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OMB Number: 4040-0004
Expiration Date: 01/31/2009

Application for Federal Assistance SF-424

Version 02

*1. Type of Submission:
1 Preapplication

*2. Type of Application  * |f Revision, select appropriate letter(s)
X New

& Application [T Continuation *Other (Specify)
[ Changed/Corrected Application | [] Revision
3. Date Received: 4. Applicant {dentifier:

5a. Federal Entity identifier:

*5b. Federal Award Identifier:
DE-EEQ000180

State Use Only:

6. Date Received by State:

7. State Application identifier:

8. APPLICANT INFORMATION:

*a. Legal Name: State of California

*b. Employer/Taxpayer Identification Number (EIN/TIN): *¢. Organizational DUNS:
680283471 929578268
d. Address:
*Street 1: 2389 Gateway Qaks Drive
Street 2:
*City: Sacramento
County: Sacramento
*State: CA
Province:
*Country: USA.
*Zip / Postal Code 95833

e. Organizational Unit:

Department Name:
Community Services and Development

Division Name:
Energy & Environmental services

f. Name and contact information of person to be contacted on matters involving this application:

Prefix: ' Mr.
Middle Name:

*Last Name: Wimbley
Suffix:

*First Name: Jason

Title: Division Chief

Crganizational Affiliation:

*Telephone Number: 916-576-7109

Fax Number:

*Email:  jwimbley@csd.ca.gov




OMB Number: 4040-0004
Expiration Date: 01/31/2009

Application for Federal Assistance SF-424 Version 02

*g, Type of Applicant 1: Select Applicant Type:
A State Government
Type of Applicant 2: Select Applicant Type:

Type of Applicant 3: Select Applicant Type:

*Other (Specify)

*10 Name of Federal Agency:
U.8. Department of Energy

11, Catalog of Federal Domestic Assistance Number:
£1.042

CFDA Title:
Weatherization Assistance for Low-Income Persons

*12 Funding Opportunity Number:
CE-FOA-0000051

*Title:
American Recovery and Reinvestment Act (ARRA)

13. Competition Identification Number:

Title:

14. Areas Affected by Project (Cities, Counties, States, etc.):

Statewide

*45, Descriptive Title of Applicant’s Project:

Woeatherization Assistance for Low-income Persons




OMB Number: 4040-0004
Expiration Date: 01/31/2009

Application for Federal Assistance SF-424 . Version 02

16. Congressional Districts Of:

*a. Applicant: 05 *b. Progranm/Project: Statewide

17. Proposed Project:
*a. Start Date: 4/1/09 *b. End Date: 3/31/12

18. Estimated Funding ($}:

*

a. Federal 185,811,061
*b. Applicant

*c. State
*d. Local

*e. Other
*f. Program Income

*a. TOTAL 185,811,061

*19. Is Application Subject to Review By State Under Executive Order 12372 Process?

[ a. This application was made available to the State under the Executive Order 12372 Process for reviewon
[J b. Program is subject to E.Q. 12372 but has not been selected by the State for review.

c. Program is not covered by E. O. 12372

*20. s the Applicant Delinquent On Any Federal Debt? (If “Yes”, provide explanation.)
] Yes No

21. *By signing this application, | certify (1) ta the statements contained in the list of certifications™ and (2) that the statements
herein are true, complete and accurate to the best of my knowledge. | also provide the required assurances™ and agree to comply
with any resulting terms if | accept an award. [ am aware that any false, fictilious, or fraudulent statements or claims may subject
me to criminal, civil, or administrative penalties. (U. S. Code, Title 218, Section 1001)

B ** [ AGREE

** The list of certifications and assurances, or an internet site where you may abtain this fist, is contained in the announcement or
agency specific instructions

Authorized Representative:

Prefix: Mr. *First Name: John
Middle Name:

*Last Name: Wagner

Suffix:

*Title: interim Director

*Telephone Number: 918-576-7109 Fax Number:

* Email: jwagner@csd.ca.gov

*Signature of Authorized Representative: *Date Signed:

Authorized for Local Repraduction Standard Form 424 (Revised 10/2005)

Prescribed by OMB Circular A-102




OMB Number; 4040-0004
Expiration Date: 01/31/2060%9

Application for Federal Assistance SF-424

Version 02

*Applicant Federal Debt Delinqu'ency Explanation
The following should contain an explanation if the Applicant crganization is delinquent of any Federal Debt.




INSTRUCTIONS FOR THE 8F-424

Fubliz reperting burden for this caZection of inforreation i estmated to average 80 rinutes per respense, including tme for reviewing instruclions, seaiching
existing data sources, gathering and maintaining the data nesded, and complziing and reviawing the collection of informialion. Sead comments regarding the
Eusden estimate of any other aspedd of this collestion of information, including suggestions fer reducing this turden, to the Office of Management and Budgst,
Paperwerk Redustion Project {0348-0043), Washingion, BC 20503,

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF NANAGEMENT AND BUDGET. SEND IT TO THE ADDRES§ PROVIDED
BY THE SPONSORING AGENCY.

This is a standard form (including the comtinuation sheet) reguirad for wse as a cover sheet for submission of prespplications and applitations and
related information under discresionary programs. Some of the items are required eud some are optional at the discretion of the applicant er the Federal
agercy {ageucy). Requived items aze identified with en asterisk on the form and are spesified in the instructions below. In addition to the inctructions
provided below, applicants must consulf azency instructions to detznning specific raquirements.

Itamt | Endnye Hem | Endry:
i Type of Submissien: (Requized) Seleci one type of sulmission in 10. | Hame Of Federal Agency: {Required) Enter the name of the
azcordance vith 2gency bstrutiions. Federat ageney from which sssistance is belng requesled with
«  Prezpplication this application.
= Applization
+  ChangediConecied Application — K requested by the agency, chesk | 11, | Catatog Of Federal Domestic Assistance NumberiTitle:
if this submission is to change or correct 3 previcausly submitied Enter the Calaleg of Federal Domestic Assislance numbee and
appication. Unless requested by the agency, applicanis niay not title of the program under which assistancs [s requasted, as
use this to submit changes aftsr the elesing dale. faund in the program announcemend, if appticable.
2, Type of Applicalion: (Required) Select one ype of application in 12. | Funding Opportunitly Number/Fille: {Required) Enler the
accordance with agsney instructions. Funding Opperiunity Numbar and tile of the opporfunily under
+  New - An applicalion that is being submitted 1o an agenay for the which aseistance Is requested, as found in the program
first fime. aEnnoeincement. '
= Contnuaton - An extension for an additional fundingbudget pariod | 13, | Competition Identification Number/itle: Enfer the
for & praject with 3 projected complizticn date. Thés ¢an include Comgatition Identification Mumber and title of the compslition
rengvals. undzr which assistancs s requested, If appiashle,
+  Rewvsion - Any change ia the Federa! Government's fransial -
ob%gation or contingant fiability frem an exisling obligation. f a
revision, enter the appropriafe felter(s). More thaa cne may be . _ .
selected. If "Other” is selecied, pleass specdy in text box provided. | 4. | Areas Affected By Project: Lisl the areas of entities using
A Increase Award B. Decrease Award the eategories {e.g., cilies, countias, states, elo.) speciied in
G Inereace Duraton 0. Decrease Duration ' agency instructions. Use the continuation shestto enter
E. Other (specidy) add#ional areas, If neadsad,
3 Dale Becelvet: Leave I 122 blank. This date vi be assigned by e | 15. | Descriplive Tille of Applicant’s Project: (Requiredi Enfera
Fed=ral agensy. brief deccriptive tile of the projzcl. if approgeiste, altathia
map showing project localien (2.9.. constroztion o real
4. Applicant dentifier: Entes the enlify denfifer assigned by the Federal preparly projecis). For preapplications, atlach a summary
agenoy. if any, or applicant’s oonlrol number, if appEcable. description of the projedt.
fa Federal Entity Identifier: Enfer the number assignzd to your 18. | Congressianal Districts Of: (Requlred) 163. Enter the
organlzation by the Fedsral Ageney, if any. appieant’s Congressions) District, and 165, Enter all Distrii(s}
Bh, | Federal Award Identifier: For nev applications leavs blank. Fora affectzd by the program or project. Enter in the format 2
zonfinuation of revision o an existing award, enter the previousty characters State Abbrevialion - 3 characters Distict Nurrber,
assigned Federal award identifizr number. if a changedicorrected e.g., CA-00% for Californta 5™ district, GA-D12 for Catfornia 12
application, enler the Federal |genfifier in actordance with agenay distrizt, NG-103 for North Carcling's 105" districl.
instructiens. +  li a8 congressional districts in a stale are affzcied, enler
8, | Date Received by State: Leave this field biank. This date wid be “alI" for the diskrict number, e.g.. MD-all for all
assigned by the Siate, If applicable. congressional districts in Mary'and.
7. State Application identifier: Leave this field blank. This identfier v »  ifnaticnwide, ie. aff distdcls within all states are affactzd,
be assigned by the State, if applicable. entzr US-all.
— - " »  [fihe programiproject is oulside the US, enter 00-0D0.
g Applicant Information: Enter the following in accorante with sgency
instructions:
a. Legal Hama: {Required); Enler the fzgal name of appfoant that will 17. | Proposed Project Start and End Dates: (Required) Entsr the
undertake the assistance activity. This is the name that the organization progosed start dale and end date of the prefest,
has registerzd with the Central Cenlractor Regislry. Informaticn on
reqistering wih CCR may be obtalned by visiting ihe Grants gov website.
b. Employer/Taxpayer Number (EINMIN}: (Required): Enfer the
Emplover or Taxpayer Idantificaton Mumber {EIN oz TIN) as assigned by [ 180 | Estimaled Funding: (Required) Enler the amount requasted
tha Infemal Revenue Service, If your organization is net inthe US, enter or o be contributed during the fret funding/budged period by
444444444, each contributer. Value of in-kind confributions should be
. Organizational DUNS: {Required) Enter the organization's DUNS or included on appropriate £nes, as applicabla. If the action wil
DUNS+4 number recelved from Dun and Bradstreet. Informstionon ¢ resultin & dollar change to an existing avard, intficaie only the
obtaiing a DUNS numbsr may be obtainad by visiting the Granls.gov amount of the change. For decreases, encloze the amounts in
vichbsibs, parentheses,
d. Address: Enter the complele address as follows: Street address (Lne
{ required), City (Requirad), County, State {Required, i couniry is US), 7 5 ¥ :
Province, Country {Required}, Zip/Postal Code (Required, if country &5 19, grggf ?;gyg gii?::;tﬁg%;?;{fég;ﬁig{;g&rggEsi:gm
L5} S— _ i __ Sing’= Peint of Centact (SPOCHor Fedsral Executive Order
e. Orpanizational Unit: Enter the name of the primaty organizational 12372 lo delermine whether the application is subzet to the
unit (and depariment or division, if applicabls) that will underiake the




assistance aclivily, f applicatle.

1. Hame and contact information of persan to be contacted on
matters involving this application: Enter the name {Fzst and [ast name
required), organizaticnal affiliation (if affitaied with an erganization other
than the appicani ocganization), {elephone number (Required}, fax
numizr, and emal address (Required) of the persen to contatd on
matters related to this application. ‘

Sialz intergovernnients! review process. Select the
appropriate box. 1 "a." is selzeled, enter the dalz the
appization was submitted {o the Siate

20.

I= the Applicant Delinguent on any Federal Bebt?
{Required) Selest the appropriate box. This queston agplies to
the applicant orpanizaton, not the person who signs asthe
authorized represeniative. Calegorss of debt include
delmauent audil gisafowances, Joans and taxes.

if yes, include an explanatien on ths contineation sheek

Type of Appfitant: (Reguired}
Zelect up to three applicant type{s) in accordance with agsacy

instiuclions.
A.  Statz Government M. MNongroff with BMC2IRS
‘1 B. County Govsinment Stalus {Gther than Instifution

. City or Towncship Government of Righer Educatien)

0. Special District Govemment N. Nonprofd without 83153 IRS

E. Hegional Organization Status {Other than Institubion

F. LLE. Terdtory or Possession of Higher Education}

G. Independant School District Q. Private Instilwlion of Higher

H. PubiziStale Confrolled Education
institution of Higher Educalion | P Indhidual

. indian/Maiive American Trikal | Q. Fer-Proft Organization
Gevernment {Faderafy (Other than Small Businass)
Recagnized) R.  Small Busingss

J. indlaniMative Ameriean Triba! ‘| 5. Hispanis-serving institution
Government {Other than T. Historically Biack Coleges
Federally Recognized) and Universities (HBCUs)

K. IndianiMathve Amercan U. Trbally Controlled Colleges
Tribally Designatzd and Unversities (TGCUs)
CGrganization V. Alaska Nalive and Native

L. Publiglingian Housing Hawsiian Serving Instiutions
Authonty V. Nen-domestic (non-US)

Entity
¥. Oftner {speocify}

21.

Authorized Represeniative: {Requirad) To be signed znd
dated by the authorized represeniative of the applicant
ergaization. Enter the name {First and kast nams requzed)
title {Requirad), felephons number {Reguired), fax number,
and email address {(Reguired) of \he person suthorized to sign
for the applicant

A copy of the goveming bady's authorizaten for you o sign
this application as the official repressnfative mustkz ca flein
the applicant’s office. {Certain Federa! agencies may regquire
that tiris authorizaticn be submitted as part of the appfization.}
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Annual File

Budget Explanation

All projected costs reflect the 3-year grant term from April 1, 2008 through March 31, 2012.

Personnel

Positions to be supported under the proposed award and brief descriptions of the duties of positions:

ption of Duties

Staff Services Manager Il / Energy & Environmental
Services '

Provides staff supervision and
administers departmentat policies and
programs. Parlicipates in Policy
Advisory Council meetings

Staff Services Manager |1 / Energy & Environmental
Services

Provides staff supervision and
administers departmental policies and
programs. Participates in Policy
Advisory Council meefings

Staff Services Manager [l {Retired Annuitant) / Quality
Assurance Unit

Performs oversight of the QA
monitoring provided by third-party
inspection confractor and oversees
separate QA inspections of Grantee
staff

Staff Services Manager | / Technical Support Unit

Provides staff supervision and
administers departmental policies and
programs. Participates in Policy
Advisory Council meetings. Oversees
development of policies, standards,
contracts and training. Primary liaison
to DOE. '

Staff Services Manager | (2) / Field Operations Unit

Provides staff supervision and
oversight of the monitoring of the
Subgrantee

Staff Services Manager | / Quality Assurance Unit

Provides staff supervision and
administration of the QA unit

Staff Services Manager [ {RA) / Davis-Bacon Unit

Performs staff supervision and
oversight of moniforing of the
Subgrantee fo meet Davis-Bacon
requirements :

Research Analyst i / Energy & Environmental Services

Provides technical and analytical
support and training to Subgrantees
and departmental staff

Assoc, Govt. Program Analyst (4) / Technical Support
Unit

Provide technical and analytical
support and training to Subgrantees
and departmental staff. Help in the
development of policies, standards,
contracts and program guidance.

10

Assoc. Govt. Program Analysts (9) / Field Operations
Unit

Perform day-to-day program
administration, review of fiscat and
programmatic data reports, annual
menitoring activities and program
analysis for monitoring purposes

11

Assoc. Govt, Program Analysts (2) (Retired Annuitant) /

Perform field monitoring of the third-

Page 10




Annual File

Quality Assurance Unit party inspection contractor and
separate QA inspections of the
Subgrantees

Perform day-to-day Davis-Bacon
certified report reviews and monitoring
activities

Provides technical and analytical
support and training to Subgrantees
13 | Staff Services Analyst / Technical Support Unit and departmental staff. Helps in the
development of policies, standards,
contracts and program guidance.
Provides day-to-day support to Field
Operation Unit

Provides day-to-day support to
management staff

Provides day-to-day support to Davis-
Bacon Unit

Assoc. Govt. Program Analysts (4) (Retired Annuitant) /

12 Davis-Bacon Unit

14 | Staff Services Analyst / Field Operaticns Unit

15 | Executive Secretary / Energy & Environmental Services

16 | Office Technician (RA) / Davis-Bacon Unit

Direct Personnel Compensation:

. al

1 Stear]:/ficS:sN es Manager Il / Energy & Environmental $85,548 | 3 Years | 80% $205,315

o gtearf\fiCS:;\nces Manager Il / Energy & Environmental $76,992 | 3 Years | 80% 184781
Staff Services Manager Ii (Retired Annuitant) / o

3 Quality Assurance Unit $78,240 | 3Years | 50% 117,360

4 | Staff Services Manager | / Technical Support Unit $70,128 | 3 Years | 60% 126,230

5 | Staff Services Manager | (2) / Field Operations Unit $67,200 | 3 Years | 50% 201,800

6 | Staff Services Manager [ / Quality Assurance Unit $70,128 | 3 Years | 45% 94,673

7 | Staff Services Manager | (RA) / Davis-Bacon Unit $65,316 | 3 Years | 50% 97,974

8 2;5\23;? Analyst Il / Energy & Environmental $55,524 | 3 Years 50% 83,286
Assoc. Govt. Program Analyst (4) / Technical

9 Support Unit $58,5600 3 Years | 32% 224,640

10 Gi?toc. Govt. Program Analysts (9) / Field Operations $64,176 | 3 Years | 39% 675.773
Assoc, Govt, Program Analysts (2) (Retired o

1 Annuitant) / Quality Assurance Unit 365,316 | 3 Years | 50% 195,948
Assoc. Govt. Program Analysts (4) (Retjred o

12 Annuitant) / Davis-Bacon Unif $62,196 | 3Years | 50% 873,176

13 | Staff Services Analyst/ Technical Support Unit $46,788 | 3 Years | 656% 91,237

14 | Staff Services Analyst / Field Operations Unit $41,172 | 3 Years | 50% 651,758

15 g:fvcilég:e Secretary / Energy & Environmental $42.024 | 3 Years | 50% 63,036

16 | Office Technician (RA) / Davis-Bacon Unit $37,856 | 3 Years | 50% 56,934

Total $2,853,721

Fringe Benefits

Page 11




Annual File

The fringe benefit rate is based upon actual percentages used to pay for benefits of all State employees.
The total amount of fringe benefits is calculated based upon a prorated amount of the annual salary of
each classification that is attributable to DOE activities.

Retirement 16.51%
Payroll Taxes 7.50%
Medical Insurances 10.35%
Cther Benefits 81%

Total 35.27%

it Irecl \dle .
1 g;arl;fifssmces Manager Il / Energy & Environmental $205,315 35.27% $72.415
5 gfrif]f:;wces Manager Il / Energy & Environmental $184,781 35.27% 65,172
Staff Services Manager I (Retired Annuitant) /
3 Quality Assurance Unit , $117,360 35.27% 41,393
4 | Staff Services Manager !/ Technical Support Unit $126,230 35.27% 44,521
5 | Staff Services Manager | (2) / Field Operations Unit $201,600 35.27% 71,104
6 | Staff Services Manager | / Quality Assurance Unit $04.673 35.27% 33,391
7 | Staff Services Manager | (RA) / Davis-Bacon Unit $97,974 35.27% 34,555
8 g:fv?g:;h Analyst Il / Energy & Environmental $83,286 35 97% 26,375
Assoc. Govt. Program Analyst (4) / Technical
g Support Unit $224 640 36.27% 79,231
Assoc. Govt. Program Analysts (9) / Field 0
10 Operations Unit $675,773 35.27% 238,345
Assoc. Govt. Program Analysts (2) (Retired
1 Annuitant) / Quality Assurance Unit $195,948 36.27% 69,111
Assoc. Govt. Program Analysts (4) (Retired 0
12 Annuitant) / Davis-Bacon Unit $373,176 35.27% 131,619
13 | Staff Services Analyst / Technical Support Unit $91,237 356.27% 32,179
14 | Staff Services Analyst / Field Operations Unit $61,758 35.27% 21,782
15 g:?;:itét;\sre Secretary / Energy & Environmental $63,036 35.97% 22233
16 | Office Technician (RA) / Davis-Bacon Unit $56,934 38.27% 20,081
Total | $1,006,507
Travel

Cost for the proposed travel is based upon past trips of a similar nature.

Comprehensive monitoring Trips (1) 441 B $1 ,625 $716,625
Limited monitoring trips (2) ' 100 $755 75,500
In-State Meetings with Subgrantees and Other

Stakeholders , 2 $517 87,224
Onsite Training to Subgrantees 8 $630 5,670
In-State Training at CSD-Approved Training Centers

& EPA Training (3) 55 51,337 73,935

Page 12




Annual File

DOE (3)

Out-of-State Meetings/Conferences — NASCSP and

$2,260

9,040 |-

Total

$917,604

1) To accommodate the number of client file reviews that need to be performed during a visit, three
or more staff members may conduct a visit. Additionally, CSD audit staff will be conducting
special investigations as needed. A full week per trip is being allocated for these purposes.

2) Technical support, quality assurance and Davis-Bacon staff will be conducting tramlng and/or

monitoring as required. These trips have been budgeted as 2 day trips.

3) Budget also includes any related training fees.

Equipment

Grantee Equipment over $5,000 per Unit

Computers & software | Upgrade Estimation $30,000 1 $30,000
Server Upgrade Estimation $8,500 8 51,000
Additional software Upgrade Estimation $75,000 1 75,000

Total $156,000

Subgrantee Equipment over SS,UOO per Unit

Computer Server Program office Estimation $12, 500 1 $12 5600
Copiers Program office Estimation $12,050 2 24,100
Insuiation Field use Estimation $10,850 2 21,700
Hopper/Blower - '
Fork lift Warehouse Estimation $5,800 1 5,900
Generator Field use Estimation $9,000 L 9,000
Vehicles Ramp-Up Estimation $26,350 98 | 2,371,600
Total | $2,444,800

Diagnostic equipment such as CO analyzers and blower doors will be expended through Program

Operations.

Materials and Supplies

General office supplies

Normal business operations based upon historical
records

$10,005

Contracts and Subgrants
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Net allocation after Grantee admin and T&TA; see .
Wx Service Providers Subgrantee Information for provider allocation $157,292,508
breakdown (pages 15-34)
Online, new measures, and training development;
T&TA Consultant — RHA Inc. technical assistance; mabile training center; interim 3,408,599
weatherized unit inspections
SHPO Reviews — Department of . .
General Services Interagency agreement fo provide SHPO reviews 5,857,600
Etglgcé;arty Inspections — Weatherized unit inspections 1,608,780
Training — Association of Currlculum development and training delivery for
California Community and program administration and agency infrastructure 456,477
Energy Services (ACCES) development
L Client education materials, weatherization
Printing - TBD standards 128,800
. N Registration fees for Subgrantee staff to attend
Washington State University Energy OutWest Training Conference 92,500
Total | $168,846,264

Unless otherwise noted, all contracts are for the duration of the program grant.

Indirect Costs

A current Federal approved indirect cost rate agresment is not in effect or pending.

Total DOE Expenditures $657,835 $23,062,076
Direct Costs
25008 Salaries & Benefits $149,966 22.8% $3,121,143 13.53%
25008 Travel 1,802 0.3% 701,242 3.04%
25008 Equipment - 0.0% 156,000 0.68%
25008 | Supplies - 0.0% 5,000 0.02%
25008 Other Direct Costs - 0.0% - 0.00%
25108 Salaries & Benefils 92,049 14.0% 739,086 3.20%
25108 | Travel - 0.0% 216,352 0.94%
25108 | Supplies - 0.0% 5,000 0.02%
25108 Other Direct Costs - - 0.0% 6,097,278 26.44%
Total $243,817 37.1% 11,041,102 47.88%
Indirect Costs — Departmental Services
25008 | Other — Dept Svs $14,903 2.3%
25008 Indirect Distrb Cost 138,441 21.0%
25008 Rent-Bldg/Grand-St 8,171 1.2%
25108 | Other — Dept Svs 1,484 2%
25108 Indirect Distrb Costs 251,019 38.2%
Total $414,018 62.9% $12,020,969 52 12%
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Total DOE Expenditures

$23,062,076

Annual File

52.1244%

$12,020,969

! Because the 2008 progrém year has not been closed out, the expenditures were projected based upon

actual expenditures as of 3/31/09.
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Subgrantee Information

Subgrantee Amador-Tuolumne Community Action Agency (ATCAA)
Address 935 South State Highway 49

City Jackson CA 95642 ‘

Executive Director Shelly Hance

Phone (208) 223-1485 Ext. Fax (209)223-4178
Emall shance@atcaa.org .
Energy Coordinator Garry Swaffar

Fhone (209) 223-1485 Ext. "Fax (209)223-4178
Email staffar@atcaa.org

Funds (projected) $1,622,989 Units (projected) 485
Service Area Amador, Calaveras, and Tuolumne Cotinties

Organization Type

Congressional Districts 03 19

Job Creation - Admin + Field (projected) 8

Local action agency Sources of Labor  Direct hire and subcontractors

Subgrantee
Address

City

Executive Director
Phone

Email

Energy Program Director

Campesinos Unidos, Inc.
P.O. Box 39
Brawley CA 92227
Jose Lopez
(760) 344-4500 Ext. " Fax (780) 344-0322
cuicsbg@brawleyoniine.com

Toni Carrillo

Phone (760) 344-4500 Ext. Fax (760)344-0322
Email tonic@cuibrawley.com

Funds (projected) $5,789,523 Units (projected) 1,588
Service Area Imperial and San Diego Counties, Energy Area A

Organization Type

Congressional Districts 49 50 51 52 &3
Job Creation - Admin + Field (projected} 31

Local action'agency Sources of Labor  Direct hire and subcontractors
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Subgrantee Information

Subgrantee
Address

City

Executive Director
Phone

Email

Program Manager

Phone

Central Cdast Energy Services, Inc.
PO Box 2707
Watsonville CA 95077-2707
Dennis Osmer
(831) 761-7081 Ext. Fax (831)761-1747
dennis@energyservices.org
Jake Lewandowski
| (831) 761-7081

Ext, Fax (831)761-1747

Email jake@energyservices.org
Funds (projected) $6,005,636 Units (projected) 1,372
Service Area B Monterey, San Benito, Santa Clara, Santa Cruz and Santa Clara Counties

Organization Type

Congressional Districts

Job Creation - Admin + Field {profected)

Sources of Labor  Direct hire and subcontractors

11 14 15 16 17 .

Local action agency

96

Subgrantes
Address
City

Executive Director

Central Valley Opportunity Center, Inc. (CVOC)
P.O. Box 1389

Winton CA 95388

Ernie Flores

Ext.

Phone (209) 357-0062 Fax (209) 357-0071

Email eflores@cvoc.org

Program Manager Jean Warren

Phone (209) 357-0062 Ext. Fax (209) 357-0071

Email jwarren@cvoc.org

Funds (projected) $2,843,429 Units (projecte’d) 820
Stanislaus County

Service Area

QOrganization Type

Congressional Districts

Job Creation - Admin + Fleld (projected) 8

Local action agency Sources of Labor

18 19

Direct hire and subcontractors
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Subgrantee Information

Subgrantee City and County of San Francisco

Address South Van Ness, 5th Floor

City : San Francisco CA 94103

Director Douglas Shoemaker

Phone : (415) 701-5500 Ext. Fax {415)701-5501
Email douglas.shocemaker@sfgov.org

Progect Manager Lylda Ely -

Phone (415) 701-5575 Ext. Fax (415)701-5501
Email lydia.ely@sfgov.org

Funds (projected) $2,648,536 Units (projected) 402
Service Area San Francisco County _

Organizaﬁonl Type County Government Sources of Labor  Subcontractors

Congressional Districts 08 12

Job Creation - Admin + Field (projected) 11

Subgrantee City of Berkeley

Address - 2180 Milvia Street, Second Floor

City Berkeley CA 94704

Executive Director Andrew King -

Phone (510} 987-5434 Ext. Fax (510)644-8618
Email aking@ci.berkeley.ca.us

Energy Officer Kathryn Hoover

Phone (510) 981-5410 Ext. -~ Fax (510)644-8618
Email khoover@ci.berkeley.ca.us

Funds {projected) $235,037 Units (projected} 54

Service Area Alameda County serving Albany, Berkeley, and Emeryviile
Organizat;ion Type City government Sources.of Labor  Direct hire and subcontractors

Congressional Districts 09 10

Job Creation - Admin + Field (projected) 7
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Subgrmiée Information

Fax (510) 238-3691

Subgrantee City of Oakland

Address 250 Frank Cgawa Plaza 5th Floor
City ‘ Oakland CA 94612 |

Deputy Director Michelle Byrd

Phone (510) 238-3716 Ext,
Email mbyrd@oaklandnet.com

Housing Dev Coord

Jerry Jai

Phone (510) 238-7987 Ext. Fax (510)238-3691
Email jjai@oaklandnet.com .

Funds (projected) .  $3,981,177 Units (profected) 605
Service Area Alameda County except Albany, Berkeley and Emeryville

Organization Type

Sources of Labor Subcontractoré

Congressional Districts 09 10 11 13

Job Creation - Admin + Field (projected) 0

Subgrantee Community Action Agency of Butte Co;, Inc.
Address 2255 Del Oro Avenue
City Oroville CA 95965

Executive Director
Phone
Email

Program Manager

Thomas Tenorio

(530) 538-7559 Ext, Fax (530)533-7470
ttenorio@buttecaa.com

Rae Rush'

Phone (530) 538-7534 Ext. Fax (530) 538-7214

_Email rrush@buttecaa.com

Funds (projected) $2,023,378 Units (projected) 396

Service Area Butte County

Organization Type Local action agency Sources of Labor  Direct hire and subcontractors

Congressional Districts 02 04

Job Creation - Admin + Field (projected) 24
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Subgrantee Information

Subgrantee Community Action Commission of Santa Barbara County
Address 5638 Hollister Avenue, Suite 230

City Goleta CA 93117

Executive Director Fran Forman

Phone (805) 964-885? Ext. Fax (B805)683-5872
Email | - " fforman@cacsb,com

Director of Env. Serv. Mike Culbertson

Phone (805) 964-8857 Ext. Fax (805)964-6798
Email mculbertson@cacsb.com ‘

Funds (projected) ~ $1,843,482 Units (projected) ~ 974
Service Area - Santa Barbara County

Crganization Type Local action agehcy Sources of Labor  Direct hire and subcontractors

Congressional Districts 23 24

Job Creation - Admin + Field (projected) 29

Subgrantee ' Community Action Partnership of Kern Co.

Address 300 19th Street

City | Bakersfield CA 93301-4502

Executive Director Jeremy Tobias

Phone (661) 336-5236 Ext. Fax (661) 322-2237

Email jtobias@capk.opg

Wi Manager Loretta Andrews

Phone (661) 336-5203 Ext. Fax (661) 336-5263

Email landrew@capk.org

Funds (projected)  $5,624,362 Units (projected) 2,310

Service Area ~ Kern County .
Organization Type Local actfon agency Sources of Labor  Direct hire and subcontractors

Congressional Districts 20 22

Job Creation - Admin + Field (projected) 24
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Subgranteé Information

Subgrantee Community Action Partnership of Orange County
Address 7180 Lampson Avenue

. City Garden Grové CA 92841
Executive Director Buddy Ray |
Phone (714) 897-6670 Ext. Fax (714) 894-5404
Emall hray@capoc.org

. Wx Director Kathy Kifaya
Phone (714) 897-6670 Ext. Fax (714) 894-5404
Email kkifaya@capoc.org
Funds (projected) $7,413,158 _ Units (projected) 3,989
Ser;vice Area Orange County

Organization Type

Congressional Districts 40 42 44 46 47 48
Job Creation - Admin + Field (projected) 55

Local action agency Sources of Labor  Direct hire and subcontractors

Subgraniee
Address
City

Executive Director

Community Action Partnership of Riverside County
2038 lowa Avenue, Suite B-102
Riverside CA 92507

Lois J. Carson

Phone (951) 955-4900 Ext. Fax (951) 955-6506
Email lcarsoﬁ@capriverside.org

Deputy Director Maria Juarez

Phone (951) 855-4900 Ext. Fax (951) 955-6506
Email mjuarez@capriversided.org

Funds (projected) $8,8086,100 Units (praojected) 1,186
Service Area Riverside County

Organization Type

Congressional Districts 41 44 45 49

County government Sources of Labor  Subcontractors

Job Creation - Admin + Fleld {projected} 23

Page 20




Subgrantee Information

Annual File

Subgrantee - Community Action Partnership of San Bernardino County
Address 696 S Tippecanoe Ave

City San Bernarding CA 92415

Chief Executive Officer  Patricia Nickols

Phone (909) 723-1514 - Ext. 1514 Fax (909) 723-1508
Email pnickols@capsbc.sbcounty.gov

EEES Program Manager  John Newcomb

Phone (809) 723-1621 Ext, Fax (809)723-1629
Email _ © jnewc@capsbe.sbcounty.gov

Funds (profected) $9,180,633 Units (projected) 1,948
Service Area San Bernardino County

QOrganization Type Local action agency Sources of Labor  Direct hire

Congressional Districts 25 26 41 42 43
Job Creation - Admin + Field (projected) 21

Subgrantee Community Energy éervices éorporation (CESC)
Address 1013 Pardee Strest '

City Berkeley CA 94710

Executive Director Kim Malcom

Phone | {510) 981-77860 Ext. Fax

Email kimmalcom@ebenergy.org

Phone Ext. Fax

Emall

Funds {projected) $306,839 Units (projected) 93
Service Area Alameda County serving Albany, Berkeley, and'Eme'ryville
Organization Type | Sources of Labor  Direct hire and subcontractors

Congressional Districts 08 10

Job Creation - Admin + Field (projected) 0
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Subgrantee Information

Subgrantee
Address
. Cify

Executive Director

Community Resource Project, Inc. (CRP)
250 Harris Avenue, Suite 8
Sacramento CA 96838

l.ouise Perez

FPhone (916) 567-56220 Ext. Fax (916) 567-5208
Email Inerez@crasource.org

Deputy Director Joan Graham

Phaone (916} 567-5220 Ext. Fax (916) 567-5208
Email jgraham@cresource.org

Funds (projected) $11,275,747 Units (projected) 2,348
Service Area Sacramento, Sutter, San Mateo and Yuba Counties

Organization Type

Nonprofit Sources of Labor  Direct hire

Congressional Districts 02 03 04 05 10 12

Job Creation - Admin + Field (projected) 32

Subgrantee
Address
City

Executive Director

Community Services & Employment Training, Inc. (CSET)
PO Box 1350
Visalia CA 932791350

Carolyn Rose

Phone (659) 732-4194 Ext. Fax (559)733-3971
Email crose@cset.org

Assistant Direcfor Lily Rivera-Graves

Phone (559) 732-4194 Ext. Fax (559)627-1674
Email Irivera@cset.org

Funds (projected) $5,405,086 Units (projected)_ 856

Service Area

Organization Type

Tulare County

Local action agency Sources of Labo}- Direct hire and subcontractors

Congressional Districts 21

Job Creation - Admin + Field {projected) 27
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Subgrantee Information

Subgrantee

Contra Costa Emp. & Human Serv. Dept.

Organization Type

Address 651 Pine Street, 4th Floor -

City Concord CA 94553

- Executive Director Pat Stroh

Phone (925) 646-5890 Ext. Fax (925) 646-5801
Email pstroh@ccccsd.drg

Wi Manager Michael Angelo Silva

Phone (925) 335-1116 Ext. Fax (925)646-4450
Email |

Funds (projected)} $4,623,971 Units (projected) 1,007
Service Area Contra Costa County

Public agency

Sources of Labor  Direct hire and subcontractors

Congressional Districis 07 10 11

Job Creatlon - Admin + Field (projected) 36

Subgraniee
Address

City

Executive Director
Phone

Email

Program Manager

Phone A

County of Nevada Community Development Agency
950 Maidu Avenue '
Nevada City CA 85959
Steven De Camp

(530) 265-1340 Ext. Fax (530)265-9854
steven.decamp@co.nevada.ca.us

Debra Gould

(630) 265-1340 Ext. Fax (530)265-9854

Email debra.gould@co.nevada.ca.us

Funds (projected) $996,975 Units (projected) 2486
Service Area Nevada County

Organization Type County government Sources of Labor

Congressional Districis 04

Job Creation - Admin + Field (prbjected) 5

Direct hire and subcontractors.
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Subgrantee Information

Subgrantee
Address

City

Executive Director
Phone

Emait

Del Norte Senior Center |
1765 Northcrest Drive
Crescent City CA 95531
Cynthia Brande

(707) 464-3069 _Ext. Fax (707) 464-5096

executiv_edirector@charter.net

QOrganization Type

Program Manager Elleen Silvey

Phone (707) 464-9013 Ext. Fax (707)464-5096
Email energynﬂanager@charter.net _

Funds (projected) $2486,601 Units (profected) 49

Service Area Del Norte County

Nonprofit Sources of Labor  Direct hire and subconfractors

Congressional Districts 01

Job Creation - Admin + Fleld (projected) -4

Subgrantes
Address
City

Chief Executive Officer

Phone

Email

Energy Programs Dir.

Economic Opportunity Commi, of San Luis Obispo Co.
3970 Short Street, Suite 110
San Luis Obispo CA 93401
Elizabeth Steinberg

(805) 541-4122 Ext. Fax (805)541-4188
esteinberg@eocsio.org

Jim McNamara

Phone (805) 641-4122 Ext. Fax (805)541-4188
Emall jmcnamara@eocslo.org

Funds (projected) $1,705,751 Units (projected) 540
Service Area

Organization Type

San Luis Obispo County

Local action agency " Sources of Labor  Direct hire

Congressional Districts 22 23

Job Creation - Admin + Field (projected) 8
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Subgrantee Information

Subgrantee El Dorado County Department of Human Services
Address | 937 Spring Street
City Placerville CA 95667

Interim Executive Directo Janet Walker-Conroy

Phone . (530) 621-8150 Exi. Fax (530)295-2581 |

Email jwconroy@co.el-dorado.ca.us' |

Energy Coardinator Celeste Cooney

Phone (630) 621-6150 Ext. Fax (530} 295-2581

Email ceooney@co.el-dorado.ca.us

Funds {projected) $45,191 ' Units (profected) 0

Service Area Alpine and El Dorado Counties

Organization Type County government Sources of Labor  Direct hire and subcontractors

Congressional Districts 03 04

Job Creation - Admin + Field {projected) 32

Subgrantee Fresno County Economic Opportunities Commission

Address 1920 Mariposa Mall, Suite 300

City Fresno CA 93721

Executive Director Roger Palomino

Phone (559) 263-1010 Ext, Fax
Email

Director of Operations George Egawa

Phone (559) 263-1041 Ext, Fax (559)485-3737
Email george.egawa@fresnoeoc.org

Funds (projected) $11,118,271 Units (profected} 8,100

Service Area Fresno County -

Organization Type Local action agency Sources of Labor  Subcontractors

Congressional Districts 18 18 20 21
Job Creation - Admin + Field (projected} 43
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Sub}gra’nf&e Information

Subgrantee ' Glenn County Human Resource Agency

Address 420 East Laurei Strest

City Willows CA 95988

Executive Director Kim Gaghagen

Phone (530) 934-6510 Ext. Fax (530) 934-6650
" Email kgaghagen@hra.co.glenn.ca.us

Energy Programs Mgr. Bill Wathen

Phone (530) 934-6510 Ext. Fax (530)934-6650

Email bwathen@hra.co.glenn.ca.us

Funds (projected) - $935,356 - Units (projected) 190

Service Area Colusa, Glenn and Trinity Counties

Organization Type County government Sources of Labor  Directhire and subcontractors

Congressional Districts 02

Job Creation - Admin + Field (projected) 16

Subgrantee - Great Northern Corporation

Address F.O. Box 20

City Weed CA 96094

Executive Director Paul Wagner

Phone (630) 938-4115 Ext. Fax (530) 938-1040
Email peruize@sbegloval.net

Program Manager Michael Flannery

Phone (530) 938-4115 Ext. Fax (630) 838-1040
Email ' energy@optech-cénter.com

Funds (projected) $13,510 Units (projected) 0O

Service Area Siskiyou County

Organization Type Nonprofit Sources of Labor  Direct hire

Congressional Districts 02

Job Creation - Admin + Field (projected) 2
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Subgrantee Information

Subgrantee
Addre#s

City

Executive Director
Phone

Email

Inyo Mono Advocates of Community Action, inc. {IMACA)
P.O. Box 845

Bishop CA 93515

Danie! Stelnhagen

{760) 873-85657 Ext, Fax (760)873-8182

danie]steinhagen@imacanet

Program Manager Spike Jackson

Phone (760) 873-8557 Ext. Fax (760)873-8182
Email imaca.main@uverizon.net

Funds (projected) $653,667 Units (projected) = 99

Service Area

Organization Type

Inyo and Mono Counties

tLocal action agency Sources of Labor  Direct hire

Congressional Districts 28

Job Creation - Admin + Field (projected) 3

Suhgrantee
Address

City

Executive Director
Phone

Email

Kings Community Action Organization, Inc.
1130 N. 11th Ave

Hanford CA 93230

David Droker

(559) 5682-4386 Ext. Fax (559)582-1536.

execdir@kcao.org

Energy 8 Hsg. Oper. Mgr. Saul Leal

Phone (659) 582-4386 Ext, Fax (559) 582-1536
Email sleal@kcao.org

Funds (projected) $1,014,572 Units (projected) 270
Service Area Kings County

Organization Type

L ocal action agency Sources of Labor  Direct hire and subcontractors

Congressional Districis 20

Job Creation - Admin + Field (projected) 12
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Subgrantee Lassen County Economic Development Corp.

Address ~ P.O. Box 850

City Westwood CA 9613;!

Executive Director Debbie Jennings

Phone ~ (B30) 256-3261 Ext. Fax (530) 256-3531
Ermail ledc@citilink.net |

Energy Progranis Mgr. Debbie Jennings

Phone (530) 256-3261 _Ext, Fax (H30) 256-3531
Email : lede.citilink.net

Funds {projected)} $602,147 Units (projected) 76

Service Area La_ssen County

Organization Type County Sources of Labor  Direct hire

Congressional Districts 04

Job Creation - Admin + Field (projected) 3

Subgrantee Los Angeles Department of Water and Power (LADWP)
" Address 111 Hope Street
City Los Angeles CA 80012
Director Thomas Gackstetter
Phone (213) 367-0936 Ext. Fax (213) 367-4990
Email thomas.gackétetter@water.Iadwp.com
Manager ' Lucia Alveliais
Phone (213) 367-4939 Ext. Fax (213) 367-4990
Email lucia.alveliais@ladwp.com
Funds (projected) $8,632,715 : Units (projected) 1,327
Service Area Los Angeles County, Energy Area A |
Organization Type Sources of Labor  Direct hire

Congressijonal Districts 25 26 27 28 29 30 31 32 33 34 35 36
Job Creation - Admin + Fleld (projected) 0
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Maravilla Foundation

Subgrantee

Address 5729 East Union Pacific

City City of Commerce CA 90022

Director “Alex Sotomayor

Phone (323) 869-4500 .  Ext. Fax (323)278-7788
Email alexsol@aol.com '

Wx Program Manager E£d Ocampo

Phone (323) 869-4500 Ext. - Fax (323)278-7788
Email edward@maravilla.org

Funds (projected) $12,454,827 ' Units (projected) 2,357
Service Area Los Angeles County, Energy AreaB & D

Organization Typé

Congressional Districts

Nonprofit Sources of Labor  Direct hire

22 25 26 27 28 29 31 32 33 34 36 383942

" Job Creation - Admin + Field (projected} 113

Subgrantee Mariposa County Deparﬁnent of Humaﬁ Services
Address P.0. Box 39

City Mariposa CA 95338

Director James A Rydingsword

Phone (209) 966-2000 Ext. Fax (209) 966-8251
Email jrydings@mariposacounty.org

Contract Administrator Janet Gass

Phéne | (209) 966-3609 Ext. Fax (209)966-3519
Email jgass@mariposacounty.brg

Funds (projected) $315,868 Units (profected) 123
Service Area Mariposa County

Organization Type County government Sources of Labor  Subcontractors

Congressional Districis

18

Joh Creation - Admin + Field (projected} 11
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Subgrantée inférmaii@n

Subgranfee
Address

City -

Executive Director
Phone

Email

Merced Gounty Community Action Agency '

P.O, Box 2085

Merced CA 95344-0085

Brenda Callahan-Johnson

(209) 723-4565

Ext.

brenda@mercedcaa.org

Fax (209)723-1543

Program Manager Mike Polinko

Phone (209) 723-4411 Ext. Fax (209)723-1543
Email mpolinko@mercedcaa.org

Funds (projected) $4,194,203 Units (projected) 917
Service Area Madera and Merced Counties

Organization Type

Local action égency

Congressional Districts 18 19

Job Creation - Admin + Field (projected) 11

Sources of Labor  Direct hire and subcontractors 1

Subgraniee
Address

City
President/CEQ
Phone

Ermail

Program Manager

Metropolitan Area Advisory Committee (MAAC)

1335 Third Ave
Chula Vista CA 91911
Antonio Pizano

(619) 426-3595

rvasquez@maacproject.org

~ Patti Bailey

Ext.

Fax (619)428-2173

Phone (619) 409-7588 Ext. Fax (619) 409-7585
Email phailey@maacproject.org

Funds (projected) $2,321,199 Units (profected) 431
Service Area San Diego County, Energy Area B

Organization Type

Nonprofit

Congressional Districts 49 50 61 52 53

Job Creation - Admin + Field (projected) 10

Sources of Labor

Direct hire and subcontractors
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Subgrantee Information

Subgraniee North Coast Energy Services

Address P.O. Box 413
City Ukiah CA 95482-0413
Executive Director Linda McQueen
Phone (707) 463-0303  Ext. Fax (707)463-0637
Email : linda@pacific.net
Phone . Ext. Fax
Email
Funds (projected) $7,866,768 Units (projected) 1,647
' Service Areé Lake, Marin, Mendocino, Napa, Solano, Senoma and Ydlo Counties
Organization Type Nonprofit " Sources of Labor  Direct hire and subcantractors

4

Congressional Districts 01 02 03 07 10
Job Creation - Admin + Field (projected) 30

Subgrahtee Pagific Aslan Consortium in Employment (PACE)

Address 1055 Wilshire Boulevard, Suite 1475

City Los Angeles CA 90017 -

President / CEO Kerry Dot |

Phone : ' (213) 353-3982 Ext. Fax (213)989-3232

Email kdot@pacela.org

Project Director Lin Vong

Phone (213) 353-3982 Ext. Fax (213) 989-3232

Email lvong@pacela.org |

Funds (profected) $8,217,596 Units (projected) 2,088

Service Area Los Angeles County, Energy Area A& C _
Organization Type Nonprofit Sources of Labor  Direct hire and subconfractors

Congressional Districts 31 33 34 35 36 37 30 46

Job Creation - Admin + Field (projected} 48
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Subgrantee Information

Subgran'tee Plumas County Community Development Commission
Address P.O. Box 319

City Quincy CA 95971 |

Executive Director David Kelier

Phone {530) 283-2466 Ext, Fax (530)283-2478
Email dwk@plumascdc.org

Wx Program Manager David Mitchell

Phone (530) 283-2466 Ext. Fax (530) 283-2478

Email dmitchell@plumascdc.org

Funds {projected)} $649,161 Units (projected) 106

Service Area Plumas and Sierra Counties

Organization Type County government Sources of Labor  Direct hire and subcontractors

Congressional Districts 04

Job Creation - Admin + Field (projected) 3

Subgrantee Project Go, Inc.

Address 801 Vernon Street

City. | ‘Roseville CA 95678-3149

Executive Director Lynda Timbers

Phone (916) 782-3443 Ext. Fax (916)782-1517
Email projectgo@surewest.net

Program Manager Jennifer'Durbin

Phone . (916) 782-3443 Ext, Fax (916) 782-1517
Email projeo_tgo@surewest.net

Funds (projecied) $1,734,082 Units (projectéd)' 594

Service Area Alpine, El Dorado and Placer Counties |

Organizatioh Type Nonprofit Sources of Labor  Direct hire and subcontractors

Congressional Districts 03 04

Job Creation - Admin + Field (projecied) 4
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Subgraniee Information

Subgrantee ‘ Redwood Community Action Agency

Address 904-G Street

City Eureka CA 95501

E)}ecutive Director Val Martinez

Phone (707) 269-2008 Ext. Fax (707) 445-0884
Email planning@rcaa.org

Energy Services Director Val Martinez

Phone {707) 444-3831 Ext, Fax (707} 444-3662

Email valmartinez@rcaa.org

Funds (projected) $3,141,440 Units (projected) 913

Service Area Del Norte, Humboldt, Modoc and Stanislaus Counties

Organization Type Local action agency Sources of Labor  Direct hire and subcontractors

Congressional Districts 01 02

Job Creation - Admin + Field (projected) 9.

Subgrantee Sacred Heart Community Service

Address 1381 South First Street

City San Jose CA -85110

Executive Director Ponche Guevara

Phone (408) 476-2653 Ext. Fax (408)885-9071
Email poncho@sacredheartcommunityservice.org |

Director of Public Affairs Darren Seaton

Phone ' (408) 278-2177 Ext. Fax (408} 715-0247
Email darrens@sacredheartes.org

Funds (projected) 32,101,384 Units (profected) 326

Service Area Santa Clara County

Organization Type Sources of Labor  Subcontractors

Congressional Districts 11 14 15 16
~ Job Creation - Admin + Field (projected) 0
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Subgrantee
Address
City
Director
Phone
Email

Program Manager

San Joaqufn Co. Dept. of Aging, Children's & Comm. Serv.

P.0O. Box 201056
Stockton CA 95201
Wendy Moore
(209) 468-1650 Ext, 3805 Fax (209)468-2207
wrﬁoore@sjgov.org

Howard Estlin

Phone (209) 468-0439 Ext. Fax (209) 468-2207
. Email sjcwx@shcglobalnet

Funds {projected] $5,071,783 Units (projected) 1,036
Service Area San Joaquin County

Organization Type

County government Sources of Labor  Direct hire

Congressional Districts 11 18

Job Creation - Admin + Field (projected) 10

Subgrantee Self-Help Home Improvement Project, Inc. (SHHIP)
Address 3777 Meadow View Drive, Unit 100

City Redding CA 96002

Executive Director Keith Griffith

Phone (530) 378-6900 Ext. Fax (530)378-6910
Email kgrif@shhip.org

Program Manager Scott Berg

Phone (530) 378-6900 Ext. Fax (530) 378-6910
Email sberg@shhip.com |
Funds (projected) $2,712,421 | Units (projected) 510

Service Area

Organization Type

. Nonprofit

Shasta and Tehama Counties

Congressional Districts 02

" Job Creation - Admin + Field (profected) 9

Sources of Labor  Direct hire and subcontractors
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Subgrantee Information

Subgrahtee . Spectrum Community Services, Inc.

Address 1435 Grove Way

City . Hayward CA 94546

Executive Director Michasl Sweeney

Phone ~ (510) 881-0300 EXt. Fax (510)538-1395
Email 7 msweeney@spectrumcs.org

HEAP Supervisor Phil Waters

Phone (510) 889-0921 Ext. Fax (510) 538-1385
Email pwaters@spectrumes.org

Funds {projected) $3,834 Units (profected) Q

Service Area Alameda County except Albany, Berkeley and Emeryville
Organization Type Nonprofit " Sources of Labor  Direct hire and subcontraétors

Congressional Districts 09 10 11 13
Job Creation - Admin + Field (projected) - 20

Subgrantea Ventura County Commmision on Human Concerns

. Address 621 Richmond Avenue
City Oxnard CA 93030
Interim Executive Dir, Socorro Lopez-Hanson
Phone (805) 436-4028 Ext. Fax (805)487-2512
Email socorrolh@ca-ve.org
Housing Serv. Mgr. " Dave Olsen
Phone (805) 436-4034 Ext. " Fax (805)487-2512
Email daveo@ca-ve.org
Funds (projected) $1,024,103 Units (projected) 1,015
Service Area Ventura County .‘
Organization Type Local action agency Sources of Labor  Direct hire and subcontractors

Congressional Districts 23 24

Job Creation - Admin + Field (projected) 30
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Annual Total

Weatherized Units (Total) 43,150
Reweatherized Units 250
Vehicles and Equipment $5,000 or more Average Cost per Dwelling Unit (DOE Rules)
A. Totatl of Vehicles and Equipment Budget $2 444 800
B. Total Units to be Weatherized, from Production Schedule above 43,150
C. Units to be Reweatherized, from Production Schedule above 250
D. Total Units to be Weatherized, plus Planned Reweatherized Units from

Production Schedule above (B plus C) 43,400
E. Average Vehicles and Equiprnent cost per Dwelling Unit (A divided by D) $56
Average Cost per Dwelling Unit (DOE Rules)
F. Total of Funds for Program Operations (excluding Health & Safety) $97,991,186
G. Total Units to be Weatherized, plus Planned Reweatherized Units from

Production Schedule above (total from D above) 43,400
H. Average Cost per Dwelling Unit, less Vehicles and Equipment (F divided by G) $2,258
l. Average Cost per Dwelling Unit for Vehicles and Equipment (total from E) $56
J Total Average Cost per Dwelling Unit {H plué 1) $2,314
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Total DOE State Weatherization Allocation

Annual File

(a)

$ 185,811,061
Total Cost associated with Administration, T&TA, Financial and Energy Audits or 15% of allocation | $ 27,871,659 | (b)
Subtract the amount entered in line (b) from line (a), for total funds available to weatherize homes | $ 167,939,402 | (¢}
State Average Cost per Home or Nat'| WAP Program Year Average Cost per Home $ 3,639 (d)
Divide the amount entered on line (c) by the amount entered on line (d), for Total Estimated Homes
. 43,400 | (e)
to be Weatherized
1,323,700 (f)

Multiply (e) by 30.5 MBTU for Total Annual Estimated Energy Savings resulting from DOE funds

Al

Total funds used by the State fo weatherize homes (DOE WAP, LIHEAP)

$ 211,956,965

Total cost associated with the administration of Wx funds or 15% of tofal funds available to wx

homes $ 31,793,545 | (h)
Subtract the amount entered in line (k) from line {(g), for total funds available to weatherize homes | $ 180,163,420 | (i)
State Average Cost per Home or Nat'l WAP Program Year Average Cost per Home $ 36391 )
Divide the amount entered on line (i) by the amount entered on line {j}, for Total Estimated Homes 49,507 | (k)
to be Weatherized i

Multiply (k) by 30.5 MBTU for Total Annual Estimated Energy Savings resulting from all funding 1,500,961 | ()

sources
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Training, Technical Assistance, and Monitoring
Activities

Training and Technical Assistance - Grantee

Training and Technical Assistance for Subgrantees

Field Representatives provide both training and programmatic assistance during
on-site visits and through ongoing telephone contact with the Subgrantees.

Program Analysts comprising the department's Technical Support Unit
administer the oversight of the Weatherization Inspection Policy, provide
technical assistance to staff and-Subgrantees, develop training curriculum, and
assess past and future training needs.

A third-party inspection contractor provides follow-up field training and technical
assistance pertaining to installation of weatherization measures, the quality and
appropriateness of installed weatherization measures, infiltration reduction, and
health and safety measures. The contractor is also available by phone to any
Subgrantee seeking technical assistance related to field issues.

Training and Technical Assistance for Department Staff

CSD staff will attend the Energy OutWest Peer Exchange, DOE and NASCAP
meetings and conferences as scheduled if approved by the Governor's office.

CSD staff is trained on an on-going basis to keep them abreast of contractual
and policy changes.

Due to the new monitoring tool and processes still being developed, ongoing
training will be required for CSD staff to become proficient with the updated
monitoring procedures. The tool is being developed and implemented in stages.

Subgrantee Training Evaluation

Field Representatives make annual monitoring visits and conduct report
evaluation on an ongoing basis, One of the goals of report evaluation is fo
assess the need for training. The Technical Support Unit will evaluate a sampling
of REM/Design audit reports and if deficiencies are found, either provide on-site
training or refer the training to the third-party technical consultant for follow-up.
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The third-party technical consultant will be evaluating TREAT audit reports and
provide technical assistance as needed.

As part of the field inspection process, the inspection contractor provides monthly
reports summarizing the results of their inspection visits and identifying any
training needs. The reporting is currently a manual process; however, the
inspection contractor is developing processes to completely automate all reports
in the field for electronic transfer to the Department.

Training Development

Webinars and online trainiﬁg modules are being developed by the department for
key administrative and program management subgrantee staff that will cover the
following topics:

Programmatic Updates

Audit Tool/Priority List Implementation

Blower Door/Duct Blaster Policy Implementation -
Standards Updates ,
Lead/Environmental Protection Agency Training

The training is expected to begin in July 2008.

Fiscal Training Development

Webinars are being developed for key administrative and fiscal Subgrantee
agency staff for separate tracking of funds, supporting documents and invoices,
independent audit reports, and internal controls. The training will be conducted in
April 2009. '

Field Training Development

The department has restructured the training requirements for Subgrantee and
subcontractor field staff to ensure quality workmanship. Requiremenis have been
stepped up to produce a sustainable work force.

Training and Technical Assistance - Subgrantee

The training and technical assistance funds of $17,773,493 will be allocated to
Subgrantees to provide the required training. The department allocates up to 2%
of LIHEAP weatherization funds and up to 2% of ECIP funds for training
purposes to supplement DOE’s contribution. The training encompasses site-built
and mobile homes.
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Online evaluation 6%'"potential employees’ - “
skill level (optional)

Health & Safety

Online training/testing

Environmental Hazards (Lead-
Safe Weatherization, Mold,
Asbestos modules) =

Online training/testing, video

Pre-Basic Weatherization

Online training/testing

Basic Weatherization

CSD-approved training centers

Pre-Duct Blaster/Blower Door
Diagnostics

Online training/testing

Duct Blaster/Blower Door
Diagnostics

CSD-approved training centers; followed by
field training through the mobile training
unit when deemed necessary by CSD
and/or Subgrantee

Pre-Combustion Appliance
Safety

Online training/testing

Combustion Appliance Safety

CSD-approved training centers; followed by
field training through the mobile training
unit when deemed necessary by CSD
and/or Subgrantee

Field Assessment

Classroom and on-site by training
contractor

Quality Assurance/Inspection

Classroom and on-site by training
coniractor

Note: In-house training will no longer be an acceptable form of training in meeting
the department's training requirements. 1t will only be viewed as supplemental

on-the-job training.

Training Requirements for Subgrantees and Subcontractors who Provide

Basic Weatherization Services

Asbestos, Regulatory
Requirements modules)

Health & Safety X X X

Environmental Hazards

(Lead-Safe :

Weatherization, Mold, X X X X

Page 41




Annual File

Intreduction to

Weatherization X X X X
Basic Weatherization X X X X
Pre-Duct Blaster/Blower

Door Diagnostics . X (1) X X X
Duct Blaster/Blower Door

Diagnostics X (1) X X X
Pre-Combustion

Appliance Safety X (1) X X X
‘Combustion Appliance '
Safety XD X X X
)\i\aedailgherlzation Energy X (2) X (2) X (2) X (2)
Field Assessment X : X
Quality

Assurance/inspection X X
EPA Certified Renovator X (3) X (3) X (3) X (3)

(1)  Required if performing the diagnostic tests

(2) Determined by the Subgrantee who shall be conducting audits and could
also include clerical staff for data entry purposes

(3) Required if performing Renovator tasks

Training Requirements for Existing Staff of Subgrantees and
Subcontractors Who Provide Basic Weatherization Services

Subgrantees and subcontractors who provide basic weatherization services shall
be required to take coursework as outlined in the table above. Online exams to
test-out of the training courses are dependent upon work experience and prior
course work taken.

Existing field staff that has completed classes prior to the dates listed below shall
be required to take and pass an online exam or attend refresher trainings at
CSD-approved training centers:

= Basic Weatherization - November 2003
»  Duct Blaster - December 2005

= Blower Door - April 2006

= Combustion Appliance Safety — April 2006

Existing field staff that has never completed training in Basic Weatherization or
Duct Blaster/Blower Door Diagnostics, or for whom no training dates are
recorded but have field experience, crews shall be required to follow the training
plan described below:
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An on-line exam must be taken.

If successful, the Subgrantee or Subcontractor will be considered adequately
trained.

If not successful, the Subgrantee or Subcontractor shall be required to attend
and complete the appropriate training at the one of the training centers.

Existing field staff that has not completed Combustion Appliance Safety training
at a CSD-approved training center will not be eligible for the online exam and wil
be required to attend training.

New Training Requirements for Specialty Subcontractors

All Subcontractors who perform specialty work for Subgrantees and whose work
involves combustion appliances shall be required to take the full course series for
Combustion Appliance Safety if the Subgrantee will not be performing the
combustion appliance safety testing.

Additional Requirements

No weatherization employee or subcontractor is allowed to conduct
combustion appliance safety, blower door and duct leakage diagnostics
without proper training.

Training logs are required to be maintained.

New employees are required to be trained in health and safety and
environmental hazards practices within 30 days of employment and will not
be allowed to enter a pre-1979 dwelling in any capacity until such fraining has
been completed.

Personnel providing services to clients residing in pre-1979 HUD units must
be trained in HUD-approved lead-safe weatherization practices before work
can commence.

Subgrantees and subcontractors who perform basic weatherization services
are encouraged to schedule additional refresher trainings as needed with the
department'’s training contractor.

Monitoring

Monitoring Program
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CSD will conduct on-site and in-house monitoring of Subgrantees to ensure that
Subgrantee meet the performance goals, administrative standards, financial
management requirement, and other requirements of the DOE WAP program.
CSD’s monitoring program consists of the following monitoring stradegies:

Third-party inspectors will conduct inspections of 5-20% of the completed
dwelling units to monitor prioritization of weatherization measures, job costs,
quality of workmanship and material standards so that the work completed is
reflected in the job files. If the inspection reveals quality control or other
problems, the percentage of units to inspect and frequency of inspections will
increase until all issues are resolved.

Field representatives conduct annual on-site monitoring of client files
including but not limited to verifying client and dwelling eligibility, diagnostic
testing requirements and adherence to State Historic Preservation
requirements. Field Representatives also identify methods, deficiencies, and
successes in program operations and assess technical assistance needs to
develop appropriate training.

This program term, field representatives will conduct an in-house monthly and
quarterly assessment including but not limited to an evaluation of
Subgrantee’s expenditure and production performance, diagnostic testing
reporting, adhering to budget restrictions, submitting reports timely, and
operational deficiencies. Noted concerns will be brought to the attention of
the Executive Director and/or Board Chair for resolution that may result in an
on-site visit or increased reporting such as comprehensive monthly
evaluations.

Field Representatives will conduct additional on-site visits as needed to
follow-up on monitoring findings, investigate client/employee complaints,
Whistleblower complaints or as deemed necessary.

Technical Support Unit and the third-party technical consultant will be
responsible for evaluating the integrity of the energy audits for all dwelling
types. The unit performs other analysis as deemed necessary for monitoring
purposes.

Auditors perform annual reviews of Subgraniees latest single-wide audits for
compliance with A-133 OMB, follow up on findings identified in the Single
Audit, and issue transmittal letters to Subgrantees that include findings.

Fiscal reviews will be performed at higher-risk Subgrantees based upon
identified risks from program monitoring of all CSD programs and reviews of
single agency-wide audits of the Subgrantees. Third party auditors will
conduct investigative audits as needed to evaluate Subgrantees’ accounting
systems and fiscal integrity.
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Program and fiscal monitoring will be used to determine the program and
operational effectiveness of Subgrantees. Findings based on unauthorized
measure installation, billing discrepancies, client and dwelling ineligibility may
result in disallowed costs.

Expanded Monitoring Scope

Based on several recommendations from Department of Energy, the following
areas will be evaluated by Field Representatives during their on-site visit:

= Field monitoring guidelines will be expanded to include the verification of the
Injury and lliness Prevention Plans (IIPP), Respirator Programs and Material
Safety Data Sheets (MSDS) binders. Service providers will also be required
to maintain logs for their Respirator Program and safety and MSDS training.

¥ CSD will expand program monitoring to include questioning of weatherization
crews to evaluate their knowledge of lead-safe practices and the applied use
of LSW in the course of delivering weatherization services. The agency post-
inspection form will be expanded to include assessments of specific LSW
work practices. As part of the quality assurance process, CSD inspectors
question clients about the presence of tools and materials related to LSW
practices that were used in the home.

=  (CSD’s Technical Support Unit will be utilized to review a sampling of energy
audit results for all dwelling types to help ensure compliance.

Monitoring Reports

On-site monitoring reports are provided to the Subgrantee in the following
manner:

= Dwelling inspection reports are provided during exit conference. If it
determined that training and technical assistance is necessary to resolve any
workmanship and/or paper work issues, the Subgrantee shall be referred to
the third-party Technical Consultant.

» Subgrantees are briefed on observations and potential findings generated by
the monitoring visit, usually through an exit conference. Within approximately

30 days after each visit, the State will prepare a written report on its findings
and send it to the Subgrantee for corrective action, if applicable.

Reporting Software
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Reporting software has been developed by one of the Subgrantees that was
distributed to the network in the first quarier of 2009. This new software allows
the Subgrantees to collect and report data to the department on a dwelling-level
basis. The department is working towards electronically transferring individual
dwelling data from each Subgrantee to a centralized database system and
performing comprehensive analysis to further monitoring.

Monitoring Schedule
Annual monitoring activities by Field Representatives will be scheduled beginning
July 1, 2009, for all DOE Subgrantees. CSD will conduct a desk review and will

address any issues identified through this process.

The following is the tentative schedule for on-site monitoring visits.

July 2009

August
September
October
November
December 1
January 2010
February
March

April 12
May '
June

July

August
September
Qctober
November
December
January 2011
February
March

April

May

June

July

August
September
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October 6 1
November

December

January 2012 3 1
February ' 3 1
March 3

Total 13 17 88 46

Record-Keeping

All records maintained by Subgrantees must meet the OMB requirements
contained in 45 CFR Part 92 and 45 CFR Part 74 (OMB Circulars A-102, Subpart
C, {*Uniform Administrative Requirements for Grants and Cooperative
Agreements to State and Local Governments”} or A-110, Subpart C, Nonprofit
Organizations), whichever is applicable.

Subgrantees are required to maintain all records pertaining to this program for a
minimum period of three years after submission of the final report. Subgrantees
must maintain all applicable records until resolution of all related audit and
monitoring findings are completed.

Employee and applicant records are required to be maintained in a confidential
manner to assure compliance with the Information Practices Act of 1977, as
amended, and the Federal Privacy Act of 1974, as amended.

Client Education

Subgrantees are required to provide client education and budget counseling that
encourage households to reduce their home energy needs and the need for
energy assistance. Each Subgrantee has the latitude to develop their own client
education program but they must provide at least the following:

» Written information that describes energy saving behavioral adjustments that
will decrease the energy consumption of the household.

= Resource information, referral, family, and budget counseling in order to assist
clients in achieving self-sufficiency

= The pamphlet entitled “Renovate Right: Important Lead Hazard Information for
Families, Child Care Providers and School” is provided to occupants of pre-
1979 dwellings

» The pamphlet entitled “A Brief Guide to Mold, Moisture, and your Home" is
provided to all occupants.
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» Description of benefits that can be expected of the weatherization measures to
be installed and how to maximize the effect of each measure.
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DOE-Funded Leveraging Activities

California’s Governor Arnold Schwarzenegger issued directives to state agencies
administering federal economic stimulus funding to coordinate efforts to ensure the
successful, effective, and timely implementation of stimulus funding within the state.
In keeping with the Governor's directives, on March 17, 2009, the Department of
Community Services and Development entered in Memorandum of Understanding
agreement with the California Public Utilittes Commission (CPUC). The MOU
symbolizes the commitment of the organizations to working more cooperatively to
enhance statewide coordination between CSD’s low-income federally-funded
programs and Investor-Owned Utility administered Low-Income Energy Efficiency
(LIEE) Programs. '

More specifically, the CPUC and CSD will focus efforts to improving statewide
program coordination and direct the use of combined program resources to:

» Enhance coordination between programs to ensure households receive all
measures and achieve deeper energy-efficiency benefits;

= Effectively leverage state and federal energy efficiency funding to reduce
service and administrative costs and increase statewide energy savings and
benefits;

* Coordinate statewide marketing and outreach efforts to more effectively
promote awareness, understanding, and acceptance of low-income energy
programs services within low-income communities; and

» Lead a statewide effort to expand the present weatherization workforce and
create more long-term and enduring job opportunities in the renewable and
green job sector.

DOE ARRA funds have not been specifically allocated for leveraging activities.
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State Policy Advisory Council Roster

Service Provider Name Name Titie
Amador-Tuolumne Community Action Agency (ATCAA) Shelly Hance Executive Director
Campesinos Unidos, Inc. Jose Lopez Executive Director

Central Coast Energy Services, Inc.

Central Valley Op‘portunity Center, Inc. {CVOC)

City of Berkeley

Colusa-Glenn-Trinity Community Action Partnership
Community Action Agency of Butte Co., Inc.

Community Action Commission of Santa Barbara County
Community Action of Ventura County Inc

Community Action Partnership of Kern Co.

Community Action Partnership of Orange County
Community Action Partnership of Riverside County

Community Action Partnership of San Bernardino County

Community Action Partnership of San Luis Obispo County Inc

Community Enhancement Services (CES)

Community Resource Project, Inc. (CRP})
Community.Services & Employment Training, Inec. (CSET)
Contra Caosta Emp. & Human Serv. Dept.

County of Nevada Community Development Agency
Economic Opportunity Council of San Francisco

El Dorado County Department of Human Services
Fresno County Economic Opportunities Commission
Great Northern Corporation

Inyo Mono Advocates of Community Action, Inc. (IMACA)
Kings Community Action Organization, Inc.

Lassen County Economic Development Corp.

Long Beach Community Action Partnership - Area D
Maravilla Foundation

Mariposa County Depéz‘cment of Human Seryices

Merced County Community Action Agency

Dennis Osmer
Ernie Flores
Jane Micallef
Scott Gurendi
Thomas Tenorio
Fran Forman
Socorro Lopez-Hanson
Jeremy Tobias
Buddy Ray

Maria Juarez
Patricia Nickols
Elizabeth Steinberg
Zigmund Vays
Louise Perez
Carolyn Rose
Jos Valentine
Steven De Camp
Dennis Yee
Daniel Neilson
Brian Angus
Bonnie Kubowitz

Daniel Steinhagen

" John Stankovich

Debbie Jennings
Darick Simpson
Alex Sotomayor
Mary Sawicki

Brenda Callahan-Johnson

Executive Director
Executive Director
Director

Executive Director
Executive Director

Executive Director

Interim Executive Dir.

Executive Diractor
Executive Director
Executive Director
Chief Executive Officer
Director
President/CEQ
Executive Director
Executive Director
Executive Director
Executive Director
Executive Director
Executive Director
Executive Director
Executive Director
Executive Director
Acting Executive Direct
Executive Director
Executive Director
Executive Director
Directar

Executive Director
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Title

Metropolitan Area Advisory Committee (MAAC)

North Coast Energy Services

Pacific Asian Consortium in Employment (PACE)
Plumas County Community Development Commission
Project Go, Inc.

Redwood Community Action Agency

Sacred Heart Community Services

San Joaquin Co. Dept. of Aging, Children's & Comm. Serv.

Self-Help Home Improvement Project, Inc. (SHHIP)

Spectrum Community Services, Inc.

Antonio Pizano
Linda McQueen
Kerry Doi

David Keller
Lynda Timbers
Val Martinez
Poncho Guevara
Dean Fujimoto
Keith Griffith

Michael Sweeney

President / CEO
Executive Director
Executive Director
Execufive Director
Executive Director
Executive Director -
Executive Director
Acting Director
Executive Director

Executive Director
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Organization Name Name
California Public Utilities Commission vy Walker
Pacific Gas & Electric Jeff Berisini
San Diego Gas & Electric / So Cal Gas Greg Lawless
So Cal Edison Jack Parkhill

Page 51




Annual File

State Policy Advisory Council Meeting Attendees

May 1, 2008 — Sacramento, CA

Representatives From:

Amador-Tuolumne Community Action Agency
Bay Area Poverty Resource Council
Campesinos Unidos, Inc.

Central Coast Energy Services, Inc.

Central Valley Opportunity Center Inc.
Community Action Agency of Butte County
Community Action Agency of San Mateo County
Community Action Marin

Community Action of Ventura County
Community Action Partnership of Orange County
Community Action Partnership of Riverside
Community Action Partnership of San Bernardino
Community Enhancement Services

Community Resource Project

Department of Community Services and Development
Glenn County Human Resource Agency

Great Northern Corporation

Kings Community Action Organization

Maravilla Foundation

Metropolitan Area Advisory Committee

Pacific Asian Consortium in Employment
Redwood Community Action Agency

San Joaquin County Dept. of Aging Chiidren’s & Communlty Services
Self Help Home Improvement Project

Southern California Forum

Spectrum Community Services

Veterans in Community Service, Inc.

August 7, 2008 — Sacramento, CA

Representatives From:

Amador-Tuolumne Community Action Agency
Bay Area Poverty Resource Council
California/Nevada Community Action Partnership
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Campesinos Unidos, Inc.

Central Coast Energy Services, Inc.

Central Valley Opportunity Center Inc.

Community Action Agency of Butte County
Community Action Agency of San Mateo County
Community Action Marin

Community Action of Ventura County

Community Action Partnership of Kern

Community Action Partnership of Riverside County
Community Action Partnership of San Bernardino
Community Enhancement Services

Community Resource Project

Department of Community Services and Development

Economic Opportunity Commission of San Luis Obispo County, Inc.

Fresno County Economic Opportunities Commission
Glenn County Human Resource Agency
Great Northern Corporation

Kings Community Action Organization, Inc.
Madera County Community Action Partnership
Maravilla Foundation

Merced County Community Action Agency
Metropolitan Area Advisory Committee

North Coast Energy Services

Pacific Asian Consortium in Employment
Redwood Community Action Agency

San Joaquin County Dept. of Aging Children’s & Community Services

Self Help Home Improvement Project
Southern California Forum

Southern California Gas/CPG&E
Spectrum Community Services
Veterans in Community Service, Inc

November 18, 2008 — Sacramento, CA

Representatives From:

Association of California & Energy Services
Campesinos Unidos, Inc.

Center for Community Futures

Central Coast Energy Services, Inc.
Central Valley Opportunity Center, Inc.
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Community Action Agency of Butte County, Inc.
Community Action Agency of San Mateo County, Inc.
Community Action Commission of Santa Barbara County
Community Action Marin |
Community Action of Ventura County

Community Action Partnership of Riverside County
Community Action Partnership of San Bernardino County
Community Action Partnership Orange County
Community Enhancement Services

Community Resource Project

Coulsa-Glenn-Trinity Community Action Agency

County of Nevada Community Development Agency
Economic Opportunity Council of San Francisco

El Dorado County Department of Human Services

El Dorado County Department of Human Services
Fresno County Economic Opportunities Commission
Great Northern Corporation

Maravilla Foundation

Merced County Community Action Agency

Metropolitan Area Advisory Committee

Nevada City Housing

North Coast Energy Services

Pacific Asian Consortium in Employment

Pluma County Commission Development Commission

Redwood Community Action Agency
San Benito County Department of Community Services & Workforce
Development

San Diego Gas & Electric/Southern California Gas

San Joaquin County Department of Aging, Children’s and Communlty Services
Self Help Home Improvement Project, Inc.

Spectrum Community Service, Inc.

February 5, 2009 — Sacramento, CA

Representatives From:
Bay Area Poverty Resource Council
California/Nevada Community Action Partnership
Campesinos Unidos, Inc.
Central Coast Energy Services
Central Valley Opportunity Center
Colusa-Glenn-Trinity Community Action Agency
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Community Action Agency of Butte County, Inc.
Community Action Agency of San Mateo County, inc
Community Action Marin '

Community Action of Ventura County

Community Action Partnership of Kern County
Community Action Partnership of Orange County
Community Action Partnership of Riverside County
Community Action Partnership of San Bernardino
Community Resources Project, Inc.

Community Services and Employment Training, Inc.
Contra Costa County Community Services Departiment
County of Nevada Community Development Agency

El Dorado County Department of Human Services
Fresno County Economic Opportunities Commission
Kings Community Action Organizations, Inc.

Madera County Community Action Partnership
Maravilla Foundation

Merced County Community Action Agency
Metropolitan Area Advisory Committee

North Coast Energy Services

Pacific Asian Consortium in Employment

Pacific Gas & Electric

Redwood Community Action Agency (Humboldt)

San Benito County Dept of Community Services & Workforce
Development

San Joaquin County Dept of Aging Children’s & community Services
Self-Help Home Improvement Project, Inc.

-Southern California Forum

Spectrum Community Services, Inc.

May 7, 2009 - Sacramento, CA
November 17, 2009 — Sacramento, CA
February 10, 2010 — Sacramento, CA
May 25, 2010 — Sacramento, CA
September 15, 2010 — Sacramento, CA
December 8, 2010 — Sacramento, CA

A list of all attendees is included in the minutes available through the link for the
LIHEAP Service Providers Committee at www.csd.ca.gov.
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Miscellaneous

Reassignment of Service Areas

During the course of the ARRA program, some Subgrantees declined to
participate in the ARRA program. In those instances, the funds were awarded to
neighboring Subgrantees who could maintain services in the original service
area.

Redistribution of Funds

During April and May 2011, an analysis was performed on all Subgrantees to
determine their ability to expend the second phase of the ARRA funding. Funds
that were not likely to be spent were pooled and awarded to higher performing
Subgrantees to spend in their own designated service areas. Additional funding
that had been set aside by CSD for training and technical assistance was also
released and added to the available pool of funds to be redistributed.

Production Goals

The production numbers will be updated to reflect the effect of the
implementation of the new energy audit and priority list once the Subgrantee
contracts are executed for the reallocation of funds and their new proposed goals
are submitted to CSD. :

Ramp-Up Plans
Training

The following summarizes the core tfraining program implemented to ensure
weatherization staff is properly training to successfully deliver ARRA program
services:

» CSD’s current training centers are increasing their weatherization training
sessions from once a quarter to twice weekly for the following courses: Basic
weatherization, Duct Blaster/Blower Door and CAS ftraining fo meet the
increased level of training needs resulting from new hires and retraining of
current field staff.

= CSD will enhance the training options for weatherization and support staff by

offering on-line training, on-the-spot training through the -Mobile Training
Center, and webinar series.
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= (CSD will expand its training curriculum for weatherization staff by requmng
assessor and inspector training.

= CSD is requiring that all existing weatherization staff take an on-line refresher
course for Health & Safety and Environmental Hazards on-iine training, and to
attend weatherization refresher courses, if needed.

= Since {he DOE approval of the new energy audit tool, training in REM/Design
has been provided to the appropriate Subgrantee and CSD staff.

= A retention agreement will be secured in exchange for the training provided to
subcontractors and paid from Subgrantee T&TA funds.

Details concerning training implementation and requirements specified above
can be found in the Training, Technical Assistance, and Monitoring Activities
section of the Annual File.

Workforce

Workforce development, including jobs created and jobs sustained, is a primary
‘goal of ARRA. CSD participates on the California Green Collar Jobs Council with
other state leaders to coordinate and incentivize the leveraging of funding and
resources from ARRA and other contributors at the local leve! for the purpose of
creating and expanding green collar job training and employment opportunities.
Following the vision of the Green Collar Jobs Council, the Subgrantees will
expand their workforce by employing members of the California Conservation
Corps, Youthbuild, local conservation corps, and other youth employment
programs. In addition, local agencies will increase their participation in the local
Workforce Investment Boards, and other state and regional workforce
development efforts supporting the emerging green collar economy.

Unit Production

The number of dwellings was approximated for planning purposes based on best
budget projections at the current time. The actual cost per dweliing will likely vary
according to a number of factors including the pending determination by the

United States Department of Labor as to the applicability and implementation of
the federal prevailing wage provisions.

Monitoring
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The following summarizes core monitoring activities that wili be implemented to
ensure Subgrantees are compliant with ARRA program requirements and have
adequate systems in place to substantiate expenditures:

= CSD will contract for additional staff to conduct programmatic and fiscal
monitoring, contract with an accounting firm to conduct investigative audits, if
necessary, and contract with a third-party inspector to conduct dwelling
inspections.

»  On-site field visits will be conducted at least annually to verify compliance with
client and dwelling eligibility and measure installation, evaluate operational
efficiency, and accounting systems, evaluate subcontractor activity and
oversight, and investigate Whistleblower complaints.

= Dwelling inspections will be conducted on 5-20% of the dwellings to ensure
quality of workmanship and verification of measure installation.

» CS8D staff and the third party technical consultant will monitor Subgrantees’
use of the new Energy Audit tool to ensure savings to ratio requirements are
achieved. ’

»  Auditors will perform annual review of Subgrantees single-wide audits.

= Monthly and quarterly agency assessments will be conducted to actively
monitor Subgrantees expenditure levels and unit production.

Details concerning CSD's monitoring program specified above can be found in
the Training, Technical Assistance, and Monitoring Activities section of the
Annual File.

Suhgrantee Performance Evaluation

CSD will establish expenditure performance benchmarks as specified in
agreements with Subgrantees to ensure full expenditure of the ARRA
weatherization allocation by the end of the grant period. CSD shall review
achievement of expenditure and production benchmarks, and if benchmarks are
not being achieved, CSD will place the agency on notice of nonperformance and
implement appropriate corrective action, such as issuing a solicitation for
additional Subgrantee(s) in the service territory to supplement the original
agency’s capamty to serve ellgible dwellings, or termination and redistribution of
the agency's ARRA allocation in accordance with the information contained in the
on-file section of this plan.

CSD will set aside a portion of training and technical assistance funds as a
reserve to allocate to a new Subgrantee in the event one or more new
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Subgrantees are included in the provider network or additional training and
technical assistance for existing providers is deemed necessary. |If it is not
necessary to replace any Subgrantee by September 30, 2010, the remaining
balance of the reserved funds will be allocated to all Subgrantees for unit
production.

Qutreach

Local agenciesr intend on increasing their outreach efforts in a variety of ways as -
follows: :

» Launch extensive outreach campaign by hiring additional outreach workers to
canvass targeted neighborhoods to educate low-income clients on ARRA
program services and benefits and enroll them in the program.

» Promote the program through public service announcements and appearing
on local radio and televisions programs to reach a wider audience of
potentially eligible ARRA clients.

« Concentrate outreach efforts to property managers or landlords on the
benefits of the ARRA program.

» Coordinate efforts with existing community and utility partnerships to
advertise the ARRA program by including in regular newsletters, linking
information on websites, attending community events, and strengthening
referral system.

» |ncrease participation at local community and government meetings or events
to educate the public on the program and respond to public inquiry.

» Enter into cooperative agreements with senior centers and other similar
entities to provide outreach and enrollment services for organization’s current
low-income population.

= Coordinate mass mailing of ARRA program services through utility programs
to targeted low-income households in the community.

Coordination

Subgrantees will implement a referral system to refer eligible weatherization
recipients to the local- Community Service Block Grant Provider as a method to
move low-income clientele to self-sufficiency. CSD will require those
Subgrantees who do not currently have a referral system in place to enter into
discussions with the local CSBG provider to establish such systems, and to
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reach agreement on the process for referral. CSD will encourage the service
provider network to communicate, meet with and partner with, when applicable,
with CSBG network providers in their service area for the purpose of maximizing
coverage and resource allocation to the entire eligible population.

Equipment

Each Subgrantee has determined whether to purchase or lease vehicles and
major equipment. Originally, CSD advocated leasing vehicles, but further study
by the Subgrantees indicated that leasing was not necessarily the most cost
effective option. Each purchase over $5,000 per unit requires CSD and DOE
approval. ‘ ,

Reporting
CSD continues to work towards expanding its automated reporting systems to

capture the level of activity that takes place in individual dwellings and expanded
fiscal and programmatic reporting.

Davis-Bacon Act

CSD certifies that the State of California will be in full compliance with all Davis-
Bacon provisions as required. in the American Recovery and Reinvestment Act
as it pertains to the DOE weatherization program.

Administrative Funds

Additional administrative funds were allocated to Subgrantees to address the
 increased administrative demands related to the DOE ARRA grant.
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DOEF 1600.5 U.S. Department of Energy . OMB Control No.
(06-94) ) 1910-0400
All Other Editions are Obsolete Assurance of Compliance

Nondiscrimination in Federally Assisted Programs
OMB Burden Disclosure Statement

Public reporting burden for this collection of information is estimated to average 15 minutes per response, including the time for reviewing
instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of
information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to Office of Information Resources Management Policy, Plans, and Oversight, Records Management Division, HR-
422 - GTN, Paperwork Reduction Project (1900-0400), U.S. Department of Encrgy, 1000 Independence Avenue, S.W., Washington, DC
20585; and to the Office of Management and Budget (OMB), Paperwork Reduction Project (1200-0400), Washington, DC 20503.

State of California, Department of Community Services and Development (Hereinatter catled the “Applicant”)
HEREBY AGREES to comply with Title VI of the Civil Righis Act of 1964 (Pub. L.88-352), Section 16 of the Federal Energy Administration
Act of 1974 (Pub.L.93-275), Section 401 of the Energy Reorganization Act of 1974 (Pub.L.93-438), Title IX of the Education Amendments of
1972, as amended (Pub.L.92-318, Pub.L.93-568, and Pub.1.94-482), Section 504 of the Rehabilitation Act of 1973 (Pub.L.93-112), the Age
Discrimination Act of 1975 (Pub...94-135), Title VIII of the Civil Rights Act of 1968 {(Pub.L.90-284), the Department of Energy Organization
Act of 1977 (Pub.L.95-91), and the Energy Conservation and Production Act of 1976, as amended (Pub.1..94-385) and Title 10, Code of Federal
Regulations, Part 1040. In accordance with the above laws and regulations issued pursuant thereto, the Applicant agrees to assure that no person
in the United States shall, on the ground of race, color, national origin, sex, age, or disability, be excluded from participation in, be denied the
benefits of, or be otherwise subjected to discrimination under any program or activity in which the Applicant receives Federal assistance from
the Department of Energy.

Applicahility and Period of Obligation

In the case of any service, financial aid, covered employment, equipment, property, or structure provided, leased, or improved with Federal
assistanice extended to the Applicant by the Department of Energy, this assurance obligates the Applicant for the period during which Federal
assistance is extended. In the case of any transfer of such service, financial aid, equipment, property, or structure, this assurance obligates the
transferee for the period during which Federal assistance is extended. If any personal properiy is so provided, this assurance obligates the
Applicant for the period during which it retains ownership or possession of the property. In all other cases, this assurance obligates the
Applicant for the period during which the Federal assistance is extended to the Applicant by the Department of Energy.

Employment Practices

Where a primary objective of the Federal assistance is to provide employment or where the Applicant's employment practices affect the delivery
of services in programs or activities resulting from Federal assistance extended by the Department, the Applicant agrees not to discriminate on
the ground of race, color, national origin, sex, age; or disability, in its employment practices. Such employment practices may include, but are
not limited to, recruitment advertising, hiring, layoff or termination, promotion, demotion, transfer, rates of pay, training and participation in
upward mobility programs; or other forms of compensation and use of facilities.

Subrecipient Assurance

The Applicant shall require any individual, organization, or other entity with whom it subcontracts, subgrants, or subleases for the purpose of ‘
providing any service, financial aid, equipment, property, or structure to comply with laws cited above. To this end, the subrecipient shall be
required to sign a written assurance form, however, the obligation or both recipient and subrecipient to ensure compliance is not relieved by the
collection or submission of written assurance forms,

Data Collection and Access to Records

The Applicant agreés to compile and maintain information pertaining to programs or activities developed as a result of the Applicant's receipt of
Federal assistance {rom the Department of Energy. Such information shall include, but s not limited to, the following: (1) the manner in which
services are or will be provided and related data necessary for determining whether any persons are or will be denied such services on the basis
of prohibited discrimination; (2) the population eligible to be served by race, color, national origin, sex, age, and disability; (3) data regarding
covered employment including use or planned use of bilingual public contact employees serving beneficiaries of the program where necessary to
permit effective participation by beneficiaries unable to speak or understand English; (4) the location of existing or proposed facilities connected
with the program and related information adequate for determining whether the location has or will have the effect of unnecessarily denying
access to any person on the basis of prohibited discrimination; (5) the present or proposed membership by race, color, national origin, sex, age,
and disability, in any planning or advisory body which is an integral part of the program; and (6) any additional written data determined by the
Department of Energy to be relevant to its obligation to assure compliance by recipients with laws cited in the first paragraph of this assurance.

Page 61




Annual File

DOE F 1600.5 OMB Control No.
(06-94) ‘ 1910-0400

All Other Editions are Obsolete

The Applicant agrees to submit requested data to the Department of Energy regarding programs and activities developed by the Applicant from
the use of Federal assistance funds extended by the Department of Energy, Facilities of the Applicant (including the physical plants, building, or
other structures) and alt records, books, accounts, and other sources of information pertinent to the Applicant's compliance with the civil rights
laws shall be made available for inspection during normal business hours on request of an officer or employee of the Department of Energy
specifically authorized to make such inspections. Instructions in this regard will be provided by the Director, Office of Civil Rights, U.5.
Department of Energy.

This assurance is given in consideration of and for the purpose of obtaining any and all Federal grants, loans, contracts {(excluding procurement
‘contracts), property, discounts or other Federal assistance extended after the date hereto, to the Applicants by the Department of Energy,
including installment payments on account after such data of application for Federal assistance which are approved before such date. The
Applicant recognizes and agrees that such Federal assistance will be extended in reliance upon the representation and agreements made in this
assurance and that the United States shall have the right to seek judicial enforcement of this assurance. This assurance is binding on the
Applicant, the successors, {ransferees, and assignees, as well as the person(s} whose signature appears below and who are authorized to sign this
assurance on behalf of the Applicant.

Applicant Certification

The Applicant certifies that it has complied, or that, within 90 days of the date of the grant, it will comply with all applicable requirements of 10
CF.R. § 1040.5 (a copy will be furnished to the Applicant upon written request to DOE}.

Designated Responsible Employee

Jason Wimbley, Division Chief ' (916) 341 - 4200

Name and Title (Printed to Typed) Telephone Number
Signature Date
Department of Community Services and Developmént (916) 576-7109
Applicant’s Name Telephone Number

700 North 10" Street, Room D215A

Address; Date

Sacramento, Ca 95811

Authorized Official:
President, Chief Executive Officer
or Authorized Designee

John Wagner, Executive Director (916) 576-7109
Name and Title (Printed to Typed) Telephone Number
Signature | Date
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CERTIFICATIONS REGARDING LOBBYING;
DEBARMENT, SUSPENSION AND OTHER RESPONSIBILITY MATTERS;
AND DRUG FREE WORKPLACE REQUIREMENTS

Applicants should refer to the regulations cited below to determine the certification to which they are required to attest. Applicants should
also review the instructions for certification included in the regulations before completing this form. Signature of this form provides for
compliance with certification requirements under 10 CFR Part 601 "New Restrictions on Lobbying," 10 CFR Part 606 "Governmentwide
Debarment and Suspension (Nenprocurement) and 10 CFR Part 607 “Governmentwide Requirements for Drug-Free Workplace (Grants).”
The cerlifications shall be treated as a material representation of fact upon which reliance will be placed when the Department of Energy
determines to award the covered fransaction, grant, or cooperative agreement.

1. LOBBYING

The undersigned certifies, to the best of his or her knowledge and belief, that:

n No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or
atterpting to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the
making of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment,
or modification of any Federal contract, grant, loan, or cooperative agreement.

)] If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to
influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with this Federal contfact, grant, loan, or cooperative agreement, the undersigned shall
complete and submit Standard Ferm-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions.

(3 The undersigned shall require that the language of this certification be included in the award documents for afl subawards at.all
tiers (inchuding subcontracts, subgrants, and contracts under grants, loans, and cooperative agreements) and that all subrecipients
shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into.

Submission of this certification is a prerequisite for making or entering into this transaction imposed by section 1352, title 31, U.S. Code.

Any person who fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000
for each such failure.

2. ADDITIONAL LOBBYING REPRESENTATION

Applicant organizations which are described in section 501(c)(4) of the Internal Revenue Code of 1986 and engage in lobbying activities
after December 31, 1995, are not eligible for the receipt of Federal funds constituting an award, grant, or loan.

As set forth in section 3 of the Lobbying Disclosure Act of 1995 as amended, (2 U.S.C. 1602), lobbying activities are defined broadly to
include, among other thins, contacts on behalf of an organization with specified employees of the Executive Branch and Congress with
regard to Federal legislative, regulatory, and program administrative matters.

Check the appropriate block:

The applicant is an organization described in section 501{c)(4) of the Internal Revenue Code of 19867 OoYes [KNo

If you checked “Yes” above, check the appropriate block:

The applicant represents that after December 31, 1995 it [] has [J has not engaged in any lobbying activities as defined in the Lobbying
Disclosure Act of 1995, as amended, '

3. DEBARMENT, SUSPENSION, AND OTHER RESPONSIBILITY MATTERS

(0 The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
covered transactions by any Federal department or agency;

(b) Have not within a three-year period preceding this proposal been convicted of or had a eivil judgment rendered against

them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a
public (Federal, State or local) transaction or contract under a public transaction; violation of Federal or Statc antitrust
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statutes or commission of embezzlement, theR, forgery, bribery; falsification or destruction of records, making false
statements, or receiving stolen property;

(c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in paragraph (1)(b) of this certification; and
(d) Have not within a three-year period preceding this application/proposal had one or more public transactions (Federal,
State or local) terminated for cause or defanlt.
) Where the prospective primary participant is unable to certify to any of the statements in this certification, such prospective

participant shall attach an explanation to this proposal,

4. DRUG-FREE WORKPLACE

This certification is required by the Drug-Free Workplace Act of 1988 (Pub.L. 100-690, Title V, Subtitle D} and is implemented through
additions to the Debarment and Suspension regulations, published in the Federal Register on January 31, 1989, and May 25, 1990.

ALTERNATE I (GRANTEES OTHER THAN INDIVIDUALS)

(1) The grantee certifies that it will or will continue to provide a drug-free workplace by:

(a)

(b)

©

(d)

(e}

D

{g)

Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensing, possession, or use of
a controlled substance is prohibited in the grantee's workplace and specifying the actions that will be taken against
employees for violation of such prohibition;

Establishing an ongoing drug-free awareness program to inform employees about:

O The dangers of drug abuse in the workplace;

2) The grantee's policy of maintaining a drug-free workplace;

(3) Any available drug counseling, rehabilitation, and employee assistance programs; and

(4) The penalties that may be imposed upon einployees for drug abuse vielations occurring in the workplace;

Making it a requirement that each employee to be engaged in the performance of the grant be given a copy of the
statement required by paragraph (a); '

Notifying the employee in the statement required by paragraph (a) that, as a condition of employment under the grant,
the employee will:

(1) Abide by the terms of the statement; and
() Notify the employer in writing of his or her conviction for a vielation of a criminal drug statute occurring in
the workplace not later than five calendar days after such conviction;

Notifying the agency, in writing, within ten calendar days after receiving notice under subparagraph (d}(2) from an
employee or otherwise receiving actual notice of such conviction. Employers of convicted employees must provide
notice, including positon title, to every grant officer or other designee on whose grant activity the convicted employee
was working, unless the Federal agency has designated a central point for the receipt of such notices. Notice shall
include the identification number(s) of each affected grant;

Taking one of the following actions, within 30 calendar days of receiving notice under subparagraph (d)(2), with respect
to any employee who is so convicted:

th) Taking appropriate personnel action against such an employes, up to and including termination, consistent
with the requirements of the Rehabilitation Act of 1973, as amended; or
@) Requiring such employee to participate satisfactorily in a drug abuse assistance or rehabilitation program

approved for such purposes by a Federal, State or local health, law enforcement, or other appropriate agency;

Making a good faith effort to continue to maintain a drug- free workplace through implementation of paragraphs

(@), (b),(e).(d)(e), and (f).
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2 The grantee may insert in the space provided below the site(s) for the performance of work done in connection with the specific
grant:

Place of Performance: (Street address, city, county, state, zip code)

D Check if there are workplaces on file that are not identified here.

ALTERNATE II (GRANTEES WHO ARE INDIVIDUALS}

(1) The grantee certifies that, as a condition of the grant, he or she will not engage in the untawful manufacture, distribution,
dispensing, possession, or use of a controlled substance in conducting any activity with the grant.

(2) If convicted of a criminal drug offense resulting from a violation occurring during the conduct of any grant activity, he or she will
report the conviciion, in writing, within 10 calendar days of the conviction, to every grant officer or other designee, untess the

Federal agency designates a central point for the receipt of such notices. When notice is made to such a central point, it shall
include the identification number(s) of each affected grant.

S. SIGNATURE

As the duly authorized representative of the applicant, 1 hereby certify that the applicant will comply with the above certifications.

Name of Applicant: _State of California, Department of Community Services and Development

Printed Name and Title of
Authorized Representative:. John Wagner, Executive Director

SIGNATURE DATE
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Program Management

This section represents the basic framework for how the DOE WAP program is
administered.

Organization

CSD is one of several departments under the auspices of the California Health and
Human Services Agency (CHHSA). The weatherization program within CSD consists of
“a team approach using Program Analysts, Field Representatives, internal QA staff, the
Fiscal and Contracts Units, and the services of third-party consultants for dwelling
inspections and training and technical assistance.

CSD has over 40 weatherization service providers statewide. These service providers
also provide LIHEAP-funded services. Because of the coordination of services between
these weatherization programs, a number of dwelling units will have measures installed
using funds from DOE WAP and Department of Health and Human Services (DHHS)
LIHEAP funds. The Subgrantee Information section of the Annual File lists CSD's
Subgrantees, addresses, service areas, types of organizations, tentative allocations,
congressional districts, and dweliing unit goals.

Administrative Expenditure Limits

CSD will retain five percent (5%) of the allowable ten percent (10%) administrative
funds; Subgrantees will also receive five percent (5%) for administration. Subgrantees
allocated $350,000 or less will be provided the opportunity to apply to CSD for approval
to use up fo an additional five percent (5%) of their funding for administration. Each
written request will be decided on a case-by-case basis. See Attachment C, Application
for Additional Administrative Funds, for CSD forms and criteria used.

Monitoring - Approach

Training and technical assistance funds will be used to perform assessments of each
Subgrantee, consisting of both quarterly desk reviews and an annual on-site monitoring
visit. Field Representatives are required to perform a desk review for each of their
assigned Subgrantees in order to develop a systematic approach to reviewing fiscal,
programmatic and reporting compliance. Areas to be focused on through on-site
monitoring visits include: review of client file folders for supporting documentation of
program eligibility and job costs; appropriate signatures and dates on all required forms
to certify that all measures were installed per contract requirements and CSD
Installation Standards: weatherization material inventory systems and controls; internal
controls to discourage waste, fraud, and abuse of agency assets; procurement policies;
- cost-effective weatherization measures; weatherization crew safety procedures; and
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providing client education and materials relating o the care and cost-effectiveness of
the measures installed.

The Technical Support Unit provides more comprehensive analysis, works in the
development of automated processes in support of monitoring efforts, accompanies the
Field Representatives on more complex monitoring visits and reviews energy audit
results for all dwelling types include large multi-family projects.

If it has been determined that a Subgrantee cannot fuffill their contractual obligations,
steps may be implemented to redistribute- any remaining allocated funds to other
Subgrantees. These funds will be redistributed to the nearest Subgrantee, if feasible, to
provide services in the same general geographical area. For designated high-risk
Subgrantees, an independent financial audit may be performed.

Training and Technical Assistance — Approach

Field Representatives make annual monitoring visits and conduct report evaluation on
an ongoing basis. One of the goals of on-site and report evaluation is to assess the
need for training. Problems identified through desk reviews and field visits that can be
resolved through training and technical assistance will be handled by the Field
Representatives and/or other CSD staff, outside consultants, and occasionally by staff
brought in from other agencies.

When Subgrantee staff turnover is identified, CSD Field Representatives will ensure
that new employees receive the required training through online and CSD-approved
training center courses. CSD requires such training as a means of increasing the
quality of weatherization services provided to low-income clients. Subgrantees are
required to maintain for review a log of weatherization employees and the dates and
locations for all required training. CSD maintains training records manually from online,
classroom and field training records.

As part of the field inspection process, the inspection contractor provides monthly
reports summarizing the results of their inspection visits and identifying any training
needs. The reporting is currently a manual process; however, the inspection contractor
is developing processes to completely automate all reports in the field for electronic
transfer to the Department.

The Technical Support Unit will also evaluate energy audit reports and if deficiencies
are found, either provide on-site training or refer the training to the third-party technical
consultant for follow-up.

All new CSD weatherization staff shall attend a five-day basic weatherization fraining

course, which includes both theory and hands-on curricula, conducted by the Pacific
Gas and Electric Company (PG&E) at its weatherization training facilities in Stockton,
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Los Angeles, Butte and San Bernardino. Appropriate CSD staff will receive updated
training as needed (i.e., lead-safe practices).

Allocation Formula

CSD, working in conjunction with a representative group of service providers, updated
and developed a new allocation formula effective Program Year 2004. The formula
consists of three factors: 2000 census and heating and cooling degree day data and
updated utility cost information. When applying the new three-factor formula, several of
the Subgrantees experienced large disparities from their previous funding. In order to
ease the burden on those Subgrantees who experience more than a 10% shift in
funding, any carryover determined during the program year will be included in the
following program year to help offset the differences over the next five years. The
carryover will not be incorporated and allocated during the year it is determined to exist
since it is uneconomical and burdensome to allocate the historically small amount of
funds through the Department’s contract process. This method, which is consistent with
the Department’s LIHEAP weatherization program, will be applicable through Program
Year 2012 at which time the procedure will be re-evaluated.
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Eligible Population

General Description

To define low-income, CSD has elected to adopt the most current Low-Income Home
Energy Assistance Program (LIHEAP) income eligibility guidelines. In addition to
qualifying based on income, a household may qualify for services if a household
member is a recipient of certain categorical assistance programs.

Household income eligibility is established and documented prior to weatherization of
the dwelling. Subgrantees are required by contract to maintain individual applicant files
which contain at a minimum the Energy Intake Form, copies of source documents
supporting eligibility, the CSD Weatherization Dwelling Assessment, job costs
documentation, and for pre-1978 units, lead-safe education confirmation and clearance
inspections, if applicable. On a random basis, CSD’s Field Representatives review
these files during monitoring visits.

The State ensures that low-income members of the American Indian population receive
services equivalent to the assistance provided other low-income persons within the
State. CSD recommends that a tribal organization not be treated as a local applicant.

Selection of Areas to Be Served

CSD's goal is to serve low-income residents in all 58 California counties. A service area
may be a portion of a county, an individual county, or a group of counties. The
projected funding, goals, and other information for each service area are set forth in
Subgrantee Information in the Annual File.

Priorities

The CSD contract with Subgrantees requires that service priority shall be given to
elderly persons, persons with disabilities, families with children, high residential energy
users and households with a high energy burden. Subgrantees may give first priority for
services to those households whose members have life-threatening emergencies.
"Children" are defined as members of a household who have not attained their
nineteenth (19™) birthday.
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Climatic Conditions

In the waiver audit submittal package, CSD currenily uses the U.S. Climate Zone Map:
provided by the California Energy Commission (CEC) which consists of sixteen climate
zones. To be more consistent with the applicability of California Title 24 requirements
and to remove the subjectivity related to using weather stations, the CEC climate zones
replaced the DOE climate zone map. New priority lists were developed for those site-
built, mobile home and multi-family dwellings existing in all climate zones. The
Subgrantees use the data included in Attachment A, Climatic Data to customize the
energy audit for dwellings to be weatherized.
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Weatherization Work

Types of Weatherization Work to Be Done

Weatherization activities to eligible low-income dwellings will focus on providing the
most cost-effective measures, checking for heaith and safety hazards, and providing
blower door-driven infiltration reduction. Subgrantees shall follow the priority list of cost-
effective energy conservation measures. A list of general heat waste measures shall be
allowable for all dwelling types as feasible. These lists are detailed in Attachment B,
Energy Conservation Priority List and General Heat Waste Measures.

Energy conservation and electric base-load measures beyond the applicable climate
zone priority list shall be allowable only when their cost effectiveness has been
determined to have a savings-to-investment ratio (SIR) of one or greater by the
approved waiver advanced energy audit.

Commonly installed measures and diagnostic testing include combustion appliance
safety test, carbon monoxide alarms, infiltration reduction, and ceiling insulation. The
replacement of refrigerators does not include stand-alone freezers or through-the-door
ice or water units.

Dwellings previously weatherized from September 30, 1994, and earlier can be revisited
if they did not receive the full complement of weatherization services, including the use
of an advanced energy audit or addressing health and safety concerns. Per WPN 11-3,
CSD is currently working to implement the call-back/add-on work for units previously
reported as completed. :

Energy Audit Procedures

DOE approved CSD’s Energy Audit Tool and Priority List on September 9, 2010. This
approval covers: (1) the use of REM/Design for single-family dwellings, mobile homes
and multifamily buildings with 25 or fewer dwelling units, where each unit is
independently heated and cooled, and has its on domestic hot water heater; (2) the use
of TREAT for all multifamily buildings, except REM/Design may be used for those
multifamily buildings of 25 or fewer units, as specified above; and (3) the use of the
CSD DOE ARRA Priority List as designated for single-family dwellings, mobile homes
and multi-family buildings 25 or fewer units as specified above. CSD’s approved
Priority List is detailed in Appendix B. Large multifamily buildings where the TREAT
energy audit is applicable will be 100% energy audit-driven.

Final Inspections

The CSD contract with Subgrantees requires a review and inspection of all dwellings
weatherized. A statement certifying that all required measures were installed in
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accordance with contract requirements and the CSD Weatherization Installation
Standards shall be noted on CSD Weatherization Dwelling Assessment and shall be
signed and dated by the reviewer.

Subgrantees will be required to have 100% of their completed units inspected by a
qualified staff inspector who has not performed any of the weatherization work on the
inspected unit and has met CSD training requirements.

CSD will also have inspections of the installed weatherization measures performed by a
third party. These inspections will be comprised of a statewide random sampling of the
homes weatherized. Diagnostic tests will be re-performed on a sampling of dwellings to
ensure that the tests are being properly applied. Statewide standards for the installation
of weatherization measures and inspections of homes weatherized by energy providers
will help assure that weatherization measures are being installed properly.

Analysis of Effectiveness

In evaluating the effectiveness of Subgrantees and determining their need for training
andfor technical assistance, criteria such as the lack of units completed, the number
and complexity of the measures applied to completed units, the number and types of
inspection findings, the percentage of contracted funds expended, and a high level of
Subgrantee staff turnover will be assessed. CSD's Field Representatives, who also
review the percentage of funds expended and percentage of goals attained, will base
the evaluation of each Subgrantee's effectiveness on the findings during desk and on-
site programmatic evaluations.
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Health and Safety

Subgrantees will be authorized to mitigate health and safety hazards within the scope of
the weatherization program pursuant to the CSD Health & Safety Plan, CSD LIWWAP
Policies and Procedures, and CSD Weatherization Standards. Subgrantees shall
correct all safety hazards resulting from weatherization measure installation and relating
to heating/cooling sources such as combustion appliances (carbon monoxide, back-
drafting, etc) and indoor air quality (adding mechanical ventilation, addressing excessive
moisture, and installing carbon monoxide alarms). A combustion appliance safety check
shall be performed on all dwelling units that contain gas appliances. Clients are
informed in writing of any health and safety issues that are found in the dwelling that
cannot be remediated within the parameters of the weatherization program.

Subgrantees will work in a lead-safe manner and will comply with the Environmental
Protection Agency rules in 40 CFR Part 745, Lead; Requirements for Hazard Education
Before Renovation of Target Housing: Final Rule, on applicable dwellings and the CSD
Lead-Safe Weatherization Policy. The CSD Weatherization Installation Standards
(WIS), LSW Policies and LSW training are being updated to meet the latest DOE and
EPA LSW requirements.

Subgrantees' average expenditure for health and safety hazard mitigation will be limited
to a maximum of twenty-five percent (25%) of total program expenditures (less
administrative and training and technical assistance). Health and safety costs will be
tracked on a separate line item in the budget and the expenditure reports and will not be
included in the average cost per dwelling.

New requirements related to the updated Health and Safety Plan will be made effective
January 1, 2012.
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Rental Procedures

To ensure that the benefits of weatherization to occupants of rental units are protected,
CSD’s contracts with Subgrantees include this language: "Contractor shall assure that
owners and renters receive equitable treatment under this program.”

The following tanguage is included on all energy service for rental units agreement
forms and is- S|gned by the landlord, or his agent prior to the dwelling receiving
weatherization services:

By signing this form, the owner or owner's agent and the tenant grant the contractor permission to
enter the dwelling unit and to perform or install rehabilitation, minor home repair, and/or
weatherization measures, depending on the program(s) to the above-described unit and agree to
the following:

1. The owner or owner's agent shall not raise the rent of the unit for a period of two years or
evict the unit's resident because of the increased value of the unit due solely to rehabilitation,
minor home repair, and/or weatherization measures provided by the contractor.

2. The owner or owner's agent and the tenant shall retain all applied measures in the residence
where instaiied.

3. The tenant authorizes the contractor access to utility company record to obtain only energy
usage data for a period of one year before and one year after rehabilitation, minor home
repair, and/or weatherization measures are installed.

No particular type of dwelling was identified as being more prone to higher energy
consumption, and single-family, multi-family, owner-occupied, and rental units are
accorded equal consideration for service provision.

DOE funds may be used to weatherize the entire building containing multiple dwelling
units, only if, the dwelling units occupied by eligible applicants represent at least sixty-
six percent (86%) of the total units within the building.

Subgrantees shall be encouraged to weatherize group homes, rooming houses, and
shelters, particularly those for the homeless, battered, or troubled. Specific criteria must
be met to ensure eligibility of the group home, rooming house, or shelter. The eligibility
of facilities occupied by transient persons may be certified by the owner/manager based
on the facility policy of limiting occupancy to those meeting contract eligibility
requirements. If a group home or rooming house does not qualify as a multi-family
structure, income eligibility is based on all occupants as a group, and the building must
be weatherized as a single dwelling unit.

Where occupancy by otherwise eligible occupants is not maintained as a permanent
residence, occupancy must be limited to no more than ninety (90) days, and whether or
not rent is paid has no effect on eligibility. Payment will be based on the unit's
qualifying as a multi-family structure or a group home.
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Subgrantee Selection and Performance Criteria

Subgrantee Selection

To promote leveraging and increase effectiveness of the DOE WAP program, CSD
elects to administer the DOE WAP program through its existing LIHEAP Subgrantees
who currently perform the full compliment of LIHEAP services including weatherization,
emergency heating and cooling, and utility assistance services. LIHEAP Subgrantees
along with their designated service territory were grandfathered in accordance with
California Government Code section 16367.5. This Subgrantee network is comprised of
Community Action Agencies or public or nonprofit entities that have over 40 years of
experience in providing public assistance programs to the low-income clientele in their
respective communities.

Performance Analysis

Subgrantees are evaluated through on-site monitoring and reporting to ensure
satisfactory performance by a consideration of factors, including but not limited to, the
following:

» The quality of work, as demonstrated by the agency's experience in
administering and conducting weatherization activities;

= The ability to use diagnostic equipment (i.e. blower door and indoor air quality
testing equipment) and any DOE-approved automated residential energy audit
used to identify measures to be instalied;

» The extent to which an agency has achieved, or is achieving, weatherization
expenditure and unit production goals (in past or current programs) in a timely
fashion;

» The ability to coordinate and leverage funds with other low-income energy
conservation programs and/or social service programs;

= The ability to secure volunteers, train participants and public service employment
workers, and establish partnerships with the local business community to expand
the existing workforce; and

= The abilify to meet contractual obligations, adhere to applicable federal and state
laws, and mainfain adequate internal accounting and fiscal controls.
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Termination Procedures -

CSD may commence suspension or terminations proceedings based on non-
performance or material breach of Subgrantee contract. Should it become necessary to
terminate any Subgrantee, or select new ones, the regulations governing such actions,
i.e. sections Code of Federal Regulations sections 440.15 (¢ ) and (d ), will be
followed. Should termination of a Subgrantee during the current grant cycle become
necessary, CSD will redistribute the allocations and/or unexpended balances to
Subgrantees operating efficient programs in order to ensure that the services continue
in the areas served by the Subgrantee being terminated.
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Natura[ Disaster Relief Plan

The purpose of California’s Department of Energy (DOE) Disaster Relief Pian is to
provide emergency services to low-income individuals and families affected by a
disaster as determined by a Presidential or Gubernatorial order declaring either a
Federal or State Emergency. The plan will be in effect for a minimum of six months but
could be extended dependent upon the anticipated recovery period.

Disaster relief services are only available to qualified low-income households directly
affected by the declared disaster. Subgrantees may re-prioritize service requests from
these households so that timely weatherization and re-weatherization services can be
provided. Dwellings may only be provided repairs or weatherization services that are
not paid for by insurance or reimbursed by any other source. Any home damaged by
disaster can be reweatherized without regard to date of the original weatherization.

For qualified households, the unit allowance will be increased to the maximum
reimbursement for a state of emergency as permitted in the DOE WAP Contract. The
maximum is calculated at approximately 15% higher than the most current average per
weatherized dwelling unit as established by DOE. The maximum limit for minor
envelope repairs will be equivalent to the maximum reimbursement per unit dwelling.

Relief services shall include but are not necessarily limited to the following activities in
order of priority:

» All health & safety measures that are within the scope of the weatherization
program are given first priority. Health & safety measures can also be expanded
to address specific needs of the clientele such as site clean-up and temporary
heating sources.

= Secondary priority will be given to a specific list of weatherization measures that
will be established as the most beneficial for the type of disaster. The need for
these measures must be due to a direct result of the disaster; otherwise, the
order of their installation reverts back to normal weatherization policies and
procedures. For each emergency, CSD will seek approval from DOE regarding
the priority of these measures and the abandonment of applicable REM/Design
energy audit requirements.

= All remaining measures are to be installed in order of priority in accordance with
the CSD -Low-Income Woeatherization Assistance Program Policies and
Procedures. '

» Technical assistance may be provided to residents, builders, contractors, and

others who are involved in the recovery efforts to aid in achieving the energy
efficiency goals of the program.
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Prior to initiating disaster relief services, Subgrantees will be required to submit a written
plan to CSD outlining the services to be provided and to report activities, expenditures,
and demographics as required by the weatherization program.
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California Energy Commission Climate Zones

by County and City

City Zone City Zone City Zone
Alameda County Contra Costa County Fresno County
Altamont 12 Hercules 3 Big Creek 16
Calaveras Reservoir 12/4  Pinole 3  Cedar Grove 16
Dublin 12 Richmond 3 Courtright Reservoir 16
Lake Del Valley 12  Rodeo 3  Dinkey Creek 16
Livermore i2  San Pablo 3  Florence Lake 16
Midway 12  Tassajara 2  Hume 16
Corral Hollow 12 Vine Hill 3 Huntington Lake 16
Pleasanton 12 All remaining locations 12 Kalser Peak 16
San Antonic Reservoir 12 Kings River (Middie Fork) 16
Sunol 12  Del Norte County Kings River (North Fork) 16
All remaining locations 3 Crescent City 1  Kings River (South Fork) 16
Elk Vatley 16 Lakeshore ‘ 16
Alpine County Fort Dick 1 Mammoth Pool Reservoir 16
All locations 16 Gasquet 16 Meadow Lakes 16
Gordon Mountain 16 Mono Hot Springs 16
Amador County Hiouchi 1 Mount Darwin 16
Bear River 16  Horse Flat 18 Mount Pinchot 16
Cooks Station 16 Idlewild 1 Pine Ridge 16
Pioneer 16 Klamath 1  Pinehurst 18
Plasse 16  Klamath Glen 1 Roaring River 16
Salt Springs Reservolr 16 Lake Earl 1  Shaveriake 16
Silver Lake 16  Patlrick Creek 16 Spanish Mountaln 16
All remaining locations 12 Point Saint George 1  Thomas A. Edison Lake 16
Red Mountain 16 Trimmer 18
Butte County Regqua 1 Vermilion Valley Dam 18
Big Bend 16  Siskiyou Mountains 16 Wishin Reservoir 16
Brush Creek 16 Smith River 1 All remaining locations 13
Butte Meadows 16 Smith River (Middle Fork) 16
Clipper Mills 16 Smith River (North Fork) 16 Glenn County
Feather Falls 16 Smith River (South Fork) 16  Black Butte 16
Feather River (Middle Fork) 16 - All remaining locations 11
Feather River (North Fork) 16  El Dorado County
Forbestown 16 Aukum 12  Humboldt County
Inskip 16  Cameron Park 12 Alderpoini 2
Jongsville 16  Camino 12  Bear Buites 2
Lomo 16  Clarksville 12 Benbow 2
Pulga 16 Coloma 12 Blocksburg 2
Stirling City 16  Cool 12 Briceland 2
All remaining locations 11 Diamond Springs 12 Bridgeville 2
El Dorado 12  Dinsmores 2
Calaveras County El Dorado Hills 12  EelRock 2
Arnold 16 Garden Valiey 12 Fort Seward 2
Dorrington 18  Georgetown 12 Garberville 2
Ganns i6  Greenwood 12 Harris 2
Hathaway Pines 16 Kelsey 12 Hoopa 2
Salt Springs Reservoir 16  Latrobe 12 Mail Ridge 2
Stanislaus 16  Lotus 12 McCann 2
All remaining locations 12 Qufingdale 12 Miranda 2
Pilot Hill 12 Mount Lassic 2
Colusa County Placerville 12 Myers Flat 2
All locations 11 Rescue 12 Orleans 2
Shingle Springs ‘12 Phillipsville 2
Contra Costa County Smithflat 12 Redway 2
El Cerrito 3 Somerset 12 Richardson Grove 2
El Sobrante 3 All remaining 23 locations 16  Salmon Mountain 16
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Humboldt County . Kern County Lassen County
Sequoia 2 Cuddy Canyon 16 All locations 16
Weitchpec 2 Edwards Air Force Base 14
All remaining focations 1 El Paso Mountains 14  Los Angeles County

Frazier Park 16 Acton 14
Imperial County Freeman Junction i4  Aliso Canyon 16
Midwell Well 14 Fremont Valley 14 Alondra Park 6
All remaining locations 16 Garlock 14  Antelope Center 14

Glennville 16 Antelope Valley 14
Inyo County Gold Canyon 16  Artesia 8
Alrport Lake 14 Golden Hills 16 Avalon 6
Amargosa Range 14 Greenhorn Mountains 16  Avocado Heights 16
Amargosa River 14 Havilah 16 Bell 8
Ballarat 14 Hillcrest Center 16 . Bel Gardens 8
Bennetts Well 14 Indian Wells Valley 14  Bellflower 8
Death Valley 14 Inyokern 14  Big Pines 16
Death Valley Junction 14  Isabella Reservoir 16 Big Rock Wash 14
Death Valley Wash 14  Johannesburg 14 Big Tujungs Canyon 16
Echo Canyon 14  Keene 18 Carson 6
Franklin Well 14 Kern River (South Fork) 16 Caswell 16
Funeral Park 14 Kearnville 16  Cerritos 8
Furnace Creek Wash 14  Koehn Lake 14  Commerce 8
Greenwater Range 14  Lake Isabella 16 Compton 8
Midway Well 14  Last Chance Canyon 14 Cornell 8
Miller Spring 14  Lebec 16 Cudahy 8
Nopah Range 14  Little Dixie Wash 14 Culver City 8
Owlshead Mountains 14  Lone Tree Canyon 16  Del Aire 8
Pahrump Valley 14  loraine 16  Desert View Highland 14
Panamint Springs 14 Miracle Hot Springs 16 Devils Canyon 16
Panamint Valley 14 Mojave 14  Domingusz 8
Rhodes Wash 14 Monolith 16 Downey 8
Ryan 14 Neuraiia 14  East Compton 8
Sheep Canyon 14 North Edwards 14  East Pasadena 16
Shoshone 14  Onyx 16  El Segundo 6
Slate Range 14  Randsburg 14  Elizabeth Lake Canyon 16
Stovepipe Wells 14  Ridgecrest 14  Fairmont 14
Tecopa 14  Rogers Lake 14  Florence 8
Valley Wells 14 Rosamond 14 Gardena 8
Wingate Wash 14  Rosamond Lake 14 Gorman 18
Cottonwood Canyon 14/16  Saltdale 14  Green Valley 16
All remaining locations 16  Searles 14 Harbor City 8

Tehachapi 16  Hawalian Gardens 8
Kern County’ Tehachapi Mountains 16  Hawthorne 8
Actis 14  Tehachapi Pass 16  Hermosa Beach 6
Alta Sierra 16 Walker Pass 16 HiVista 14
Bissell 14 Weldon 16  Hidden Springs 16
Bodfish 16 Willow Springs 14 ~ Huntington Park 8
Boron 14  Wofford Heights 16  Inglewood 8
Breckenridge Mountain 16 All remaining locations 13 Juniper Hills 14
Brown 14 Lake Los Angeles 14
Buckhorn Lake 14  Kings County Lakewood 8
Caliente 16  Alllocations 13 Lancaster 14
California Gity 14 Lawndale 8
Cantll 14  Lake County Lennox 8
China Lake 14 All locations 2 Leona Valley 14
Claraville 16 Little Rock Wash 4 14
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L.os Angeles County Los Angeles County Mariposa County
Littlerock 14  Valyermo " 14 Midpines 16
Liano 14 Venice 6 Pilot Peak 16
Lomita 8  Vernon 8 Usona 13
Long Beach 8/8  Vincent 14 Wawona 16
Los Angeles 8/9  Walnut Park 8  Yosemite Valley 16
Lynwood 8  West Athens 8 Yosemite Village 18
Malibu 6  West Carson 6  All remaining 15 locations 12
Manhattan Beach 6  Woest Compton 8
Maywood 8  Wesimont 8 Mendocino County
Monte Nido 6  Willow Brook 8  Albion 1
Mount San Antonio 16 Willowbrook 8  Anchor Bay 1
Mount Wilson 16 Wilsona Gardens 14  Black Buite River 16
Norwalk 8  Zuma Canyon 6  Branscomb 1
Pacific Palisades 6  All remaining 99 locations 9  Bruhe! Point 1
Paccima 16 Caspar 1
Pacoima Canyon 16 Madera County Cleone 1
Palimdale AP 14  Bass Lake 16  Comptche 1
Palos Verdes Estates 8  Mammoth Pool Reservoir 16 Ek 1
Paramount 8  Mount Lyell 16  Etsel Ridge 16
Pearblossom 14 North Fork 16  Fort Bragg 1
Peartand 14  San Joaguin River (E Fork) 16  Gualala 1
Point Dume 6  San Joaguin River (M Fork) 16  Gualala River (South Fork) 1
Point Fermin 6  San Joaguin River (N Fork) 16  Hales Grove 1
Pyramid Lake 16 San Joaquin River (S Fork) 16 Inglenook 1
Quartz Hill 14 San Joaquin River (W Fork) 16 ~ Leech Lake Mountain 16
Rancho Palos Verdes 6  Sierra Nevada 16  Leggett 1
Redman 14 Wishin 16 Little River 1
Redondo Beach 6  All remaining locations 13 Manchester 1
Rolling Hills 6 Mendocino 1
Rolling Hills Estates 6  Marin County Point Arena 1
Rosamond Lake 14 Black Point 2 Ranch. 1
San Antonio Canyon 16  Burdell 2 Rockport 1
San Clemente Island 6 Corte Madera 2 Wesiport 1
San Gabriel Mountains 16  Fairfax 2 All remaining 34 locations 2
San Gabriel River (West For 16 Forest Knolls 2 '
San Pedro 6 Hamilton A.F.B. 2 Merced County
San Pedro Bay 6 Kentfield 2 Alilocations 12
Sandberg 16  Larkspur 2
Santa Catalina Island 6  Nicasio 2  Modoc County
Santa Monica 6 Novato 2 Alllocations 16
Santa Monica Bay 6  Petaluma River 2
Santa Monica Mountains 6 Ross 2 Mono County
Saugus 6  San Anselmo 2 All locations 16
Signal Hill 6  San Quentin 2
South Gate 8 San Rafael 2  Monterey County
Tarzana 6 Santa Venetla 2 Alisal 3
Tejon Pass 16 Woodacre 2 Alisal Slough 3
Tejon Rancho 16  All remaining 26 locations 3 Aromas 3
Three Points 14 Bolsa Knolls 3
Topanga 6  Mariposa County Carmel Highlands 3
Topanga Beach 6 Buck Meadows 16  Carmel Valley 3
Topanga Canyon 8 ElPortal 16 Carmel-by-the-Sea 3
Torrance 6 Fish Camp 16  Castroville 3
U.5.N. Facility, San Clement 6 Half Dome 16  Chualar 3
U.S.N. Shipyard, Long Beac 6  Merced River {South Fork) 16  Del Rey Oaks 3
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Monterey County Orange County Riverside County
Elkhorn Slough 3 Laguna Nigusl 6  Desert Hot Springs 15
Fort Ord 3 Newport Bay 6 Durmid 15
Gonzales 3 Newport Beach 6 Eagle Mountain 14
Gorda 3  SanClements 6 Eagle Mountains 14
Lucia 3 8an Juan Capistrano 6  Ford Dry Lake 15
Marina 3  Seal Beach 8  Frled Liver Wash 14
Monterey 3  South Laguna 8  Hayfield 14
Monterey Bay 3  Sunset Beach 6 Hayfield Lake 14
Moss Landing 3  Surfside : 6 ldyliwild 16
Notleys Landing 3 UWU.S.N. Weapons Station, Se 6 Inca 15
Pacific Grove 3 Westminster 68 Indian Wells 15
Pebble Beach 3 All remaining 32 locations 8 Indio 15
Paint Lobos 3 La Quinta 15
Point Sur 3 Placer County Martinez Canyon 15
Posts 3 Applegate 11 McCoy Wash 15
Prunedale 3 Auburn 11 Mecca 15
Salinas 3 Bowman 11 Mesaville 15
Sand City 3 Clipper Gap 11 Midland 15
Seaside 3 Colfax 11 Mount Center 16
Soledad 3 Elders Corner 11 Mount San Jacinto 18
Spence 3 Granite Bay 11 Nicholls Warm Springs 15
Spreckels 3 Hidden Valley 11 Nightingale 16
U.S.N. Facility, Point Sur 3 Lincoln 11 North Palm Springs 15
All remaining 35 locations 4  Loomis 11.  Oasis 15

Meadow Vista i1 Palen Lake 15
Napa County Newcastle 11 Palen Mountains 15
Berryessa Peak 212  North Auburn 11 Palm Canyon 15
All remaining locations 2  Penryn 11 Palm Desert 15

Rocklin 11 Palm Desert Country 15
Nevada County ‘ Rosseville 11 Palm Springs ' 15
Cedar Ridge remaining 11 Sheridan 11 Palo Verde Valley 15
Chicago Park remaining 11 Weimar 11 Pinkham Wash 15
French Corral remaining 11 Whitney 11 Pinto Mountains 14
Grass Valley remaining 11 All remaining 27 locations 16  Pinto Wash 14
Higgins Corner remaining 11 Porcupine Wash 14
La Barr remaining 11 Plumas County Rancho Mirage 15
Nevada City remaining 11 Alllocations 16 Rice Valley 15
North Columbia remaining 11 Riptey 15
North San Juan remaining 11 Riverside County Salton Sea 15
Penn Valley remaining 11 Anza 16 San Gorgonio Pass 15
Pilot Peak remaining 11 Banning 15  San Gorgonio River 15
Rough and Ready remainin 11 Big Marla Mountains 15  San Jacinto Mountains 15
All remaining 16 locations 16 Blythe 15  Santa Rosa Mountains 15

Box Canyon 15  Smoke Tree Wash 14
Qrange County Cabazon 16  Thermal 15
Capistrano Beach 6  Cahuilia 16  Thomas Mountain 16
Corona Del Mar 8  Cathedral City 15  Thousand Palms 15
Costa Mesa 6  Chiriaco Summit 14 White Waler 15
Dana Point 6  Chuckwalla Mountains 14 All remaining 48 locations 10
Emerald Bay 6  Chuckwalla Valley 15
Fountain Valley 6  Coachella 16  Sacramento County
Huntington Beach 6  Coachella Valley 15 All locations 12
John Wayne AP 6  Deep Canyon 15
L.a Habra 9  Desert Beach 156  San Benito County
Laguna Hills 8/8  Desert Center 156 All locations 4
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San Bernardino County

San Bernardino County

San Diego County

Alta Loma
Amboy
Bagdad

Big Bear City
Big Bear Lake
Black Meadow Landing
Bloomington
Bristol Lake
Cadiz

Cadiz Lake
Cadiz Valley
Cajon Juncticn
Cajon Sumrmit
Camp Angelus
Chambless
Chino

Chino Hills
Chubbuck
Colorado River

. Colton

Crestline

Cross Roads
Cucamonga
Danby Lake

Del Rosa

Devore

Earp

East Highlands
Fawnskin

Fontana

Forest Falls
Grand Terrace
Green Valley Lake
Grommet

Havasu Lake
Highland

Java

Lake Arrowhead
Lake Havasu
Loma Linda

Los Serranos
Lyile Creek
Mentone

Milligan

Moniclair

Mount Baldy
Mount San Antonio
Muscoy

Needles

Norton AFB
Ontario

Parker Dam
Prado Flood Control Basin
Rancho Cucamonga
Redlands

10
16
15
16
16
15
10
15
15
15
16
18
16
16
15
10
10
156
15
10
16
15
10
15
16
10
15
10
16
10
18
10
16
15
15
10
15
16
15
10
10
16
10
15
10
16
16
10
15
10
10
15
10
10
10

Rialto 10
Rice 15
Running Springs 16
Saltmarsh 15
Saltus 15
San Bernardino 10
San Bernardino Mountains 16
San Gorgonio Mountain 16
Seven Caks 16
Silverwood Lake 16
Upland 10
Vidal 15
Vidal Junction 15
Vidal Valley 15
Vidal Wash 15
Whipple Mountains 15
Whitewater River (North For 16
Whitewater River (South Fot 16
Wrightwood 18
Yucaipa 10
All remaining 138 locations 14
San Diego County

Agua Caliente Springs 15
Alpine 10
Barona 10
Barrett Dam 10
Barrett Junction 10
Bonsall 10
Borrego 15
Borrego Springs 15
Bostonia 10
Boulevard 14
Camp Pendleton 10
Campo 14
Casa de Oro, Mount Helix 10
Cuyamaca Peak 14
De Luz 10
Del Dios 10
Descanso 14
Dos Cabezas 15
Duguynos Canyon 15
Dulzura 10
El Cajon 10
El Capitan Reservoir 14
Encanto 10
Escondido 10
Fallbrook 10
Ferntbrook 10
Guatay 14
Harbinson Canyon 10
Henshaw Dam 10
Jacumba 14
Jacumba Mountains 15
Jamut 10
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Julian
Lake Henshaw 14
Lakeside 10
- Live Oak Springs 14
Loert Otay Reservoir 10
Lower Bear River Reservoir 16
Margarita Peak 10
Mesa Grande 14
Monument Peak 14
Morena Village 14
Mount Laguna 14
Qak Grove 14
Ocotillo Wells 15
Pala 10
Palomar Mountain 14
Pauma Valley 10
Pine Valley 14
Potrero 14
Poway Valley 10
Rainbow 10
Ramoena 10
Ranchita 14
Rancho Bernardo 10
Rancho San Diego 10
San Diego 710
San Felipe 14
San Luis Rey River (West Fi 14
San Marcos 10
San Mateo Canyon 10
San Onofre Canyon 10
San Pasqual 10
San Vicente Reservoir 10
San Ysidro Mountains 10
Santa Ysabel 14
Santee 10
Spring Vailey 10
Suncrest 10
Sweetwater Reservoir 10
Tecate 14
Tierra del Sol 14
Valley Center 10
Warner Springs 14
Wynola 14
All remaining 43 locations 7
San Francisco County
Faratlion Istand 1
- All remaining locations 3
San Joaquin County
All locations 12




Appendix A

California Energy Commission Climate Zones

by County and City

San Luis Obispo County

Santa Barhara County

Solano County

Arroyo Grande

Avila Beach

Baywood Park
Cambria

Cayucos

Edna

Estero Bay

Grover Beach

Grover City

Harmony

Huasna

Huasna River

Irish Hilis

Lopez Lake

Los Berros Canyon
Los Osos

Morro Bay

Nipomo

Oceano

Pismo Beach

Point Buchon

Point Piedras Blancas
San Luis Obispo

San Luis Obispo Bay
San Simeon

Santa Maria River
Whale Rock Reservoir
All remaining 34 locations

OO OO, oo

San Mateo County

All locations

w

Santa Barbara County

Cuyama

Cuyama Valley
New Cuyama
Ventupopa
Capitan
Carpinteria
Concepcion
Drake

Gaviota

Gaviota Pass
Goleta

Isla Vista
Montecito

Naples

Point Conception
San Miguel Island
Santa Barbara
Santa Barbara Island
Santa Cruz Island
Santa Rosa Islands
Summerland
Tajiguas

DO PO ROHTRROHDHOBD A PN

All remaining locations 5  All remaining [ocations 12
Santa Clara County Sonoma County
Calaveras Reservoir 12/4 12/4  Annapolis 1
All remaining locations 4  Bodega 1
Bodega Bay 1
Santa Cruz County © Bodega Head 1
All locations 3  Cazadero 1
Duncans Mills 1
Shasta County Fort Ross 1
Big Bend 16  Jenner 1
Big Lake 18  Qcean View 1
Bollibokka Mountain 16 Plantation 1
Burney 16  Soda Springs 1
Burney Mountain 16 Stewarts Point 1
Cassel 16 All remaining locations 2
Castella 16
Cayton 16  Stanislaus County
Dana 16 Alllocations 12
Delta 16
Fall River 16 Sutter County :
Fall River Mills 16  Ali locations 11
Glenburg 16
Hat Creek 16  Tehama County
Knoh 16  Barkley Mountain 16
Lake Britton 16  Lyonsville 16
Lakehead 16  Manton 16
Lamoine 16 Mill Creek 18
Lassen Peak 16 Mineral 16
Manzanita Lake 16  North Yolla Bolly Mountains 16
McArthur 16  Saint Bernard 16
McCloud River 16 South Yolla Bolly Mountains 16
Montgomery Creek 16 All remaining locations 11
Obie 16
O'Brien 16  Trinity County _
Old Station 16  Island Mountain 2
Pittville 16  Kekawaka 2
Round Mountain 16  Keitenpom 2
Shasta Lake 16 Zenia 2
Shingletown 16 All remaining locations 16
Trinity Mountains 16
Vicla 16  Tulare County
All remaining 34 locations 11 California Hot Springs 16
Camp Nelson 16
Sierra County Fairview 16
All locations 16  Florence Peak 16
Giant Forest 16
Siskiyou County Grant Grove 16
All locations 16  Greenhorn Mountains 16
Johnsondale 16
Solano County Kawesah River (Middle fork) 16
Mare Island Naval Facility 3 Little Kern River 16
Monticello Dam 2 Mineral King 16
U.8.N. Facllity, Vallejo 3 Mount Whitney 16
Vallejo 3 Olancha Peak 16
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California Energy Commission Climate Zones

by County and City

Appendix A

Tulare County

Ventura County

Pine Flat 16
Sherman Peak 16
Silver City 16
Tobias Peak 16
Wilsonia 16
Yucca Mountain 16
All remaining locatlons 13
Tuolumne County
Big Oak Flat 12
Chinese Camp 12
Columbia 12
Groveland 12
Hetch Hetchy Junction 12
Jacksonville 12
Jamestown 12
Melones Reservoir 12
Mi-Wuk Village 12
Moccasin 12
New Don Pedro Reservoir 12
Sonora 12
Soulsbyville 12
Standard 12
Stent 12
Tuolumne 12
Tuttletown 12
Twain Harte 12
i6

All remaining locations

Apache Canyon
Bardsdale
Casitas Springs
Cuddy Canyon
Dry Canyon
Fillmore

Frazier Mountain
Lake Casitas
Meiners Oaks
Moorpark

Mount Pinos
Newbury Park
Oak Ridge

Oak View

Ojai

Pine Mountain
Piru

Quatal Canyon
Santa Clara River
Santa Paula
Santa Susana
Sespe

Simi Valley
Sulphur Springs
Thousand Oaks
Wheeler Springs
All remaining locations

CEC Climate Zones will be used with the new energy audit tool.
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Yolo County

Berryessa Peak 2M12
All remaining locations 12
Yuba County

Camptonville 16
Challenge 16
Middle Yuba River 16
New Bullards Bar Reservoir 16
North Yuba River 16
Oregon Peak 16
Strawberry Valley 16
Woodleaf 16
All remaining locations 11




Appendix B

Energy Conservation Priority List

The energy audit will be used to ascertain those energy conservation measures that are
most energy efficient for the dwelling. Prior to using the energy audit, the Subgrantees
shall perform the activities of outreach, intake, dwelling assessment, health and safety,
general heat waste, minor envelope repairs, and infiltration reduction based on blower-
door technology in dwellings.

REM/Design energy audit software and priority list were approved by DOE on October
4, 2010. ltis to be used for the following building types:

e Single-family dwellings
¢ Mobile homes
¢ Low-rise multifamily buildings containing:
o 25 or fewer dwelling units,
o 3 stories or fewer,
o Individually metered,
o Where the unit is heated and cooled independently, and
o Unit has its own hot water heater.

The REM/Design energy audit process requires a physical inspection of the home,
specific diagnostic tests and proper data input into the software program. An energy
profile of the existing home is compared to a set of improvements recommended for
installation. Each measure is then evaluated and a report is generated with the cost-
effectiveness of each measure listed by SIR (Savings to [nvestment Ratio). Only
measures with an SIR of 1.0 or greater may be considered and measures must be
installed with the highest SIR measures receiving priority.

The following energy conservation measures shall be installed where feasible in site-
built single family dwellings, mobile homes and small multi-family dwellings (as defined
above):
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1. CLIMATE ZONE - 1 PRIORITY LIST

Measures with an SIR greater than 1.0 are on the priority list. Measures with an SIR less than 1.0
will require a site specific energy audit and an SIR result greater than 1.0 to install.

Appendix B

CZ-0 Pre-1950 SFU Post-1950 SFH) MFU Apt Mobile Home
' SIR SIR S SIR
W, .

"PRIORITY LIST MEASURES wAC | woac | wac | woac ] wac e | wac he
R-38 Ceiling Insulation (R-0 add R-38) AT ss owa ]l 24 TwAT] 64 | NA T NAC
R-38 Ceiting Insulation (R-19 add R-19) WAL 23 PwA s inach s WA NAC
R-38 Ceiling Insulation (R-11 add R-30) WA e Povalos N v A LNA L
R-30 Ciling Insulation (R-0 add R-30) A ] 67 PNl sa LN ma PvAC] WAL
R-30 MH Ceiling Insulation (R-11 add R-19) | WA | WA L NA { NA | WA I'NAL WA} 04
R-11 Wall {nsulation WA 61 Lwa] aa LawalNA L wal wa
‘Wall Insulation Apt. (R-11) 2-walls NA A s N oA ] 74 LNA ] A
Wall Insulation Apt. (R-11) Nortk A L NA LA Towa owas] as [N L oA
Wall Lnsulation Apt. (R-11) South Al Al Al owa AT 80 A NA
Wall Insulation Apt. (R-11) East A A A A D wA ] 63 DANIATE A
Wall Insulation Apt. (R-11) West AL A ] wa oA A | 74 DNIA T A
R-19 Floor Insulation WA 42 NAT] 1b A N .
Low-E Windows {20-year EUL) A | 12 bovacles | oNm | 20 PNAC] 08
| Programmiable Thermostat NAacl 79 Powias] 4z oA esciwAa] 27

2. CLIMATE ZONE - 2 PRIORITY LIST

. 2.1, PRE-1950 SINGLE-FAMILY PRIORITY LiST

Measures with an SIR value of less than 1.0 require a site specific energy audit and an SIR

result greater than 1.0 to install.

_ Climate Zone 3
Climate Zone 2 - Pre-1950 Single Humboldt, Climate Zone 11 Climate Zone 12
Family Units Meéndocino, Lake Sonoma, Napa Marin
SIR ' SIR SIR
' _ w/iout whout wiout
PRIORITY LIST MEASURES wAC AC w AC AC . ] wac AC
R-38 Ceiling Insutation (R-0 add R-38) SN 28 8.5 37 76 . 47
R-38 Ceiling Insulation (R-1§ add R-30) NI 060 1.8 |08 LT 11
R-38 Ceiling Insulation (R-19 add R-19) CNIALLE 2.0 990 16 10
R-10 Ceiling Insulation (R-0 add R-30) CONIAE - 9.5 4,2 8.6 54
R-11 Wall Insulation CNAAC ( 6.4 3,7 4.2 33
R-19 Floor Insulation CONIAC 1.3 1.1 - -
Low-E Wisidows (20-year EUL) ENAC g s o002 08
Programmable Thermostat TONIALE 33 3.3 10.1 C 37

Page 87




Appendix B

2.2, POST-1550 SINGLE-FAMILY PRIORITY LIST

Measures with an SIR value of less than 1.0 require a site specific energy audit and an SIR
result greater than 1.0 to install.

Climate Zone 3

Humbeoldt, Climate Zone 11 Climate Zone 12

Climate Zone 2 - Post-1950 Mendocino, Lake Sonoma, Napa Marin
' ' SIR . SIR SIR
wiont w/out wlout

PRIORITY LIST MEASURES wAC AC w AC AC w AC AC
R-38 Ceifing losulation (R-0 add R-38) CN/A ]34 7.7 32 6.7 50
R-3§ Ceiting Insulation (R-11 add R-30) CNIA 1.0 1.7 o e R 1.t
R-38 Criting Insulation (R-19 add R-19) CNAAT 1.0 1.8 109 1.6 1.2
R-30 Ceiting Insulation (R-0 add R-30) CNA ) 32 8.6 4.3 7.5 5.6
R-11 Wall Insulation SNPACTL 36 4.5 2.7 5.7 5.0
R-19 Floor Insulation NA] 43 0.8 ] 0.8 - -
Low-E Windows (20-year EUL) WA LD 1.1 S04 1.3 0.9
Programmable Thermostat NIA L 47 3.3 1.3 2.5 1.6

2.3. MULTI-FAMILY — APARTMENT UNIT PRIORITY LIST

Meastires with an SIR value of less than 1.0 require a site specific energy audit and an SIR
result greater than 1.0 to install.

Climate Zone 3

_ Humboldt, Climate Zone 11 Climate Zone 12

Climate Zone 2 - Apartment Mendocino, Lake Sonoms, Napa Marin
' SIR SIR SIR
w/out wiout w/out

PRIORITY LIST MEASURES w AC AC w AC AC w AC AC
R-38 Ceiling Insulation (R-0 add R-38) N 28 6.8 5.1 33
R-38 Ceiling Insulation (R-11 add R-30) CNAY 10 1.5 5.7 13
R-38 Ceiling Insulation (R-19 add R-19) /N R N 17 L1
R-30 Ceiling Insulation (R-0 add R-30) CONMAC 3.1 1.6 1.4 5.5
Wall Insulation (R-11/13) 2-walls 4.8 14 3.8
Wall Insulation (R-11) North _ 52 1.4 3.9
Wall Insulation (R-11) South 4.4 1.3 3.7
Wall Insulation (R-11) East - - - -
Wall Insulation (R-11) West - - - -
R-19 Floor Insulation e T ) B B RRRRLES
Low-E Windows {20-year EUL) 1.6 1.9 2.7 1.3
Progratnmable Thermostat Ao a3 060 T 04
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2.4. MOBILE HOME PRIORITY LIST

Measures with an SIR value of < 1.0 require a site specific energy audit and an SIR result
greater than 1.0 to install.

Climate Zone 3 .
Humboldt, Climate Zone 11 Climate Zone 12
Ciimate Zone 2 - Mobile Home Mendocino, Lake Sonoma, Napa Marin
SIR SIR SIR

: wlouf wfout wiout
PRIORITY LIST MEASURES wAC AC w AC AC w AC AC
R-30 Ceil Insulation (R-11 add R-19) CONA o es 74 el 1 oo
R-19 Floor Insulation CUONIA —
Low-E Windows (20-year EUL) CNAAC] L6 08 1.2 . 1.9 2.0
Programmable Thermostat SNAC] 12 3.4 1.9 1.0 1.1

3. CLIMATE ZONE - 3 PRIORITY LIST

Measures with an SIR greater than 1.0 are on the priority list. Measures with an SIR less than 1.0
will require an energy audit and an SIR result greater than 1.0 to install.

Cz-03 Pre-1950 SFU__| Post-1950SFU | MFUApt | Mobile lome
SIR SIR SIR SIR

; " wio fo

PRIORITY LIST MEASURES wAC | wio AC ] wAC | wio ACY wAC | AC | wAC X'C

R-38 Ceiling Insulation (R-0 add R-38) WA 28 I owAT| 34 ] waf 28 | WA NA
R-38 Ceiling Insulation (R-11 add R-30) A | es lwa ] 1o Pna ) e oAl NAC
R-38 Ceiling Insulation (R-19 add R-19) NFACTL 07 10 IUNA 07 ] UNIA ] NMA
R-30 Ceiling Insulation (R-0 add R-30) WAL - L owa ] sy | WAL 30 | NA]NA
O Gl nselation” e ENE s Ksncie ety by Bt

(R-11 add R-19) NIA Lo Pwa | wa {oos

R-11 Wall Insulation NI A A ] A A
Walt Insulation Apt. (R-11) 2-walls CNIACL ONIA L : JowAa ] 32 ONALT NIAT
Wall Insulation Apt. (R-11) Notth NA L NA L WAL Powac] 34 Poava b NA-
Wall Insulation Apt. (R-11) South NA D Al 23 LNA ] Al
Wall Insulation Apt. (R-11) East CNAG L . iE Aowa] 32 wva | A
Wall Insulation Apt. {R-11) West wach wa Al na LAl ss oA oA
R-19 Floor Insufation _ A 20 Ponac] 43 o b WA

Low-£ Windows {20-year EUL) NA dooa s vl e owacd s oAl e
Programmable Thermostat CNIA a7 P )oa | owai] 12
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4, CLIMATE ZONE -4 PRIORITY LIST

Measures with an SIR greater than 1.0 are on the priority list. Measures with an SIR less than 1.0
will require an energy audit and an SIR result greater than 1.0 to install.

Appendix B

CZ-04 Pre-1950 SFU Post-1950 SFy MEU Apt Mobile Home
SIR SIR SIR SIR
PRIORITY LIST MEASURES wAC | woAC § wAC | wio AC | wAC ‘Av‘g w AC X'I(C:l
R-38 Ceiling Jnsulation (R-0 add R-38) 47 32 ] 48 32 | 43 | 29 | WA NA
R-38 Ceiling Insulation (R-11 add R-30) 12 o] 1o [ezlos | o | A T[TNAT
R-38 Céiling Insulation (R-19 add R-19) 12 08 ] 12 |oog ] 11 | os A WAL
R-30 Ceiling Insulation (R-0 add R-30) 53 36 1 53 | 36 | 47 | 32 | WA NA
R-30 MH Cciling Ins (R-11 8dd R-19) A awa onaclowa b owa bowa e} e
R-11 Wall Insulation 42 36. 46 31 oA A b A ] NI
Wall Insulation Apt. {R-11) 2-walls N oNA L NA A 4 35 | CNAA
Wall Insulation Apl. (R-11) North NIA - - NATNIA
Wall Insulation ApL (R-11) South INJA - - bAoAl
Wall Insulation Apt. (R-11) East INJAC LN 3.6 3.0 | NA L NA L
watl Insulation Apt. (R-11} West CNIA L WA 44 38 |oN/A | NA
.| R-19 Floor Insulation B e
Low-E Windows {20-year EUL) 1] 13 10 {08
| Programmable Thermostat 3.6 08 3.1 1.6

5. CLIMATE ZONE - § PRIORITY LIST

Measures with an SIR greater than 1.0 are on the priority list, Measures with an SIR less than 1.0
will require an energy audit and an SIR result greater than 1.0 to install,

CZ-05 Pre-1950 SFU | Post-195¢ SFUI MFU Apt Mobile Iome
SIR SIR SIR SIR _

) . wlo wfo

PRIORITY LIST MEASURES wAC | wio AC ] wAC | wo AC | wAC A[C wAC | AC
R-38 Ceiling Insulation (R-0 add R-38) 30| 39 | 29 |'NIA | NA

R-38 Ceiling Tnsulation (R-1} add R-30) R C08 | 06 1 NIA N/IA

R-38 Ceiling Insulation (R-19 add R-19) Legls 1 oo |og ] Na | NA L
R-30 Ceiting Insulation (R-0 add R-30) 34 4.2 32 A WA

R-30 MH Ceiling Insilation

CNIA

A

04

(R-11 add R-19) WA 0T

R-11 Wall Insulation 2.9 S ETN RN
Wall Insulation Apt. {R-11) 2-walls TNAL NI ] 25 | NALLINAC
Wall Insulation Apl. (R-11) North INMAL 37 |oNa L NA
‘Wall Insulation Apt. (R+11) South /A 50 | A A
Wall Insulation Apt. (R-11) East CN/A 34 | WA WA
Wall Insulation Apt. (R-11} West NIA - N!A NIA
R-19 Floor Insulation 04

Low-E Windows (20-year EUL) 1.0 07 106
Programmable Thermostal 1.4 1.5 1.5
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6. CLIMATE ZONE - 6 PRIORITY LIST

Measures with an SIR greater than 1.0 are on the priority list. Mcasures with an SIR less than 1.0
will require an cnergy audit and an SIR result greater than 1.0 to instail.

Appendix B

CZ-06 Pre-1950 SFU Post-195¢ SFU MEU Apt Mobite Home
, SIR SIR SIR SIR
— wlo wlo
PRIORITY LIST MEASURES wAC | w0 AC ] wAC { wio AC 1 wAC | AC | wAC | AC
R-38 Ceiling fnsulation (R-0 add R-38) 20 | 12 | 24 15 | 18 | ont | WA WA
R-38 Ceiling Insufation (R-11 add R-30) co4 03 bes 03] 05 ] 03] NA ] NA
R-38 Ceiling Insulation (R-19 2dd R-19) 04 |73 es ] 03] 06 08 NACLNAY
R-~30 Ceiling Insytation (R-0 add R-30) 2.2 t4 1 20 12 FoNA SNIA
R-30 MH Ceiling Tnsulation 1 o e
(R-11 add R-19) WA | NAL N/A ] NG LNIA ] 02
R-11 Wali Insalation 29 | 27 NIA ] NIA ] NIA L N
Wall Insufation Apt, (R-11) 2-walls CNACCNALTNA 22 | 21 | WA | WA
Wall insulation Apt. (R-11) North CNIA L 'NM'_“:? -"?: - - SNA ] NA -
Wall Jnsulation Apt. (R-11) Sputh CNAC NA | A - - LINALEINAC
Wall Insulation Apt. (R-11) East CNIAT] A 2.1 20 | NA | NA
Wall Insulation Apt. (R-11) West CNIA ] ONAE 23 | 21 ENJACE ENAA
R-19 Floor Insulation 9.7k {)3 z . NM .
Low-E Windows (20-year EUL) g2 ] 10 : 2.4 12 |06 {05
Proprammable Thermostat “eeil bs 0000 00 PONIAGL 14

7. CLIMATE ZONE - 7 PRIORITY LIST

Measures with an SIR greater than 1.0 are on the priority list. Measures with an SIR less than 1,0
will require an energy audit and an SIR result greater than 1.0 to install.

C7-07 Pre-1950 SFU_ | Post-1950 SFU MFU Apt Moblle Home
SIR SIR SIR SIR
) . wio wio

PRIORITY LIST MEASURES wAC | wioAC ] wAC [ wioac | wac | AC | wac ] AcC
R-38 Ceiling Insulation (R-0 add R-38) 48 34 2.4 28 16 § WAL NAC
R-38 Ceiling Insulation (R-11 add R-30) 1.1 39 o4l o3 ] e 03 | NIA T WA
R-38 Ceiling Insulation (R-19 add R-19) g ed e oy oAl NIA ] INIA
R-30 Celfing Insulation (R-0 add R-30) 5.4 3.9 2.4 ) 3.1 17 ] oNACL NIA
R-30 MH Ceiling Insulation T o
(R-11 add R-19) NA Fonwacd] AL NvA L oA o3 02
R-11 Wall Insulation 3.8 24 23 L WA L NA L NA ] A
Wall Insulation Apt. (R-11) 2-walls A ENA LA ] N ] 24 20 | Al NAC
Wall Insutation Apl. (R-11) Norih CNA CNAC] NA ] 24 |20 LOoNAC| WA
Wall Insulation Apt, (R-11) South CNIA: D CONIACLONIAT] 22 19 PNA L NAC
Wall Insulatlon Apt, (R-11) Gast WA N - - A A
Wall Insulation Apt. (R-11) West CNIA ] 25 | 22 | nmaciowa
R-19 Floor Insufation - - - -
Low-E Windows (20-year EUL) 1.6 1.0 18 09| 14 {o7i]o
Programmable Thermostat 52 1.7 45 24 Joa o] 00
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8. CLIMATE ZONE - 8 PRIORITY LIST

Measures with an SIR greater than 1.0 are on the priority list. Measures with an SIR less than 1.0
will require an energy audit and an SIR result greater than 1.0 to install.

Appendix B

CZ-08 Pre-1950 SFU) Post-1950 SFU MFE Apt _Mobile Home
SIR SIR SIR SIR
. wio
I,MO8|1YL-EST MEASURES wAC ! wioAC | wAC | wio AC | wAC ::‘g wAC | AC
R-38 Ceiling fnsulation (R-0 add R-38) 28 14 f 25 | 21 25 | 15 | NA | A
R-38 Ceiling Insulation (R-11 add R-30) 06 |oo0a o7l esloes |03 b oA WAL
R-38 Ceiling Insulation (R-19 add R-19) o6 ] 03 o7 sl 0604 ] WA NG
R-30 Ceiling Insulation (R-0 add R-30) 32 18 1 33 | 24 | 28 | 37 PONWA | NA-
R-30 MH Ceiling lusutation TR e B e R I
(R-11 2dd R-19) SNACE CNACE N WAl oes ] 03
R-11 Wall Insulation 2.4 20 | oA | NATT WA L VA
Wall Insulation Apt. (R-11) 2-walls NA LA Al wa ] 26 |24 wm | WAL
Walt Insufation Apt. (R-11) North CNAC|NIA JONA L - - | NACECNA
Walf Insulation Apt. (R-11) South A Jowad 32 | 29 | oNA ] WA
Wall Insulation Apt. (R-11) East CNIANIA AT 20 | 19 | NACTNAL
Wall Insufation Apt. (R-11) West CNIAC L ONIA oAl 26 | 23 JONAC] WA
R-19 Floor Insulation 0300 05 - ] e
Low-E Windows (20-year BUL) S04 02 o9 ] 14 {07} 09 |08
| Programmable Thermostat _ A5 3 Jer | - 22 | 03"

9, CLIMATE ZONE - 9 PRIORITY LIST

Measures with an SIR greater than 1.0 are on the priority list. Measures with an SIR less than 1.0
will require an energy audit and an SIR result greater than 1.0 to install,

CZ-09 Pre-1950 SFU Post-1950 SFU MFU Apt Mobile Home
SIR SIR SIR SIR
. wio wlo
PRIORITY LIST MEASURES waC | wioac | wac | woac | wac e | wac | ac
R-38 Ceiting lnsulation (R-0 add R-38) 1.8 1.2 1.9 1.2 2.2 12 | wac] oA
R-38 Ceiting Insutation (R-11 add R-30) 07l oa o6 | 04 ] 06 [ o4 ] WA | NA
R-38 Ceiling Insulation (R-19 add R-19) 05 o3 T es ol e os e oA ] VA
R-30 Ceiling Insulation (R-0 add R-30) - - 25 16 29 | 172 | NA ] WA
R-30 MH Ceiling Insulation EREE RS i B IR R IR PR
(R-11 add R-19) ENJA | CINIAC NAC ] oA L A ] e |2
R-1§ Wall Insulation 3.1 : CRA CH A A A
Wall Insulation Apt. (R-11) 2-walls | oA : 22 | 22 P Al WA
Wall Insulation Apt. (R-1}) North LN VA 38 | 32 | WA [ NA-
Wall Insulation Apt. (R-11) South CNA L 38 32 P wA L WA
Walt insulation Apt. {R-11) Bait CN/A ] 43 26 | ONA L NA
Wall Insulation Apt, (R-11) West . NIAS vif 04 20 FNAC] NA
R-19 Figor Insulation 07 R Eut e
Low-E Windows (20-year EUL) 06 L5 10 L0909
Programmable Thermostat 92 c02.000 03] 21 2.1
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10. CLIMATE ZONE - 10 PRIORITY LIST

Measures with an SIR greater than 1.0 are on the priority list. Measures with an SIR less than 1.0
will require an energy audit and an SIR result greater than 1.0 to install.

CZ-10 Pre-1950 SFU Post-1950 SFU MFU Apt Mobile Home
SIR SIR SIR SIR

. wlo wio

PRIORITY LIST MEASURES wAC | woAC ] wac | wioAC ] waC | AC | waC | AC
R-38 Ceiling Insulation (R-0 2dd R-38) 5,3 30 | 49 25 | 42 | 21 | WA |iNA
R-38 Ceiling Insulaiion (R-11 add R-30) 13 ez 1t foes o 11 joos ) WAl NA
R-38 Celling Insulation (R-19 add R-19) 13 o7 | 12 foes ] 13 |06l A | WA
R-30 Ceiling Insulation {R-0 add R-30) 6.5 5.5 46 | 23 1WA | NA-
R-30 MH Ceiling Insulation R ) B R il Bt I Somp e

(R-11 add R-19) - SNIACEL SNAAGEENIAL NI ] U NTA 2 0.4
R-11 Wall Insulation 4.7 4.6 Rt R CNIA
Wall Insulation Apt. (R-11) 2-wals WA A wa ] A 3 | 22 NA
Wall Insulation Apt, (R-11) Notth MA | NACLNA L A 1S ] L JIONIAC
Wall Insulation Apt. {R-11) South Ll NA] NA ] AL AL ] 39 ] 28 A | N
Wal! Jnsulation Apt. (R-11) East ONIAS NIA o - - : ; NIA g
Wall Insulation Apt. (R-11) West CNA A A A - - A A

R-19 Floor Insulation 1.6 - - _ _
Low-E Windows (20-year EUL) S08 1.9 14 07105

ngfa:_mnublc Thenmostat 6.9 - - 1.3 1.3

11. CLIMATE ZONE - 11 PRIORITY LIST

Measures with an SIR greater than 1.0 are on the priority list. Measures with an SIR less than 1.0
will require an energy audit and an SIR result greater than 1.0 to install.

CZ-11 Pre-1950 SFU Post-1950 SFU MFU Apt Mobile Home
SIR SIR SIR SIR
w/io \
PRIORITY LIST MEASURES wAC | wio AC § wAC | wie AC | wAC AJC wAC X@
R-3§ Ceiting Insulation {R-0 add R-38) 1 83 17 2.7 3.2 6.8 26 | NA ] NA
R-38 Ceiling Insulation (R-11 add R-30) 18 Jogd o] 15 oS ] WA C]LNAC
R-38 Ceiling Insulation (R-19 add R-19) 20 | 09 09 o 18 | 06 ] NA | WA

R-30 Ceiling Insutation (R-0 add R-30) 9.5 42 4.3 7.6 28 | wat] wa
R-30 MH Ceiling Insulation ’ | ] I B
(R-11 add R-19) SNIA A oAb owac] 74 07 .
R-11 Wall Insulation 6.4 S T NIA ] ONYA
Wall Insulation Apt. (R-11) 2-walls A A N A ] 48 ] 30 INACT A
Wall Insulation Apt. (R-11) North INIAL 52 1 33 |NA ] WA

Wall Insulation Apt. (R-11) South INIACL N 44 28 | ONA L NAC
Wal Insulation Apt. (R-11) Bast NA - - PN NAC
Wall Insulation Apt. (R-11) West _ CNA - - NA | “NIA
R-19 Floor Insulation 1.3 A INFAT

Low-E Windows {20-year EUL) 07000 1.6 19 {og ] 12

Programmable Thermostat 3.3 03 03 34 1.9
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42. CLIMATE ZONE - 12 PRIORITY LIST

Measures with an SIR greater than 1.0 are on the priority list. Measures with an SIR less than 1.0
will require an energy audit and an SIR result greater than 1.0 to install.

Appendix B

CzZ-12 Pre-1950 SFU_ | _Post-1950 SFU MFU Apt Mobils Home
_ SIR SIR SIR SIR
PRIORITY LIST MEASURES wAC |'whoAC | wAC | wio AC | wAC ng w AC :.‘2
R-38 Ceiling Insulation (R-0 add R-38) 16 4.7 67.1 39 5.0 | 33 | NA | "NA
R-38 Ceiling Insulation (R-11 add R-30) 17 1.1 1.4 1.1 5.7 13 4 'm_u_\ NIA
R-38 Ceiling Insulation (R-19 add R-19) 1.6 1.0 1.6 1.2 1.7 LT | NA-|NA
R-30 Ceiling Insulation {R-0 add R-30) 8.6 5.4 1.4 5.5 N NA-

R-30 MH Ceiling Insulation

owA-

O -"}J:'i :

(R-11 2ddR-19) JowA L NA | LL L 07
R-11 Wall Insulation JNIA L ONA ] ONA ] DA
Wall Insulation Apt. (R-11) 2-walls 14§ 38 | NAT|NA
Wall Insutation Apt. (R-11) North 14 | 39 | WAl WA
Wall Insulation Apt. (R-11) South 13 1 37 . N!A ; NIA" :
Wall Insulation Apt. (R-11) East N - - L NACLONAC
Wall Insulation ApL. (R-11) West CNA] D NIA - - L NA L NA
R-19 Floor Insulation - - - - o

Low-E Windows (20-year EUL) 12 {087 13 09 27 13 | 19 2.0
Programmable Thermostat 10.1 37 | 25 16 | 06| 04°] 10 | 11

13. CLIMATE ZONE - 13 PRIORITY LIST

Measures with an SIR greater than 1.0 are on the priority list. Measures with an SIR less than 1.0
will require an encrgy audit and an SIR result greater than 1.0 to install,

CZ-13 Pre-1950 SFU | Post-1950 SFU MFU Apt Mobile Home
SIR SIR SIR SIR
.\ wilo wio
PRIORITY LIST MEASURES wAC | whoAC ] waC [ whoAC | waC ] AC | wAC Xc:
R-3% Ceiling Insulation (R-0 add R-38) 103 5.6 6.2 9.2 14 38 | . NA | A
R-38 Ceiling Insulation (R-11 add R-30) 22 12 | 13 2.1 1.6 12 | NAT|INA
R-38 Ceiling Insulation (R-19 add R-19) 25 1.4 1.2 2.0 1.7 11 | NA | NA
R-30 Ceiling Insulation (R-0 add R-30) 14 | 62 720 | 105 | 83 | 48 | WA | NA.
R-30 MiI Ceiting Insutation DS R e G S R B B
(R-11 add R-19) AL NI LN A A A e 0
R-11 Wall Insufation 3.7 | 62 SR U] NIAC L ONIAL
Wall Insiilation Apt. (R-11) 2-walls CNA L WA A AT 54 | 36 | WA WA
Wall Insulation Apt. (R-11) North CNIACLUNAC 54 | 36 | NA L NAC
Wall Insulation Apt. (R-]1) South CNACHONIAL 7.1 48 inia | NAC
Wall Insulation Apt. (R+11) East CNA LN TR ETNETE
Wall Insulation Apt. (R-113 West CONA A L WA - - WA ] A
R-19 Floor lrisulation 2.5 2.3 - - S R
Low-E Windows (20-year EUL) 23 1.2 1.7 09::] 28 1.3 2.8 14
| Programmable Thermostat s | 26 | 102 | 183 o7 ] o2 ] 30 | 30
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14. CLIMATE ZONE - 14 PRIORITY LIST

Measures with an SIR greater than 1.0 are on the priority list. Measures with an SIR less than 1.0
will require an energy audit and an SIR result greater than 1.0 to install.

Appendix B

CZ-14 Pie-1950 SFU Post-1950 SFU MFU Apt Mobite Home
SIR SIR SIR SIR
wie w/lo
PRIORITY LIST MEASURES wAC | whAC | waC | wioac | wac | ac | wac | ac
R-38 Ceitinig Insulation (R-0 add R-38) 9.8 5.0 76 | 44 68 1 30 PNA L NAC
R-38 Ceiling lnisulation (R-11 add R-30) 23 1.0 20 49 L5 107 wA ] Al
R-38 Ceiling Insulation (R-19 add R-19) 2.0 1.0 1.8 11 19 {08 | NA | WA
R-30 Ceiling Insulation (R-0 add R-30) 99 | 50 | 84 | 84 f 75 | 34 PNA | NA
R-30 MH Celling Insulation e e e e L
(R-11 add R-19) NIA ] NA LA ) s L1
R-11 Wall Jnsulation 6.1 i ONIA ] A
Wall Insulation Apt. (R-11) 2-walls A va ]l wa ] se | 33 PINnACLNAC
Wall Insulation Apt, (R-11) North A | v |owA | 58 | 38 N WA
Wall Insulation Apt. (R-11) South Pawalwa] a2 | 27 oA A
Wall Insulation Apt. (R-11) East Slonac A - . PNATLNA
wall Insulation Apt. (R-11) West RV RN - N iwac
R-19 Floor Insulation - - - - i B
Low-E Windows (20-year EUL) 22 1.1 1.9 1.7 2.3 Lo § 22 1.8
Programmable Thermostal 6.0 23 2.9 15 bios o2l 44 44

15. CLIMATE ZONE - 156 PRIORITY LIST

Measures with an SIR greater than 1.0 are on the priority list. Measures with an SIR less than 1.0
will require an energy audit and an SIR result greater than 1.0 to install.

CZ-15 Pre-1950 SFU | Post-1956 S5U MFU Apt Mobiie Home
SIR SIR SIR SIR
. fo wio

PRIORITY LIST MEASURES wAC | wio AC | wAC | wloAC | wAC ‘.;C wAC | AC
R-38 Celling Insulation (R-0 add R-38) 11.6 2.1 29 {703 ] 50 1.0 | NA L NA
R-38 Ceiling Insulation {R-11 add R-30) 22 | 05 | 060 13 | 02 ] WA | NA
R-38 Ceiting Insulation (R-19 add R-19) 22 | 05| o6 o1 | t4 [ 02 { WA .| NA
R-30 Ceiling Insulition (R-0 add R-30) 13.1 24 313 (703 s7 108 | NA I ONA
R-30 MH Ceiling lnsulation R R R
{R-11 2dd R-19) SN NIA AL A A A ] 0o ] o
R-11 Wall Insulatjon 9.4 S g A N
Wall Insulation Apt. (R-11) 2-walls Tona U wAT oA N 43 15 bowasl wa
Wall Iusutation Apt. (R-11) North CNIA WA 43 | 15 | NAS| NA
Wal Insulation Apt. (R-11) South CNACLNA 34 | 12 | WA ["NA
Wall Insulation Apt. (R-11) East NAULONIAC] NIA ] NIA - < | AL A
Wall Insulation Apt, (R-11} West ONIA NI N ] N 5.3 1.8 | WA NA L
R-19 Floor Insulation 2.8 2.1 - - e LR
Low-E Windows (20-year EUL) 16 |02 24 14 2.5 1.3 1.4
Programmable Thermostat 5.5 3.0 20 |05 ] 07 4 01| 44
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Appendix B

16. CLIMATE ZONE - 16 PRIORITY LIST

Mecasures with an SIR greater than 1.0 are on the priority list. Measures with an SIR less than 1.0
will require an energy audit and an SIR result greater than 1.0 to install.

CZ-16 Pre-1950 SFU | Post-1950 SFU MFU Apt Mobile Home
SIR SIR SIR SIR
. wlo wlo
PRIORITY LIST MEASURES waC | woac | wac |weac| wac | ac fwac| ac
R-38 Ceiling Insulation (R-0 add R-38) 247 | 246 | 148 | 14 b o213 | 200 [ WA oA
R-38 Ceiling Insufation (R-11 add R-30) 5.5 5.5 3.3 3.3 46 | 46 | WA | WA
R-38 Ceiling Insulation (R-19 add R-19) 62 | 62 33 33 62 | 62 |'NA | NA.
R-30 Ceiling Insulation (R-0 add R-30) 21.5 21.3 16.8 166 | 233 | 231 ] NA | NA

R-30 MH Ceiling Insulation
(R-11 add R-19)

ovea fosac L ova ] owa ] 20 | oas

R-11 Wall Insulation 1.7 e UNA ] NIA
Wall Insulation Apt. (R-11) 2-walls RN 180 | 184 | WA | WA
Wall Insulation Apt. (R-11) North 1 NAL sl LNAC A
Wall insulation Apt. (R-11) South 1 NA - - WA ] WA

A | WA | NA | 190 | 195 | WA | Na

'_Wall!nsufalionAp(.(R«ll)EaSl 1 L NAC TNIA | NIA
SEONIA G NAC] 170 174 | WA NAC

Wall Insulation Apt, (R-11) West
R-19 Floor lnsblaﬁon

Low-E Windows (20-year EUL)
Programmable Thermostat

34 3.6 12.2 1Y 34 3.3
6.9 6.9 2.4 24 1.7 1.7

Energy Audit for Large Multi-Family Projects

DOE has approved TREAT audits for all high-rise residential buildings (muitifamily
residential buildings four stories and above), as well as low-rise multifamily buildings
(three stories or fewer) with shared (common) heating and air conditioning systems
and/or water heating. For residential buildings meeting these criteria, a “whole-building’
energy audit and TREAT software based energy simulation must be conducted to
determine the feasibility and cost effectiveness of all available measures. All measures
must be in conformance with the 10 CFR 440 Appendix A and must meet the minimum
Savings-to-Investment Ratio (SIR) values. The TREAT analysis must be conducted by
a person qualified to conduct muitifamily TREAT energy audits.

3

General Heat Waste Measures
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Appendix B

In addition to the above energy conservation measures. priority Iisis, Subgrantees shall
install the following general heat waste measures in all types of dwellings if feasible,
including multi-unit dwellings and manufactured homes:

Filter replacement

Hot Water flow restrictor
Water heater blanket
Water heater pipe wrap

¢ & o o
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General Instructions

Sectfion A

Additional Administrative
Fund Calculation

Page 98

Section B
Justification for Request

Section C
Administrative Fund
Allocation Methodology

Attachment C

DOE APPLICATION FOR ADDITIONAL ADMINISTRATIVE FUNDS

CSD 574 (Rev. 04/04/08)
Instructions

Use the form to request up to an additional 5% of administration funds for the DOE Weatherization
Assistance Program.
Additional administrative funds are not available to those agencies whose total DOE allocation

exceeds $350,000 in a program year.
There is no contractor’s equivalent allowed for this form.

Enter all of the Agency’s Funding Sources (Column A).

Enter all of the Agency’s total funding for each source under Total Funding {(Column B).

Enter the Prorated Allowable Administrative Costs for all of the agency’s funding sources.

Enter the maximum allowable administrative costs for each of the agency’s programs under Maximum
Allowable Administration.

If the prorated administrative cost is larger that administrative cost, subtract Column D from Column
C. If the total administrative cost is farger than the prorated administrative cost, then subtract Column

C from Column D, the result is vour (OVERAGE) or (SHORTAGE).
Enter the total amount of the additional administrative costs required. The amount of Additional

Administrative Requested cannot exceed 10% of the net of the total contract allocation less any
Enter the amount of the percent increase.
EXAMPLE:

05 dniii.
DOE $50,000 $7,000 $2,500 {84,500} $2,500 5%
OTHER $450,000 $63,000
TOTAL $500,000 $70,000 $2,500 ($4,500)
Column

B. Agency’s total funding of $500,000 + by DOE funding of $50,000 DOE funding
comprises 10% of the agency’s total funding.
C. To find prorated adminisiration costs, multiply the percentage of DOE funds by

agency’s total Prorated Administrative Costs.
$70,000 x 10% = $7,000.

D. To find maximum allowed administration cost, multiply agency’s DOE funding by 5%.
$50,000 x 5% == $2,5000.
E. Shortage $4,500. (Column C —Column D.)
F. Allowed additional administration costs. $30,000 x 10% = $5,000.
Note: The percent increase cannot exceed a total of 10%.
(5% + 5% = 10%)
G. 5% increase. {(Column F / Column B)

Describe the justification for the request.

Deseribe the methodology used for allocating administrative expenditures between the listed funding
sources.

Page 99




State of California
Department of Community Services and Development
CSD 575 (Rev. 4/14/08)

Altachment C

DOE APPLICATION FOR ADDITIONAL ADMINISTRATIVE FUNDS WORKSHEET

If yes, explaing how are they being used:

PPROY.

Requesting Agency DOE Allocation Submittal Date
1. | Does the total DOE allocation of the agency exceed $350,0007 Clves CIno
2. {Has the contractor completed all sections of the application? [lyes CIno
3 Has the DOE data shown on the request form been verified, i.c., calculations, funding Clves [Ino
Qe A
Comments:
4. |Has the agency shown a need for additional DO administrative funding? | Cives .. Civo
Explain:
5. |Is the methodology used for allocating administrative funds pass audits review? Cves . Lo
Enter audit staff member you consulted with.
Explain:
6. |Are CSBG funds being used for DOE adminstration and other programs? [Iyes LIno LIn/A

What is the recommendation of the Field Representative?
Explain:

[ APPROVE

L1 DISAPPROVE

Field Representative Signature Date

Area Supervisor’s Signature

Date

Program Manager’s Signature Date

Deputy Director’s Approval

Date
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Attachment C

DOE APPLICATION FOR ADDITIONAL ADMINISTRATIVE FUNDS WORKSHEET

CSD 575 (Rev. 4/14/08)
Instructions

General Instructions .

This form is o be used by CSD Field Representatives to evaluate a DOE Application for Additional
Administrative Funds CSD 575.

Agencies with DOE allocations that exceed $350,000 do not qualify for additional administrative
funds.

Review Criteria .

Review the form for:
* Clear explanations and justifications
+ Completeness
+ Correct calculations
+ Inclusion of all applicable funding sources

Determine if the agency shows an adequate need for additional DOE administrative funding. This may
be indicated by evidence of insufficient funds to provide for an adequate staff of accountants or other
personnel.

Consult with CSD audit staff regarding the methodology for atlocation administrative funds between
programs to determine if the methodology is acceptable.
+ Large agencies with multiple funding sources and large budgets should be scrutinized to determine
how their prorated administrative costs are computed and toward what finding sources.

Review all CSD programs and determine how CSBG funds are being used for DOE administration and
other programs,
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Appendix D

State Historic Preservation Office Memorandum of
Understanding
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FIRST AMENDED PROGRAMMATIC AGREEMENT
AMONG THE CALIFORNIA ENERGY COMMISSION,
THE DEPARTMENT CF COMMUNITY SERVICES AND DEVELOPMENT,
THE UNITED STATES DEPARTMENT OF ENERGY, AND
THE CALIFORNIA STATE HISTORIC PRESERVATION OFFICER
REGARDING SECTION 106 COMPLIANCE FOR DEPARTMENTOF ENERGY
AMERICAN RECOVERY AND REINVESTMENT ACT PROGRAMS

WHEREAS, the United States Department of Energy (DOE) administers the
Energy Efficiency and Conservation Block Grant Program under the Energy
independence and Securities Act of 2007 (EECBG), administers the Sfafe
Energy Program under the Energy Policy and Conservation Act of 1975 and the
State Energy Efficiency Programs Improvement Act of 1980 (SEP), and
administers the Weatherization Assistance Program (WAP) for low-income
persons under Title IV of the Energy Conservation and Production Act, the
Energy Policy Act of 2005, and the Energy Independence and Security Act of
2007, and provides financial assistance for the EECBG, SEP, and WAP under
the American Recovery and Reinvestment Act of 2009 (ARRA); collectively
referred to as the “DOE ARRA" programs; and

WHEREAS, the unprecedsnted levels of funding available to the DOE ARRA
programs has created a large volume of projects requiring expedited historic
preservation reviews to ensure the timely obligation of funds, that create new
jobs, and improve local and state economies; and

WHEREAS, the California State Office of Historic Preservation (OHP) is
experiencing unprecedented numbers of requests for historle preservation review

of undertakings funded by all Federal Agencies, including undertakings funded
by the DOE ARRA programs; and

WHEREAS, the California State Energy Resources Conservation and
Development Commission (Energy Commission) and the California Depariment
of Community Services and Development (CSD) are receiving financial
assistance from DOE to carry out the DOE ARRA programs; and

WHEREAS, the projects funded by the DOE ARRA programs are undertakings
subject to review under Section 106 of the National Historic Preservation Act, 16
USC 470f (NHPA) and its implementing regulations at 36 CFR Part 800 and
include energy efficiency retrofits, renewables, and weatherization
(undertakings); and

WHEREAS, the DOE's August 28, 2009 Memorandum from Office of Energy
Efficiency and Renewable Energy Regarding Delegation of Authorily for Section
106 Review of Undertakings, Assisted by the U.S. Depariment of Energy, Office
of Energy Efficiency and Renewable Energy authorizes recipients of DOE ARRA
program awards to initiate consultation with the California State Historic




Preservation Officer (SHPO) pursuant to Section 108 of the National Historic
Preservation Act of 1966 (16 USC 470f), as amended, and implementing
regulations in 36 CFR Part 800, and to carry out steps with the SHPO in that
regulatory process; and

WHEREAS, the Energy Commission, CSD, and the DOE have determined that
the administration of the DOE ARRA programs may have the potential to
adversely affect properties included in or eligible for inclusion in the National
Register of Historic Places (National Register), historic properties, and has
consulted with the SHPO pursuant to 36 ‘CFR § 800.14(b}(3) and DOE's
aforementioned August 28, 2009 Memorandum Regarding Deslegation of
Authority for Section 106 Review; and

WHEREAS, the Energy Commission’s consultation with the SHPO resulted in an
interim agreement between the Energy Commission and the SHPO, dated
December 29, 2009, that established an expedited review process for exempt
undertakings not subject to the SHPO's direct review, and a subsequent
programmatic agreement between the Energy Commission and SHPO, dated
February 19, 2010, that clarified and more formally memorialized the review
process for exempt undertakings not subject to the SHPO’s direct review; and

WHEREAS, Section Xl of the February 18, 2010, programmatic agreement
between the Energy Commission and the SHPO contemplates amendments to
the agreement from time to time to better clarify and identify exempt undertakings
not subject to the SHPO's review; and

WHEREAS, the Energy Commission, CSD, the DOE, and the SHPO now desire
to amend the February 18, 2010 programmatic agreement to add CSD and the
DOE as partles and to further clarify the review process, identify additionat
exempt undertakings not subject to the SHPO review, and to conform the
programmatic agreement to subsequent guidance by the DOE; and

WHEREAS, the Energy Commission, CSD, the DOE, and SHPO agree to amend
the February 18, 2010 programmatic agreement.

NOW THEREFORE, the Energy Commission, CSD, the DOE, and SHPO agree
that the DOE ARRA programs will be administered in accordance with the
following stipulations in order to take info account the effects of the undertakings
proposed under these programs on historic properties, and further agree that
these stipulations shall govern the administration of these programs until this
Agreement is amended, expires, or is terminated.

STIPULATIONS

The Energy Commission, CSD, and the DOE shall ensure that the following
measures are carried out:




APPLICABILITY OF AGREEMENT

The review process established by this Agreement will be completed prior
to any property owner altering any property eligible for assistance under
the subject DOE ARRA programs, The review process may take place
after the Energy Commission, CSD, or the DOE have awarded DOE
ARRA program funds for a particular program, project or undertaking, but
must occur prior o the commencement of any work on the particular
program, project or undertaking. Any program, project, or undertaking will
be reviewed in accordance with the procedures outlined in 36 CFR Part
800.

Attachment A establishes categories of individual undertakmgs under the
DOE ARRA programs that are exempt from SHPO review, These
individual undertakings are not expected to be on Tribal lands and are
primarily smaller scale activities and routine projects, without the potential
for adversely affecting historic properties, rather than complex
undertakings with a greater potential to adversely affect historic properties.
The Energy Commission, CSD and the DOE shall perform the followmg
review to determine whether a particular undertaking quahfles for a review
exemption under Attachment A.

1. Energy Commission Review.

The Energy Commission shall review documentation from applicants for
DOE ARRA program funds to verify that individual undertakings qualify for
review exemption under Aftachment A, report such exemptions to the
SHPO in accordance with stipulation Vill below, and retain that
documentation for three {3) years. The applicant's documentation may
include a certification by the applicant, a sub-grantee of the applicant, or
the contractor conducting the project that the individual undertaking
qualifies for a review exemption. It is understood by the SHPO that the
Energy Commission review pursuant to this Agreement shall be performad
by Energy Commission staff in the Cuitural Resources Unit of the
Environmental Protection Office of the Energy Commission’s Siting,
Transmission, and Environmental Protection Division, or by equivalent
Energy Commission staff of similar qualifications, expertise, and
experience In the Section 106 consultation process and that meet the
Secretary of the Interior's Profess:onai Qualifications Standards (36 CFR
Part 61).

2. CSD Review.
The CSD shall review documentation from applicants for DOE ARRA

program funds to verify that individual undertakings qualify for review
exemption under Attachment A, report such exemptions to the SHPO in




accordance with stipulation VI below, and retain that documentation for
three (3) years. The applicant’s documentation may include a certification
by the applicant, a sub-grantee of the applicant, or the contractor
conducting the project that the individua! undertaking qualifies for a review
exemption. It is understood by the SHPO that the CSD review pursuant to
this Agreement shall be performed by CSD staff or consultant(s) having
expertise in the Section 106 consultation process, and meeting the
Secretary of the Interior's Professional Qualifications Standards (36 CFR
Part 61), subject to SHPO approvai,

3. DOE Review.

For other California recipients of DOE ARRA program funds. (recipients
other than the Energy Commission and CSD), recipients shall make
documentation available to DOE to verify a recipient’s individual
undertakings qualify for review exemption under Attachment A. The
recipient's documentation may include a certification by the recipient, a
sub-grantee of the recipient, or the contractor conducting the project that
the individual undertaking qualifies for a review exemption. DOE will
provide the SHPO with an annual report in accordance with stipulation Vil
below, and retain that documentation for three (3} years.

. Program-based undertakings that implement any of the individual
undertakings identified in Attachment A are exempt from SHPO review.
These program-based undertakings include retrofit projects in which the
applicant does not know, at the commencement of the project, which
buildings or structures will be retrofitted or which specific retrofit measures
will be installed on such buildings or structures, The Energy Commission,
CSD and the DOE shall perform the following review to determine whether
a particular undertaking qualifies for a review exemption under Attachment
A.

1. Energy Commission Review.

The Energy Commission shall review documentation from applicants that
are awarded DOE ARRA program funds to verify that an individual
undertaking under a program-based undertaking qualifies for a review
exemption in accordance with Paragraph B. The applicant's
documentation may include a certification by the applicant, a sub-grantee
of the applicant, or the confractor conducting the retrofit project that the
individual undertaking qualifies for a review exemption. The Energy
Commission's review may take place after the applicant has been
awarded DOE ARRA program funds, but must ococur prior to the
applicant's commencement of work on any undertakings. The applicant's
award agreement from the Energy Commission shall be conditioned to
preclude the applicant from commencing work on any proposed individual




undertaking until the Energy Commission has completed its review of the
undertaking in accordance with Paragraph B.

2. CSD Review,

The CSD shall review documentation from applicants that are awarded
DOE ARRA program funds to verify that an individual undertaking under a
program-based undertaking qualifies for a review exemption in
accordance with Paragraph B. . The applicant's documentation may
include a certification by the applicant, a sub-grantee of the applicant, or
the contractor conducting the retrofit project that the individual undertaking
qualifies for a review exemption. The CSD’s review may take place after
the applicant has been awarded DOE ARRA program funds, but must
occur prior to the applicant's commencement of work on any undertakings.
The applicant's award agreement from the CSD shall be conditioned to
preclude the applicant from commencing work on any proposed individual
undertaking until C8SD has completed its review of the undertaking in
accordance with Paragraph B,

3. DOE Review.

For other California recipients of DOE ARRA program funds (recipients
other than the Energy Commission and CSD), recipients shall make
documentation available to DOE to verify a recipient's individual
undertakings qualify for review exemption under Attachment A. The
reciplent's documentation may include a certification by the recipient , a
sub-grantee of the recipient , or the contractor conducting the retrofit
project that the individual undertaking qualifies for a review exemption.

AREA OF POTENTIAL EFFECTS

For purposes of the Section 106 consultation of non-exempt undertakings,
the Area of Potential Effects (APE} will be limited to the individual building
when an undertaking Is limited to the weatherization, rehabilitation, and/or
improvement of the existing building. If construction of exterior additions
or the expansion of an existing building is anticipated, the APE shall be
expanded to include surrounding historic properties that may be visually
impacted.

For DOE ARRA programs where undertaking implementation would
include the construction or modification of andclllary facilities exterior fo
existing bulldings or structures, the APE shall include the subject existing
buildings and structures, the assoclated ancillary facilities, historic
properties In the viewshed of the existing buildings and structures and the
ancillary facllities, and any ground, the disturbance of which is requisite to
the implementation of a proposed undertaking.




V.

A,

IDENTIFICATION OF HISTORIC PROPERTIES

When conducting their respective reviews of non-exempt undertakings,
the Energy Commission, CSD and the DOE will initiate the Section 106
review process hy studying all existing and pertinent information on all
properties in an APE, including review of the National Register, local
inventories, and records housed at the California Historical Resources
Information System (CHRIS) regarding those properties which have been
determined to be historic properties, either individually, as part of a historic
district, or as part of a multiple property nomination. If an APE expands
beyond an individual building and other properties in that APE have not
been surveyed, the Energy Commission, CSD and the DOE will cause the
applicant for DOE ARRA program funds to conduct an inventory effort
consistent with 36 CFR § 800.4(b)(1). When considering the results of
any such inventory effort,

A. a property listed in the National Register is an historic property and
subject to an assessment of the potential effects of an undertaking on
it, '

B. if the agency official determines any of the National Register Criteria
are met and the SHPO agrees, the propetty shall be considered
eligible for the National Register for Section 106 purposes. |f the
agency official and the SHPO do not agree, or if the Council or the
Secretary so request, the agency official shall obtain a determination of
eligibility from the Secretary pursuant to 36 CFR Part 63.

C. a property determined, pursuant to 36 CFR § 800.4(c)(2), to be
.ineligible for inclusion in the National Register in the last five (f) years
is not historic and the property will not be subject to further review.

ASSESSMENT OF EFFECTS

When conducting their respective reviews, the Energy Commission, CSD
and the DOE will assess, pursuant to 36 CFR §§ 800.4(d)(1) and 800.5(a)
and (b), the potential effects of each nonexempt undsrtaking on historic
properties, and will review the scope of work for each such undertaking to
determine whether the undertaking would conform to the recommended
approaches contained in the Secretary of the Interior's Standards for the

‘Treatment of Historic Properties (Standards).

1, If the Energy Commission, CSD, or the DOE find, pursuant to 36 CFR
§ 800.4(d)(1), that an undertaking would affect no historic properties,
either because there are no historic properties present, or no historic
properties will be impacted physically or visually, the Energy




Commission, CSD or the DOE will notify the applicant for that
undertaking of that finding, and, upon receipt of the notification, the
applicant will be able to proceed with the implementation of the subject
undertaking, as submitted, without further review.

If the Energy Commission, CSD, or the DOE find, pursuant to 36 CFR
§ 800.5(b), that an undertaking would not adversely affect historic
properties, because it will have only a minor impact and conforms to
the Standards, the Energy Commission, CSD or the DOE will notify the
applicant for that undertaking of that finding, and, upon receipt of the
notification, the applicant will be able to proceed with the
implementation of the subject undertaking, as submitted, without
further review.

If the Energy Commission, CSD or the DOE is unable, pursuant to 36
CFR §§ 800.5(a) and (b), to find that an undertaking would not
adversely affect historic properties, the Energy Commission, CSD or
the DOE may recommend to the applicant for an undertaking
modifications on the scope of work or conditions under which the
project would be found fo conform to the Standards, the Energy
Commission, CSD or the DOE will subsequently forward all
documentation on the subject undertaking to the SHPO for further
review.

If the Energy Commission, CSD or the DOE believe, in accordance
with 36 CFR § 800.5(d){2), that an undertaking would adversely affect
historic properties, because it will have a major impact to such
properties and does not conform to the Standards, the Energy
Commission, CSD and the DOE will subsequently forward all
documentation on the subject undertaking to the SHPO for further
review and consultation for purposes of addressing adverse effects.

ENERGY COMMISSION, CSD AND DOE RESPONSIBILITIES

Energy Commission Responsibilities,

1.

The Energy Commission will require sub-grantees of DOE ARRA
program funds to retain access to pre- and post-documentation of
completed DOE ARRA program-funded work, including the work
. write-ups and photographs as part of its permanent project records.

The Energy Commission will monitor every program for compliance
with this Agreement according to established guidelines.

The energy Commission will notify SHPO of any changes to an
approved scope of work, other than exempted activities, and will .




VI,

VIL

provide SHPO with the opportunity to review and approve such
changes.

CSD Responsibilities.

1. The CSD will require sub-grantees of DOE ARRA program funds to
retain access to pre- and post-documentation of completed DOE ARRA
program-funded work, including the work write-ups and photographs as
part of its permanent project records,

3. The CSD wili monitor every program for compliance with this
Agreement according fo established guidelines.

4. The CSD will notify SHPO of any changes to an approved scope of
work, other than exempted activities, and will provide SHPO with the
opportunity to review and approve such changes.

DOE Responsibilities.

1. The DOE will require grantees of DOE ARRA program funds to retain
access to pre- and post-documentation of completed DOE ARRA
program-funded work, including the work write-ups and photographs
as part of its permanent project records.

2. The DOE will monitor every program for compliance with this
Agreement according to established guidelines,

3, The DOE or its recipients will notify SHPO of any changes to an
approved scope of work, other than exempted activities, and will
provide SHPO with the opportunity to review and approve such
changes. -

SHPO RESPONSIBILITIES

SHPO is permitted thirty (30) calendar days after the receipt of any
submitted documentation to review and comment on such material. if the
SHPO fails fo respond within 30 days of receipt of request for review of a
finding or determination, the agency official may either proceed to the next
step in the process based on the finding or determination or consult with
the Councll in lieu of the SHPO in accordance with 36 CFR § 800.3(c){4).

DISCOVERIES AND UNFORESEEN EFFECTS
if, during the implementation of the DOE ARRA programs, a previous

unidentified property that may be eligible for inclusion in the National
Register is encountered, or is affected in an unanticipated manner, the
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Xl.

Energy Commission, CSD, or the DOE will consult with the SHPO
pursuant to 36 CFR § 800.13(b).

REPORTING
Energy Commission and CSD Reporting.

In order to satisfy their respective responsibilities under this Agreement,
the Energy Commission and CSD wili forward to the SHPO, by the tenth
calendar day following the last day of each calendar quarter, a report of all
review exemptions verifled and all reviews completed for undertakings
covered by the terms of this Agreement. The exemptions and reviewed
undertakings should be listed by the property address including city and/or
county, and should include the original construction date of the property
and the type of project.

DOE Reporting.

In order to satisfy their respective responsibilities under this Agreement,
the DOE will forward to the SHPO within 30 calendar days following the
last day of the calendar year, a report of all review exemptions verified and
all reviews completed for undertakings covered by the terms of this
Agreement. The exemptions and reviswed undertakings should be listed
by the property address including city and/or county, and should include
the original construction date of the property and the type of project.

MONITORING

SHPO may monitor any activities carried out pursuant to this Agreement.
The Energy Commission, CSD and the DOE will cooperate with SHPO in
carrying out these monitoring and review responsibilities.

DISPUTE RESOLUTION

If the Energy Commission, CSD or the DOE are unable {o resolve any
disagreement with SHPQ arising under the provisions of this Agreement,
the Energy Commission, CSD or the SHPO will, unless the dispute relates
to the National Register eligibility of any property, forward full
documentation regarding the project, the basis for the dispute, and initiate
consultation with the Advisory Council on Historic Preservation (Council)
in accordance with 36 CFR § 800.2(b)(2).

AMENDMENTS

Any signatory to this Agreement may request that it be amended,
wheraupon the parties will consult with each other. No amendment to this
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Agreement will be come effective without the written concurrence of all
signatories.

It is contemplated by the parties that Attachment A of the Agreement may
be revised from time to time to better clarify and identify exerpt
undertakings not subject to the SHPO's direct review and consuitation,
The parties agree that Attachment A may be revised without having fo
formally amend the Agreement. All such revisions to Attachment A shall
be approved in writing by the parties and shall take effect upon approval.

TERMINATION

Any party to this Agreement may terminate the Agreement by providing
thirty (30) days notice to the other signhatory, provided that the signatories
consult during the period prior to the termination to seek agreement on
amendments or other actions that would avoid termination.

In the event of termination, the Energy Commission, CSD and the DOE
will ensure compliance with 36 CFR §§ 800.4-6 with respect to individual
undertakings covered by this Agreement that are subject to their
respective reviews. '

FAILURE TO COMPLY WITH TERMS OF AGREEMENT

In the event that the terms of this Agreement cannot be carried out by the
Energy Commission, CSD or the DOE, no action will be taken or sanction
of any action or any irreversible commitment by the Energy Commission,
CSD or the DOE that would result in an adverse effect to historic
properties or would foreclose the Council's consideration of madifications
or alternatives to any DOE ARRA program undetrtaking.

LIABILITY LIMITATIONS

Energy Commission and CSD Limitations.

In the event that the terms of this Agreement are not carried out by sub-
grantees of the DOE ARRA program funds as indicated in work plans
submitted to the Energy Commission or CSD, the sub-grantee will assume
all responsibility for any undertaking as indicated in its respective
agreament with the Energy Commission oy CSD,

DOE Limitations.

In the event that the terms of this Agreement are not carried out by
grantees of the DOE ARRA program funds as indicated in work plans
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XV,

submitted to the DOE, the grantee will assume all responsibility for any
undertaking as indicated in its agreement with the DOE.

DURATION OF THE AGREEMENT

Unless terminated pursuant to stipulation Xil, or an amended Agreement
supersedes it, this Agreement will be in effect following execution by the
signatory parties until the Energy Commission, CSD or the DOE, in
consultation with the other signatories, determines that all of their
respective stipulations have been satisfactorily fulfilled as concurred by
the SHPO. This Agreement will terminate as to the Energy Commission,
CSD or the DOE , and have ho further force or effect with respect to this
party, on the day that the party nolifies the other signatory in writing of the
party's determination that all stipulations of this Agreement have been
satisfactorily fulfilled.

The terms of this Agreement shall be satisfactorily fulfilled within five years
following the date of execution by the signatory parties. If the Energy
Commission, CSD or the DOE determine that this requirement cannot be
met, the signatories to the Agreement will consult to reconsider its terms,
Reconsideration may include continuation of the Agresment as originally
executed, amendment of the Agreement, or termination. In the event of
termination, the parties will comply with subpart B of stipulation X!l if the
parties determine that the administration of the DOE ARRA programs will
proceed notwithstanding termination of the Agreement.

If the administration of DOE ARRA programs is not complete five years
following execution of this Agreement by the signatory parties, this
Agreement shall automatically terminate and have no further force or
effect. In such event, the Energy Commission, C8D and the DOE shall
notify the SHPO in writing and, if it chooses to continue with the
administration of DOE ARRA programs, shall reinitiate the review of such
programs In accordance with 36 CFR Part 800.

EFFECTIVE DATE
Amendment 1 of this Agreement will take effect on the date that it has

been executed by the SHPO, the Energy Commission, CSD, and the
DOE.

EXECUTION AND IMPLEMENTATION OF Amendment 1 of this Agreement,
pursuant to 36 CFR § 800.14(b)(3), including its transmiftal by the DOE to the
Council in accordance with 36 CFR § 800.6 (b)(1)(iv), shall evidence that the
DOE, the Energy Commission and the CSD, have taken into account the effects
of the administration of DOE ARRA programs on historic properties in order fo
avoid, minimize, or mitigate any adverse effects on such properties and thereby

11




comply with Section 108 of the NHPA, and shall further evidence that the DOE |
has afforded the Council an opportunity to comment on the administration of
DOE ARRA programs and their effects on historic properiies. :

SIGNATORIES

Galifornia Statg Historic Prgs

' o Date: _ 4 mA{2010 .
Milford Wayne Donaldson, FAIA
State Historic Prgservation Officer

By

. Galifornia Energy Com . . y |
By: &M oLl Date: 5/ ﬁ / A0/0

Melissa Jones ~
Executive Director

Department of Communig Services and Development

By: (IW @_‘[ﬁ&"; pate: 5 1910

Clisf ﬁc.lenby‘ '

Interlin Director

United States Department of Energy
Office of Energy Efficiency and Renewable Energy

BYQ/Q‘Q*‘Q\O W‘Q ' QW\’\ Date: Y / _Z/L"/ o

Clair Broido Johnson -~

Acting Program Manager

Weatherjzation and Intergovarnmental Program
- Energy Efficlency and Renewable Energy
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ATTACHMENT A

EXEMPT UNDERTAKINGS — UNDERTAKINGS NOT REQUIRING REVIEW BY
SHPO

A. Properties Less than Forty Five Years Old. Undertakings affecting only
properties less than forty five (45) years old at the time the work takes
place; provided it has not been determined to be eligible under National
Register Criterion Consideration G for exceptional significance (36 CFR
60.4). '

B. Undertakings for Planning, Training and Educational Purposes

1. Undertakings to fund regional workforce development programs
focused on occupations in energy efficiency, water efficiency,
renewable energy (distributed generation and utility-scale), and
alternative and renewable fransportation technologies.

2. Undertakings to support existing clean energy job training for new hires
and retraining programs for incumbent workers.

3. Undertakings to fund energy efficiency, water efficiency, and
renewable energy training for incumbent and new workers to add new
skills to their professional toolbox.

4. Undertakings to support state planning and energy assurance
capabilities by improving state emergency preparedness plans and
ensure quick recovery and restoration from any energy supply
disruptions. '

5. Undertakings to fund training for energy infrastructure and supply
systems, and conduct and participate in state and regional energy and
emergency exercises.

8. Undertakings to conduct resldential and commercial building energy
audits or assessments.

7. Undertakings for the design and operation of programs to educate the
public, identify the most effective methods for achieving the maximum
participation and efficiency rates, establish measurement and
verification protocols, and identify energy efficient technologies for
possible implementation.

8. Undertakings to develop and implement programs to conserve energy
used in the transportation sector, including the use of flex time by
employers, use of satellite work centers, development and promotion
of zoning guidelines or requirements that promote energy efficlent
development, and synchronization of traffic signals.

9. Undertakings to develop and implement building codes and inspection
services, and associated training and enforcement of such codes in
order to support cade compliance and promote building energy
efficiency.

C.  Building Interiors
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General Interior Work:

1

s

7.
8.
g .

Undertakings limited to the interior spaces of properiies not listed in the
National Register where the work will not be visible from the exterior of
the building.

Repairing or upgrading electrical or plumbing systems, installing fire,
smoke or carbon dioxide detectors and alarms, and installing
mechanical equipment, in a manner that does not affect the exterior of
the building.

Conducting weatherization or energy conservation activities such as air
sealing and insulating walls, ceilings, floors, attics, roofs, crawl spaces,
ducts and foundations, provided repairs are made by a qualified
contractor using current best practices.

a. Wall insulation — in terms of materials, blown in cellulose
insulation, treated with fire-retardant salts is permitted. Spray
foams should only be used In discrete locations for air-sealing
and never for filling cavity walls, Urethane foams are not to be
used. For moisture laden conditions and moisture vapor, more
research should be conducted before in-wall insulation is used,
refer to www.ohp.parks.ca.gov (go to sustainability).

Undertakings to replace existing residential appliances with new
California-qualified residential ENERGY STAR® appliances, where the
new appliances must réplace appliances of the same type (AC for AC,
clothes washer for clothes washer, etc.) and the replaced appliance |
must be properly recycled.

Undertakings to replace lighting in buildings with energy efficient
technologies, where only the lighting equipment is replaced and there
are no ground disturbances.

Undertakings to replace existing heating, ventilation, and air
conditioning equipment, electric motors, lighting, and lighting controls
with more energy efficiency equipment, where only the equipment Is

“ replaced and there are no changes to the building or structure or

ground disturbance,

Undertakings to install dual technology occupancy sensors to control
lighting for intermittently occupled spaces.

Undertakings to install variable frequency drives (VFDs) for electric
motors, fans, and pumps.

Undertakings to install vending machine controls to conserve energy.

10. Undertakings to install programmable thermostats or integrated

landscaping control systems o conserve energy.

11. Undertakings to install sensors and equipment controls for purposes of

increasing energy efficiency.

12. Lead based paint abatement in accordance with the Standards and

Preservation Brief #37.
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Energy Efficiency Work with the Building Shell:

Special Note: Any work involving ground-disturbing activities requires

SHPO review.

1. Performing plumbing work, including installation of water heaters, water
heater tank and pipe insulation, and energy and water efficient distribution
systems and controls. '

2. Performing electrical work, including improving lamp efficiency, installing
task/ambient lighting systems, installing lighting controls, and instailing
whole house fans and ceiling fans.

3. Sealing air leaks using weather stripping, doors sweeps, and caulk, and

testing for and sealing of major air leaks within the building envelope and

air delivery system.

Repair or replace water heaters, hot water distribution systems and

controls. -

Adding adjustable speed capability, such as on HVAC system distribution

fans, cooling tower fans, and pumps.

Install insulation on water heater tanks and water distribution pipes and

refrigerant lines.

Install solar water heating systems, provided the structure is not visible

from the public right-of-way.

Install waste heat recovery devices, including desuperheater water

heaters, condensing heat exchangers, heat pump and water heating heat

recovery systems, and other energy recovery equipment.

9. Repair or replace electric motors and motor controls, such as variable
speed drives.

10.Incorporate other lighting technologies, such as dimmable ballasts, day
lighting controls, and occupant controlled dimming.

11.Lead based paint abatement in accordance with the Standatds and
Preservation Brief #37.

12.Building cleaning in accordance with the Standards and Preservation
Briefs #1, #8, and #10.

S -

Work on Heating and Cooling Systems:

Special Note: Any work involiving ground-disturbing activities requires

SHPO revisw.

1. Clean, tune, repair or replace heating systems, including furnaces, boilers,
heat pumps, vented space heaters, and wood stoves.

2. Clean, tune, repair o replace cooling systems, including central air
conditioners, window air conditioners, heat pumps, and evaporative
coolers, and system components, to save energy and water,

3. Install insulation on ducts, heating system distribution pipes and air
conditioner refrigerant lines.

4. Conduct other efficiency improvements on heating and cocling systems,
including replacing standing pilot lights with electronic ignition devices and
installing vent dampers, correcting improper refrigerant charge, and
correcting improper airflow.
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5. Modify duct and pipe systems so heating and cooling systems operate
efficiently and effectively, including adding return ducts, replacing diffusers
and registers, replacing air filters, installing thermostatic radiator controls
on steam and hot water heating systems; provided interior of historic
structures s not affected.

8. Install programmable thermostats, outdoor reset controls, UL listed energy
management systems or building automation systems and other HVAG
control systems.

7. Repairing or upgrading electrical or plumbing systems and installing
mechanical equipment, in a manner that does nof permanently change the
appearance of the interior or exterior of the building.

Energy Efficiency Work Affecting the Electric Base Load of the

Property:

1. Convert incandescent lighting to fluorescent or other high efficacy light
source.

2. Add reflectors, LED exit signs, efficlent HID fixtures, daylighting,
occupancy (motion) sensors and other lighting controls that reduce lighting
energy use.

3. Replace refrigerators and other appliances, replace or install controls or
make other efficiency improvements to commercial refrigeration systems
and to other equipment installed in nonresidential buildings.

Health and safety measures:
1. Installing fire, smoke or carbon dioxide detectors/alarms.

2. Repair or replace vent systems on fossil-fusl-fired heating systems and
water heaters to ensure that combustion gasses draft safely to outside,
including combustion safely testing.

3. Install mechanical ventilation, in a manner not visible from the public right-
of-way, to ensure adequate indoor air quality.

D. Roofing

1. Repairing or replacing roofing with materials that closely match the historic
materials and form, or with materials that restore the original feature
based on historic evidence, and in a manner that does not aiter the
roofline.

2. Installing continuous ridge vents covered with ridge shingles or boards, or
roof jacksfvents, bath and kitchen fan vents, gable vents, soffit and frieze
board vents, and combustion appliance flues, if not located on a primary
roof elevation or visible from the public right-of-way.

3. Installing reflective roof coating in a manner that closely resembles the
historic materials and form, or with materials that restore the original
feature based on historic evidence, and in a manner that does not alter the
roofline, or where not on a primary roof elevation or visible from the public
right-of-way.
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Installation or replacement of downspout extensions, provided that the
color of the extensions is historically appropriate for the period and style of
the property. '

Installing integrated shingle style or thin film solar systems on the rear roof
of the structure, behind the parapet or not visible from the public right-of-
way.

Repair of minor roof and wall leaks prior to insulating attics or walls,
provided repairs closely resemble existing surface composite.

E. Exterior painting

1.

Painting exterior surfaces unless the property is subject to review by
SHPO under PRC 5024 and 5024.5 or by local landmark ordinance
provisions, provided destructive surface preparation treatments, including,
but not limited to, water-blasting, sandblasting and chemical removal, are
not used.

Conducting Lead-based Paint Abatement of "Management in Place®
activities carried out by a qualified contractor using current best practices
and methods that are consistent with the preservation techniques in
Preservation Brief #37: Appropriate Methods for Reducing Lead-Paint
Hazards in Historle Housing.

F. Masonry

1.

Power-washing exterior masonry performed by a qualified confractor at no
more than 300 psi with mild detergent, using current best practices and
methods that are consistent with the preservation techniques in
Preservation Brief #1. The Cleaning and Waterproof Coating of Masonty
Buildings. : .
Repairing masonry, including repointing, and rebuilding chimneys if the
joints are done by hand and the mortar matches the original composition
and color, and installing chimney flue liners, provided repairs are made by
a qualified contractor using current best practices and methods that are
consistent with the preservation techniques in Preservation Brief #2: Re-
pointing Mortar Joints in Historic Brick Buildings.

G. Windows and Doors

1.

Repairing or replacing caulking, weather-stripping, and other air infiltration
control measures on windows and doors, and instailing thresholds, in a
manner that does not harm or ebscure historic windows or trim.

Installing interior storm windows or doors, and wood screen doors in a
manner that does not harm or obscure historic windows or trim,

Installing insulated exterior replacement doors where the openings are not
altered and they cannot be viewed from the public right-of-way.

Installing removable film on windows (if the film is transparent), solar
screens, or window louvers, in a manner that does not harm or obscure
historic windows or trim.
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H. Foundations
1. Underpinning and ventilating crawl spaces provided the underpinning
materials are set at least two (2) inches behind the outer face of piers or
foundations on the front fagade.
2. Installing foundation vents, if painted or ﬂmshed to match the existing
foundation matefial,

l. General Efficiency Measures Not Affecting Exterior of Buildings

Special Note: Any work involving ground-disturbing activities requires

SHPO review. :

1. Installing thermal insulation, such as non-toxic fiberglass, cellulose, foam,
and foil wrapped, in walls, floors, ceilings, attics, and foundations in a
manner that does not harm or damage historic fabric.

Energy audits and feasibility studies.

Weatherization of mobile homes and trailers.

Caulking and weather-stripping around doors and windows in a manner

that does not harm or obscure historic windows or frim.

Water conservation measures, such as low flow faucets, foilets,

showerheads, urinals, and other efficient water using equipment.

Repairing in kind existing driveways, parking areas, and walkways with

materials of similar appearance.

Ventilating craw! spaces.

Replacement of existing HVAC equipment including pumps, motors,

boilers, chillers, cooling towers, air handling units, package units,

condensers, compressors, heat exchangers that do not require a change
to existing ducting, plumbing, electrical, controls or a new loeation, or if
ducting, plumbing, electrical and controls are on the rear of the structure
or not visible from any public right-of-way.

9. Adding or replacing existing building controls systems including HVAC
control systems and the replacement of building-wide pneumatic controls
with digital controls, thermostats, dampers, and other individual sensors
like smoke detectors and carbon monoxide detectors (wired or non-wired),

10.Installing vents (stich as continuous ridge vents covered with ridge
shingles or boards, roof vents, bath and kitchen vents, soffit and frieze
board vents or combustion appliance flues) if not visible from the public
right-of-way,

11.New Installation on non-hard wired devices including photo-controls,
occupancy sensors, carbon dioxide, thermostats, humidity, light meters
and other building control sensors, provided the work conforms with
applicable state and local permitting requirements.

12.Adding variable speed capacity to electric motors, fans and pumps.

13.Insulation f water heater and boiler tanks and pipes.

14.Furnace or hot water tank replacement that does not require a visible new
supply or venting.

16.Installing whole house fans or ceiling fans.

hWN

o
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J. Insulation Measures Not Affectmg the Exterior of the Building

1.

scrhown

Thermal Insulation installation in walls, floors, attics and roof (excludmg
toxic spray foam msulatlon)

a. Wall insulation — in terms of materials, blown in cellulose insulation,
treated with fire-retardant salts is permitted. Spray foams should
only be used in discrete locations for air sealing and never for filling
cavity walls. Urethane foams are not to be used. For moisture
laden conditions and moisture vapor, more research should be
conducted before in-wall insulation is used, refer to
www.ohp.parks.ca.gov (go to sustainability).

Duct sealing, insulation, repair or replacement in unoccupied areas.

Attic Insulation with proper ventilation.

Band joist insulation — R11 to R19 as applicable.

Water heater tank and pipe insulation, and heating system pipe insulation
and air conditioner refrigerant line insulation.

K. Electric Base Load Measures Not Affecting the Exterior of the Building

1.

O >N

o

Appliance replacement (upgrade to EnergyStar or higher efficiency
appliances). -

Gompact fluorescent light bulbs or other high efficacy light source.
Energy efficient light fixtures, including ballasts (Replacement).

LED light fixtures and exlt signs (Replacement),

Upgrade exterior lighting (replacement with metal halide bulbs, LEDs, or
others) along with ballasts, sensors and energy storage devices not visible
from any public right-of-way.

Refrigeration equipment and systems replacement, controls, tuning and
repair.

Thermal energy storage devices and controls not visible from any public
right-of-way.

Replacing lighting in parking lots, traffic signals and street lighting wnth
energy efficient technologies, where only the lighting equipment is -
replaced and there are no ground disturbances.

Efficiency and Repair Meastires
1.

Installation or replacement of downspout extensions, provided that the
color of the extensions Is historically appropriate for the perlod and style of
the property.

Repairing or upgrading electrical or plumbing systems and installing
mechanical equipment, In a manner that does not permanently change the
appearance of the interior or exterior of the building.

Installing integrated shingle style or thin film solar systems on the rear roof
of the structure, behind the parapet or not visible from the public right-of-
way.

Installing solar systems (including photovoitaic and solar thermal) not
visible from the public right-of-way and if ground mounted can be Installed
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without ground disturbance and if roof mounted will not require new
building reinforcement.

. Lead based paint abatement in accordance with the Standards and
Preservation Brief #37. :

. Building cleaning in accordance with the Standards and Preservation
Briefs #1, #8, and #10.

. Installing vents (such as continuous ridge vents covered with ridge
shingles or boards, roof vents, bath and kitchen vents, soffit and frieze
board vents or combustion appliance flues) if not visible from the public
right-of-way.
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Notices of Public Hearing

Public hearing — May 1, 2009; Published — April 19, 2009

La Opinion - Los Angeles CA

Los Angeles Times - Los Angeles CA
Record Searchlight - Redding CA
Sacramento Bee - Sacramento CA

Public hearing — March 11, 2010; Published — March 2, 2010

La Opinion - Los Angeles CA
Record Searchlight - Redding CA
Sacramento Bee — Sacramento CA

Public hearing — April 8, 2010; Published — March 31, 2010

L.a Opinion - Los Angeles CA

Record Searchlight - Redding CA
Sacramento Bee — Sacramento CA

San Jose Mercury News — San Jose CA

Public hearing — April 29, 2010; Published — Aprit 19, 2010

Los Angeles Times - Los Angeles CA
Record Searchlight - Redding CA
Sacramento Bee — Sacramento CA

Public hearing — May 11, 2010; Published — May 1, 2010

Oakland Tribune — OQakland CA
Record Searchlight - Redding CA
Sacramento Bee — Sacramento CA

Public hearing — June 11, 2011; Published -~ June 1, 2011

La Opinion - Los Angeles CA

Record Searchlight - Redding CA

Sacramento Bee — Sacramento CA

Public hearing — December 7, 2011; Published — November 26, 2011
La Opinion - Los Angeles CA

Record Searchlight - Redding CA
Sacramento Bee — Sacramento CA
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PROCEEDINGS

HEARING OFFICER EASTBURN: This is going to be the public hearing for the 2009 DOE ARRA Amended
State Plan Application, March 11th, 2010, at 10:00 a.m.

Good morning. 1am Jeff Eastburn of the Department of Community Services and Development. |am
the hearing officer for taday's public hearing on the 2009 DOE ARRA Amended State Plan Application.
Again, today is Thursday, March 11, 2010. The time 10:00 a.m.

We are assembling at the Department of Community Services and Development, specifically the Kings
Conference Room on the first floor, to conduct a public hearing to receive testimony from interested
parties regarding the 2009 DOE ARRA Amended State Plan Application.

The hearing is being reported by court reporter Kathryn Swank.
State plan changes:

City of San Francisco: CSD is modifying the State Plan to insert the city of San Francisco as the new DOE,
Department of Energy, ARRA Energy services Provider for San Francisco County.

Also, change in projected units: In the Department's DOE ARRA State Plan, CSD offered the original
projected total of 50,080 units to be weatherized under DOE ARRA grant funding, yielding an estimated
average investment of $3,154 per weatherized dwelling. In December 2009 CSD and its network of DOE
ARRA service providers moved to revise the original estimate in order to incorporate anticipated
changes in weatherization measures and energy audit software tools utilized under the DOE ARRA
program.

These changes have effectively increased costs for weatherization measures, labor with regard to
requirements under Davis-Bacon Prevailing Wage provisions, and additional program requirements,
which have resulted in higher local delivery costs for weatherization services.

Consequently, these factors have affected unit costs and production numbers under the DOE ARRA
WAP, and, accordingly, CSD has revised its projected total of weatherized units to 43,150, yelling an
estimated average investment of $3,660.

Is there anyone that has testimony at this time? And we will call up Dan Adams from the City of San
Francisco. ' :

MR. ADAMS: Thank you. I'm Dan Adams. |'m with the Mayor's Office of Housing in San Francisco, and
we are very pleased to be here and very excited about the pending contract for management of the
weatherization funds for the city of San Francisco. We are going to be aggressively targeting our muiti-
family affordable housing stock. We have an ambitious goal of weatherizing 600 to 800 units over the
stimulus period, and we are achieving that be directing weatherization funds toward multi-family
buildings as well as leveraging other subsidy sources, such as our Community Development Block Grant




Program, as well as a stimulus-funded revolving loan fund that will help support energy efficiency
improvements in our multi-family stock. So we're pursuing a leveraging component, an aggressive unit
total, and we're very excited to have this opportunity.

Thank you.
HEARING OFFICER EASTBURN: Is there any additional testimony to be heard today?

It appears there are no further comments. This public hearing is considered closed. €SD will receive
written testimony until 5:00 p.m. today, March 11th, 2010. The time is now 10:06 a.m. Thank you.

(The public hearing concluded at 10:06 a.m.)

---000---
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MR. EASTBURN: This is a public hearing

to the 2009 DOE ARRA State Plan application.

Good morning. I am Jeff Eastburn of the
Department of Community Services and Development. I
am the hearing officer for today's public hearing on
the 2009 DOE ARRA Amended State Plan application.
Today is Thursday, April 8, 2009. The time is 10:00
a.m.

we are assembled at the Department of
community Services and Development, specifically in
the Kings Conference Room on the first floor, to
conduct a public hearing to receive testimony from
interested parties regarding the 2009 DOE ARRA
Amended State Plan application. The hearing is
being recorded by Court Reporter Esther Schwartz.

State planning changes. Sacred Heart
Community Service. <CSD is modifying the State Plan
to insert Sacred Heart as the new DOE ARRA energy
service provider for Santa Clara County.

Is there anyone that has testimony at this
time?

I will first call up pPoncho Guevara from

CAPITOL REPORTERS (916) 923-53447

sacred Heart Community Service.

MR. GUEVARA: My name is Poncho Guevara,
Executive Director for Sacréd Heart. I am happy to
be here today. We are delighted to have been
selected for this process. we are excited about the

prospect of being added to the State Plan.
Page 3




10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25

oo 0~ O w1 ;A W b B

27. 040810.txt

sacred Heart has a 46-year history of working
to serve the low income population in the County of
santa Clara. We are pleased to be selected by
community Services for santa Clara County. It's
been two years now. We work with many, thousands of
families that are in need. We havé‘just started our
work administering the Low Income Energy Assistance
program for the County of Santa Clara. Sacred Heart
has been working for three weeks 1in implementing
that particular program, and we stand ready to take
on the responsibility of this project and look
forward to administering this project effectively
for the low income population of the County of Santa
Clara.

Thank you for your consideration, and we look
forward for the opportunity to serve.

MR. EASTBURN: 1Is there any additional

testimony to be heard today?

It appears there are no further comments.

CAPITOL REPORTERS (916) 923-5447

This public hearing is considered closed.

¢sb will receive written testimony until 5:00
p.m. today, April 8, 2010, The time is now 10:04
a.m. '

Thank vyou.

(PubTlic hearing concluded.)

---000--~-
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PROCEEDINGS

HEARING OFFICER EASTBURN: Good morning. | am Jeff Eastburn with the Department of Community
Services and Development. I'm the hearing officer for today's public hearing on the 2009 DOE ARRA
Amended State Plan Application and the 2010 DOE Standard State Plan Application. Today is Thursday,
April 29, 2010. The time is 11:00 a.m.

© We are assembling at the LADWP headquarters, John Ferraro Building in Los Angeles, specifically the
auditorium, to conduct a public hearing to receive testimony from interested parties regarding the 2009
DOE ARRA Amended State Plan Application and the 2010 DOE Standard State Plan Application,

The hearing is being recorded by court reporter Kathryn Swank.
2009 DOE ARRA state plan changes;
City of Los Angeles:

CSD is modifying the 2009 DOE ARRA State Plan to insert the City of Los Angeles as the new DOE ARRA
energy services provider for Los Angeles County Area A.

Is there anyone that has testimony at this particular time regarding the 2009DOE ARRA state plan?
We'll call up Lucia Alvelais, LADWP.

MS. ALVELAIS: Lucia Alvelais, residential energy efficiency manager, Los Angeles Department of Water
and Power. On April 27th, 2010, the Los Angeles City Counsel approved a resolution authorizing the
Department of Water and Power to accept the 2009 DOE ARRA Weatherization Assistance Program
funding on behalf of the City of Los Angeles. The City of Los Angeles is ready and willing and able to
assist in this effort and looks forward to carrying out this responsibility for the City of Los Angeles,

Thank you.

HEARING OFFICER EASTBURN: We will now receive testimony from interested parties regarding the
proposed Department of Energy Standard State Plan for the 2010 program year. Is there anyone that
has testimony at this time regarding the 2010 DOE State Plan Application?

Is there any additional testimony to be heard today?

It appears that there are no further comments. This public hearing is considered closed. CSD will
receive written testimony untit 5:00 p.m. today, April 29th, 2010. The time is now 11:05 a.m.

Thank you.
(The public hearing concluded at 11:05 a.m.)

---000---
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MR. EASTBURN: Good morning. I am Jeff

Easthurn of the Department of Community Services and
Development. I will bhe the Hearing officer for
today's public hearing on the 2009 DOE ARRA amended
state plan application.

Today is Tuesday May 1lth, 2010. The time ‘s

'1:05 a.m. We are assembling at the oakland City

Hall +in oakland, specifically Hearing Rocom 4, to
conduct a public hearing to receive testimony from

interested parties regarding the 2009 DOE ARRA

~amended state plan application.

The hearing is being recorded by Court
Reporter Esther Schwartz. _

2009,DOE ARRA state plan changes. City of
oakland. ¢sSD is modifying the 2009 DOE ARRA state
plan to insert the City of oOakland as the new DOE
ARRA energy service provider for Alameda County,
Service Area B.

Is there aﬁyone that has testimony at this
time specifically regarding the 2009 DOE ARRA state
plan?

First, we will call up Lin Chin from the City

CAPITOL REPORTERS (916) 923-5447

of oakland.

MS. CHIN: Hi. I'm Lin Chin, special
assistant on the stimulus at the City of oakland.
I'm going to summarize the City's proposed program
design for using weatherization Assistance Program,

or WAP, funds here 1in oOakland and Alameda County. I
Page 3
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will also briefly explain how our WAP program fits
in with the City's overa11 strategy to increase
residential energy efficiency while creating green
pathways out of poverty.

The entire ARRA WAP allocation for this
service area, which is Alameda County, excluding
Albany, Berkeley and Emeryville, is 3.9 million,
which must be fully expended by the end of March
2012. Based upon the poverty rates in oakiand
compared to the other parts of the service area, the
State s allocating 55.4 percent of the ARRA WAP
funds, or $2.6 million, to the city of 0Oakland and
the remaining 44.6 percent, or $1.7 m111ion,.to the
County.

The City will be the primary contractor for
the waP funds and will subcontract with the County
to prévide WAP services to other areas in Alameda
county, also possibly to single family homes within

cakland. Given the need to expend the ARRA WAP

CAPITOL REPORTERS (916) 923-5447

- funds expeditiously to serve Tow-income residents

and also to generate local jobs, the City of oakland
is prioritizing the use of its WAP ARRA funds
primarily for multi-family affordable housing
projects and some single family homes, including
blighted, foreclosed properties acquired by the
oakland community Land Trust to create affordable
homes.

Page 4
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The city's Housing and Community Development

staff will oversee the use of the ARRA WAP funds,
which will cover weatherization measures totaling up
to $6,500 per unit. The ARRA WAP funds will be used
to augment and leverage existing affordable housing
programs, such as those already funded through the
affordable housing notice of funding ava{1abi11ty,
or NOFA, the Neighborhood sStabilizaticn Program,
NSP, and the City's residential rehabilitation
programs for homes of one to four units. The WAP
funds will also leverage new stimulus State Energy
Program funds received by a partnership of san
Francisco, Berkeley and oOakland for multi-family
affordable housing energy retrofits.

The ARRA WAP funds will create local green
jobs in weatherization and energy auditing.

Weatherization construction jobs will pay minimum

CAPITOL REPORTERS (916) 923-5447

wages in compliance with the bavis Bacon Act. And
multi-family WAP projects are expected to trigger
the City's Recovery Act local business enterprise
policy, which requires a minimum 35 percent
participation of local and small local businesses in
construction contracts over $100,000.

The City will connect contractoers with local
green job training programs to make sure we can help
them fulfiil their wAP funding needs and also their
hiring needs for the City's other green construction

programs.
Page 5
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In summary, the City of oakland will use its
ARRA WAP funds to reduce energy consumption, lower
energy costs for low-income residenfs, improve
affordable housing conditions and create lccal green
jobs.
Thank you,

MR. EASTBURN: Our next speaker will be
Beth weinberger from oakland Community
Organizations.

MS. WEINBERGER: I am Beth weinberger.
am a member of the Greening Committee of Kehilla
community Synagogue, which is an Alameda County
congregation. Most of our members Tlive in Oakland

and Berkeley, although the building is in-Piedmont.

CAPITOL REPORTERS (916) 923-5447

We are also members of Oakland Community
organizations. In that capacity, we have been
working for some time on various efforts that
combine our interests in greening and the need for
more green energy, our concerns with oakland's
unemployment and our concerns with Oakland's high
Tevel of ;rime and violence.

We see programs like this ARRA WAP, which we
strongly support and strongly support the City's
application to use the funds in the way that has
just be outlined by Lin, as a way of approaching
triple problems with triple wins., In other words,
it provides green energy. It provides economic

Page 6
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development; and we are hoping that we can continue

to promote violence prevention efforts by using some
of these funds to train and employ low-income
oaklanders with various barriers to employment. we
would 1ike to see a portion of these funds, as Lin
mentioned, set aside for local contractors who will
not only do good work and benefit the homeowners,
but also train local residents, hopefully, also
targeting people with barriers to employment.

I would also just like to say that we are very
pleased that the plan is for the funds to be used

for multi-unit buildings because we think that this

CAPITOL REPORTERS (916) 923-5447

will get to low-income people who otherwise would
not be targeted for this kind of assistance, and
that working on an entire building in a more
comprehensive approach is a good idea.

Thank you.

MR. EASTBURN: Next will be Laura Finkler,
oakland Community Organizations.

MS. FINKLER: Hi. I am Laura Finkler. I
am also from Kehilla Community, Synagogue and the
oakland community Organizations. I am going to be
echoing a lot of what Beth said.

I am a member of the Economic Justice
committee of our synagogue; and we are working with
oco, oakland Community Organizations, which is a
faith-based coalition of approximatéiy 50 schools

and congregations. 0CO is part of a nationwide
Page 7
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group of people organizing their communities for
positive social change.

One of our key focuses in Kehilla is to work
for the creation and support of green jobs, both
because we are appalled by the levels of viclence in
oakland and want to help develop training programs
and jobs for people, especially youths, who have
barriers to employment and might otherwise become

involved in crime and violence,

CAPITOL REPORTERS (916) 923-5447

We are also concerned about the prime need to

_ adjust the dangerous climate change here in Oakland

and everywhere in this country. Low-income people
especia]?y.need help to be able to weatherize their
homes to realize savings in energy costs and to
contribute for greening Oakiand.

oakland has a very high unemployment rate of
more than 17 percent and a very high rate of poverty
and of violience.

we support the City of Cakland's propoSed
program because it is going to use the funding to
weatherize multi-family dwellings that house
primarily low-income residents, so that an entire
building will be improved efficiently. 0CO is
particularly concerned that local contractors, who
hire oakland residents and pay the prevailing wage
and especially hire those with barriers to
employment, have access to a significant part of

Page 8
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this program. we've been working with the City to

push these aims and will continue to do so.
Thank you.
MR. EASTBURN: Next up we will have Kalima
Rose from Policy Link.
MS. ROSE: Morning. How's everyone? My

name is Kalima Rose, and I am the Director of the

CAPITOL REPORTERS (916) 923-5447

Policy Link Center for Infrastructure Equity, and
I'm standing here today to speak in support of the
city's application to administer up to $3.9 million
of ARRA weatherization funds.

Policy Link works with cities across the
country that are working to implement the ARRA
weatherization program. And the goals of this work
include employing underemployed people of color,

reducing residential energy costs for Tow-income

" households and reducing carbon emissions to reverse

the dangerous trends in global warming. We see the
city of oakland as an exemplar of these efforts by
proposing that the administration of this important
energy program focus on multi-family building stock
in the City's highest need neighborhoods, will allow
a partnership with Enterprise Community Partners
Green Building Pilot Project.

This means that these important federal funds
will support affordable housing developers that wish
to brihg additional energy savings to their renters.

And we know that low-income households in Oakland
Page 9
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are particularly cost-burdened by housing costs.
This will provide them energy savings and more
expendable income for other needs. The City's

equity based energy efficiency retrofit strategy

10
CAPITOL REPORTERS (916) 923-5447

also features a commitment to connect graduates of
the Green Job Corps Program that the Cypress/Mandela
training prdgram is jointly running with Laney
college. Wwe consider this another model best
practice.

And, finally, the City has taken steps to
connect minority and woman-owned small businesses to
new contracting opportunities that the step federal
and state funding for energy efficiency is making
possible.

so these are all very important solid efforts
that have been led by multiple departments,
directors and staff. oOakland has been exemplary in
bringing a host of community partners, like some of
those who spoke today, including Policy Link, that
are playing and also bringing those that are playing
a role in the launch of the oOakland Emerald Cities
collaborative. This is a national effort to bring
Tabor, community and energy partnerships together,
Aand the Emeraid Cities collaborative plans to expand
beyond this ARRA initiative, to expand green
retrofitting to many aspects of.oak1and—bui1t
environment while creating quality living wage jobs

Page 10
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with career tracks.

We, therefore, support the proposal to credit

CAPITOL REPORTERS (916) 923-5447

the ¢ity of cakland as an administrator of the WAP
funds. It will enable our stimulus investments to
meet the economic needs of those that were hit first
and hardest hy the economic recession while Taying
the groundwork for future green employment.

Thank you.

MR. 'EASTBURN: Our next speaker will be

Junios williams from the Urban Strategies Counti1.

MR. WILLIAMS: Good morning. My name is
Junios williams. I am cChief Executive officer of
the Urban Strategies Council. I have also served as
the board chair for oakland Community Land Trust. I
am also a member of oOakland Emerald Cities
Coltlaborative.

I come today to strongly support the proposed
amendment and modification to designate the City of
oakland as an energy service provider, amending the
state plan for the 2009 ARRA work. We had an
opportunity to review the staff report submitted to
the Ccity Council. We've also been working through
the Oakland Ccommunity Land Trust with the City of
oakland. Wwe also participated in the preparation of
the pathway out of Poverty Grant appiication that
the City did, and through which they tried to

integrate the various funding streams and programs
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that were going to address energy retrofit work in
the city of oakland. And based on that cumulative
work with the City and its staff report, we think
that the City of Cakland and Alameda County
Community Development Agency have more than adequate
capacity to take on this work and to meet the
performance benchmarks set forth by the State in
terms of completion of the retrofits.

We are encouraged in Tooking at the staff
report about the City's continuing intent to
coordinate the various funding streams and programs
to widen the impact of wAP funds. We are especially
pleased that the City has maintained its focus on
social equity and included that as a dimension of
its assessment. We are very concerned, as the prior
speaker indicated, that this is a double or triple
bottom Tine opportunity, both in terms of Towering

the cost of low-income families for their energy

. costs, reducing the use of those precious resources

and the carbon footprint by over consumption. So it
is consistent with the pattern that the current
administration is taking in terms of how we work
smart and in terms of the available resources and
how we keep a focus on equity.

T would simply expand in terms of the social

CAPITOL REPORTERS (916) 923-5447
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equity statement in the staff report to reiterate
what prior speakers have said about the opportunity
that this provides to train a new core of workers.
Many of the people who Tive in these same
neighborhoods we are trying to impact and how to do
energy retrofit, as we get our resource act together
and financing plans together to let, especially, the
residential sector move forward. There are going to
be tremendous employment opportunities. And if we
can figure our approach correctly, we cannot only
achieve the objective of doing energy retrofit, but
we can train the next generation of workers who
would have the opportunity to stay in energy
retrofit or move to other building construction
trade opportunities with sustainable wage and career
paths. It is also an opportunity, if we can figure
it correctly, to build minority and women-owned
businesses, especially because they are more Tikely
to hire people from Jow-income communities. And we
think, through our work with the oakland Land Trust,
many of them have a commitment to train residents
from the same neighborhoods that we are trying to
impact through the wap fund.

so based on all of those factors, we strongly

support the proposed amendment and hope that the

CAPITOL REPORTERS (916) 923-5447

state moves quickly in terms of making the amendment

so that the work can proceed as quickly as possible.
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Thank you.
MR. EASTBURN: Is there any additional
testimony to be heard today?

It appears there are no further comments.

This public hearing is considered closed.

csD will receive testimony until 5:00 p.m.
today, May 1lth, 2010.
The time is now 10:25.
Thank you.
(Public hearing concluded at 10:25 a.m.)

~~-000--~
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I, ESTHER F. SCHWARTZ, certify that I was the

official Court Reporter for the proceedings named

herein, and that as such reporter, I reported in
verbatim shorthand writing those proceedings;

That I thereafter caused my shorthand writing
to be reduced to printed format, and the pages
numbered 3 through 15 herein constitute a complete,

true and correct record of the proceedings.

IN WITNESS WHEREOF, I have subscribed this

certificate at Sacramento, California, on this 1lth

day of May, 2010.

ESTHER F. SCHWARTZ
CSR NO, 1564

CAPITOL REPORTERS (916) 923-5447
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BEFORE THE
DEPARTMENT CF COMMUNITY
SERVICES AND DEVELOPMENT

STATE OF. CALIFORNIA

DEPARTMENT OF COMMUNITY SERVICES AND DEVELOPMENT
2389 GATEWAY OAKS DRIVE
SACRAMENTO, CALIFORNIA
FRIDAY, MARCH 18, 2011

10:01 A.M.

TIFFANY C. KRAFT, CSR
CERTIFIED SHORTHAND REPORTER
LICENSE NUMBER 12277

CALIFORNIA REPORTING, LLC
{415} 457-4417
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Mr. Jeff Eastburn

ALSO PRESENT
Ms. Kim Malcom, CESC

Ms. Lizet Moreno, CCES
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PROCEEDINGS

HEARING OFFICER EASTBURN: Good morning. I'm
Jeff Eastburn of the Department of Community Services and
Development. I'm the Hearing Officer for today's public
hearing on the 2008 DOE ARA Amended State Plan
Application.

Today is Friday, March 18th, 2011. The time is
10:00.

We are assembling at the Department of Community
Services and Development, specifically the Sinex
Conference Room on the second floor, to conduct a public
hearing to receive testimony from the interested parties
regarding the 2009 DOE ARA Amended State Plan Application,

The hearing is being recorded by a court
reporter, Tiffany Kraft.

2009 DOE ARA State Plan Changes:

Community Energy Services Corp (CESC) :

C8D is modifying the 2009 DOE ARA State Plan to
insert the Community Energy Services Corp (CESC) as the
new DOE ARA Energy Services Provider for Alameda County
(Service Area A.}

Also, Central Coast Enerqy Services (CCES):

CSD is modifying the State Plan to insert Central
Coast Energy Services (CCES) as the new DOE ARA Energy

Services Provider for Santa Clara Ceounty.
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Is there anyone that has testimeny at this time
regarding the 2002 DOE ARA State Plan?

First, we'll call Kim Malcom from CESC.

MS., MALCOM: My name is Kiﬁ Malcom, I'm
Executive Director for Community Energy Services. BAnd I'd
just like to say we're very happy to have this contract
and the opportunity to work with the State implementing
these programs. Thank you.

HEARING OFFICER EASTBURN: We'll next call Lizet
Moreno from CCES, Central Coast Energy Serviées.

MS. MORENO: Good morning., My name is Liz
Moreno, the Marketing and Outreach Manager for Central
Ccast Energy Services.

and on behalf of CCES, I just want to say that
we're very pleased to take on the Santa Clara contract for
the second phase of the DOE ARA. And we lock forward to
the challenge of providing services out there. Thank you.

HEARING COFFICER EASTBURN: Is there any
additional testimony to be heard today?

It appears that there are no further comments.
This public hearing is considered closed.

CSD will receive written testimony until 5:00
p.m. today, March 18th, 2011,

The time is now 10:05 a.m. Thank you.

(Whereupon the public hearing adjourned
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at 10:05 a.m.}
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CERTIFICATE OF REFORTER

I, TIFFANY C. KRAFT, a Certified Shorthand
Reporter of the State of California, and Reglstered
Professional Reporter, do hereby certify:

That I am a disinterested person herein; that the
foregoing hearing was repcrted in shorthand by me,

Tiffany C. Kraft, a Certified Shorthand Reporter ¢f the
State of California, and thereafter transcribed into
typewriting.

I further certify that I am not of counsel or
attorney for any of the parties to said hearing nor in any
way interested in the outcome of said hearing, |

IN WITNESS WHEREOF, I have hereunto set my hand

this 21st day of March, 2011,

TIFFANY C., KRAFT, CSR
Certified sShorthand Reporter

License No. 12277
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STATE OF CALIFORNIA

DEPARTMENT OF COMMUNITY SERVICES AND DEVELOPMENT

PUBLIC HEARING
2009 AMENDED DOE ARRA STATE PLAN
FOR THE DEPARTMENT OF ENERGY

WEATHERIZATION ASSISTANCE PROGRAM

DEPARTMENT OF COMMUNITY SERVICES AND DEVELOPMENT
2389 GATEWAY OARKS DRIVE
SINEX ROOM, Znd FLOOR

SACRAMENTO, CALIFORNIA

FRIDAY, JUNE 13, 2011

10:02 A.M.

Reported by: JACQUELINE TOLIVER, CSR #4808

CALIFORNIA REPORTING, LLC
(415)457-4417
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PROCEEDINGS3

HEARING OFFICER EASTBURN: Good Merning. I am
Jeff Bastburn of the Department of Community Services
and Development. I am the hearing officer for today's'
public hearing on the draft BEmended 2009 DOE ARRA (ARRA)
State Plan for the Department of Energy Weatherization
Assistance Program for Léw—Income Persons.

Today is Friday, June 10th, 2011. The time is
10:02 a.m,

We are assembling at the Department of Community
Services and Development, specifically the Sinex
Conference Room cn the second floor, to conduct a public
hearing to receive testimony from interested parties
regarding the proposed Department of Energy State Plan
for the 2009 ARRA program year,

The hearing is being recorded by a court
reporter.,

CSD Statement: Although the relocation of
fundihg between the sub-grantees has been reflected in
the state plan, the production numbers have yet been
adjusted to reflect the effect of the implementation of
the new energy audit and priority list. Once the
sub-grantee contracts are executed, the production
numbers will be amended to reflect the sub-grantees' new

proposed goals.
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Is there anyone that has testimony at this time?

-(No response. )

It appears that there are no further comments.
The time is now 10:05 a.m. The public hearing is
considered closed. CSD will receive written teétimony
until 5:00 p.m., today, June 10th, 2011,

Thank you.

(Public hearing.adjourned at 10:05 a.m.)

-—00Q0--
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REPORTER'S CERTIFICATE

I, Jacqueline Toliver, a Certified Shorthand
Reporter for the State of California, do hereby certify:

That I am a disinterésted person herein; that
the foregoing Hearing was reported in shorthand by me, a
duly qualified Certified Shorthand Réporter, and
thereafter transcribed into typewritten form by means of
computér—aided transcription.

I further certify that I am net of counsel or
attorney for any of the parties to said hearing or in
any way interested in the outcomé of said hearing.

IN WITNESS WHEREOQOF, I have hereunte set my hand

this 13th day of June 2011.

JACQUELINE TOLIVER,
Certified Shorthand Reporter
License No. 4808




